

STATUS OF IMPLEMENTATION OF 42 MEGA FOOD PARK PROJECTS AS ON 30.09.2018

Sr. No.	Project Name	Date of In-principle Approval	Date of Final Approval	Project Cost (INR in Cr)	Amount of grant approved (INR in Cr)	Amount of grant released (INR in Cr)	Total Expenditure (INR in Cr)	Total Leasable Area (In Acre)	Leasable Area Available (In Acre)	Status
Andhra Pradesh										
1.	Srini Food Park Pvt. Ltd., Chittoor	16.12.2008	30.03.2009	121.10	50	49.92	126.22	35	7.39	Completed
2.	Godavari Mega Aqua Park Pvt. Ltd., West Godavari	21.09.2012	16.12.2013	122.60	50	43.85	117.96 (Till June 2018)	22.5	11.18	Under Implementation
3.	Andhra Pradesh Industrial Infrastructure Corporation (APIIC), Krishna	31.03.2015	31.12.2015	125.25	50	15.00	40.04 (Till August 2018)	27.53	23.76	Under Implementation

Sr. No.	Project Name	Date of In-principle Approval	Date of Final Approval	Project Cost (INR in Cr)	Amount of grant approved (INR in Cr)	Amount of grant released (INR in Cr)	Total Expenditure (INR in Cr)	Total Leasable Area (In Acre)	Leasable Area Available (In Acre)	Status
Arunachal Pradesh										
4.	Rongoge Mega Food Park Pvt. Ltd, Papum Pare	21.12.2017	---	71.83	SPV is in the process of meeting the conditions for "Final Approval"					
Assam										
5.	North East Mega Food Park Ltd., Nalbari	16.12.2008	30.03.2009	80.85	50	45	79.89 (Till August 2018)	27.61	20.77	Operational
Bihar										
6.	Pristine Mega Food Park Pvt. Ltd., Khagaria	21.09.2012	06.08.2014	127.64	43.77	14.56	55.72	39	29	Under Implementation
Chhattisgarh										
7.	Indus Best Mega Food Park Pvt. Ltd., Raipur	06.09.2012	04.06.2014	124.50	50	28.61	65.96 (Till August 2018)	31.6	23.56	Under Implementation

Sr. No.	Project Name	Date of In-principle Approval	Date of Final Approval	Project Cost (INR in Cr)	Amount of grant approved (INR in Cr)	Amount of grant released (INR in Cr)	Total Expenditure (INR in Cr)	Total Leasable Area (In Acre)	Leasable Area Available (In Acre)	Status
Gujarat										
8.	Gujarat Agro Infrastructure Mega Food Park Pvt. Ltd., Surat	21.09.2012	22.05.2014	117.87	50	42.45	96.28	38.04	18.77	Under Implementation
9.	Fanidhar Mega Food Park Pvt. Limited, Mehsana	03.01.2017	16.08.2017	165.79	50	5.10	34.43 (Till August 2018)	26.93	25.63	Under Implementation
Haryana										
10.	Haryana State Industrial & Infra Dev. Corp Limited (HSIIDC), Sonapat	31.03.2015	06.11.2015	177.59	50	15.00	94.27	44.34	44.34	Under Implementation
11.	Haryana State Coop. Supply and Marketing Federation Ltd (HAFED), Rohtak	03.01.2017	21.02.2018	179.75	50	SPV is in the process of meeting the conditions for release of 1 st installment.	60.41 (Expenditure on ineligible components)	21.80	21.80	SPV is in the process of meeting the conditions for release of 1 st installment.

Sr. No.	Project Name	Date of In-principle Approval	Date of Final Approval	Project Cost (INR in Cr)	Amount of grant approved (INR in Cr)	Amount of grant released (INR in Cr)	Total Expenditure (INR in Cr)	Total Leasable Area (In Acre)	Leasable Area Available (In Acre)	Status
Himachal Pradesh										
12.	Cremica Food Park Pvt. Ltd., Una	21.09.2012	06.08.2014	99.70	50	35.22	85.34	23.83	11.06	Under Implementation
Jammu and Kashmir										
13.	RFK Greens Food Park Pvt. Ltd., Pulwama	21.09.2012	19.02.2014	79.43	50	14.03	28.52 (Till July 2018)	17.5	17.5	Under Implementation
Jharkhand										
14.	Jharkhand Mega Food Park Pvt. Ltd., Ranchi	16.12.2008	30.03.2009	114.74	50	43.78	116.36	28.258	10.920	Operational
Karnataka										
15.	Integrated Food Park Pvt. Ltd., Tumkur	03.08.2010	27.03.2011	144.33	50	48.22	194.07	48	14	Completed

Sr. No.	Project Name	Date of In-principle Approval	Date of Final Approval	Project Cost (INR in Cr)	Amount of grant approved (INR in Cr)	Amount of grant released (INR in Cr)	Total Expenditure (INR in Cr)	Total Leasable Area (In Acre)	Leasable Area Available (In Acre)	Status
16.	Favorich Infra Pvt Ltd., Mandya	03.01.2017	19.12.2017	113.83	50	15.00	16.87	30.57	30.57	Under Implementation
Kerala										
17.	Kerala State Industrial Dev Corpt Ltd (KSIDC), Alappuzha	31.03.2015	27.11.2015	129.15	50	28.80	55.95	45	3	Under Implementation
18.	Kerala Industrial Infra. Development Corpt. (KINFRA), Palakkad	31.03.2015	27.11.2015	119.02	50	28.82	68.4	49.76	24.61	Under Implementation
Madhya Pradesh										
19.	Indus Mega Food Park Pvt. Ltd., Khargaoan	10.10.2011	27.08.2012	131.28	50	49.12	134.61	22.24	6.24	Completed

Sr. No.	Project Name	Date of In-principle Approval	Date of Final Approval	Project Cost (INR in Cr)	Amount of grant approved (INR in Cr)	Amount of grant released (INR in Cr)	Total Expenditure (INR in Cr)	Total Leasable Area (In Acre)	Leasable Area Available (In Acre)	Status
20.	Avantee Mega Food Park Pvt. Ltd., Dewas	31.03.2015	31.12.2015	144.12	50	38.88	95.74 (Till August 2018)	25.20	18.90	Under Implementation
Maharashtra										
21.	Paithan Mega Food Park Ltd., Aurangabad	01.04.2011	08.03.2013	124.52	48.82	41.76	110.74	70	65.5	Ready for operational
22.	Satara Mega Food Park Pvt. Ltd., Satara	21.09.2012	06.08.2014	139.33	50	44.50	145.09 (Till April 2018)	32.48	15.64	Operational
23.	Wardha Mega Food Park Pvt. Ltd, Wardha	31.03.2015	13.01.2016	92.36	50	15.00	14.73	28.70	28.70	Under Implementation
Mizoram										
24.	Zoram Mega Food Park Pvt. Ltd., Aizawl	19.12.2013	10.06.2015	75.20	50	44.24	63.27 (Till July 2018)	23.35	6.42	Ready for Operational
Nagaland										
25.	Doys Agri Resources Pvt Ltd, Dimapur	03.01.2017	16.08.2017	71.80	50	15.00	10.06	34.26	19.63	Under Implementation

Sr. No.	Project Name	Date of In-principle Approval	Date of Final Approval	Project Cost (INR in Cr)	Amount of grant approved (INR in Cr)	Amount of grant released (INR in Cr)	Total Expenditure (INR in Cr)	Total Leasable Area (In Acre)	Leasable Area Available (In Acre)	Status
Odisha										
26.	Odisha Industrial Infrastructure Development Corporation (IDCO), Khurda	31.03.2015	06.11.2015	134.13	50	29.30	73.10 (Till June 2018)	88.78	41.71	Under Implementation
27.	MITS Mega Food Park Ltd., Rayagada	29.04.2011	16.04.2012	80.17	50	37.45	61.15 (Till February 2018)	15	12	Operational
Punjab										
28.	International Mega Food Park Ltd., Fazilka	03.08.2010	25.05.2011	130.38	50	45	134.2	20.1	16.5	Operational(Agenda for closure is being processed)
29.	Punjab Agro Industries Corporation Ltd., (PAIC) Ludhiana	31.03.2015	27.11.2015	117.61	50	29.23	56.12	54	45.24	Under Implementation

Sr. No.	Project Name	Date of In-principle Approval	Date of Final Approval	Project Cost (INR in Cr)	Amount of grant approved (INR in Cr)	Amount of grant released (INR in Cr)	Total Expenditure (INR in Cr)	Total Leasable Area (In Acre)	Leasable Area Available (In Acre)	Status
30.	The Sukjhit Starch & Chemical Limited, Kapurthala	31.03.2015	06.11.2015	123.72	50	29.00	40.60	22.60	22.60	Under Implementation
Rajasthan										
31.	Greentech Mega Food Park Pvt. Ltd., Ajmer	21.09.2012	19.02.2014	113.57	49.88	43.18	105.47 (Till August 2018)	43.37	18.96	Operational
Telangana										
32.	Smart Agro Industries Corporation Pvt. Ltd., Nizamabad	19.12.2013	10.06.2015	108.95	50	44.56	76.45 (Till May 2018)	32	22.68	Under Implementation

Sr. No.	Project Name	Date of In-principle Approval	Date of Final Approval	Project Cost (INR in Cr)	Amount of grant approved (INR in Cr)	Amount of grant released (INR in Cr)	Total Expenditure (INR in Cr)	Total Leasable Area (In Acre)	Leasable Area Available (In Acre)	Status
33.	Telangana State Industrial Infrastructure Corporation Ltd., Khammam	31.03.2015	05.02.2016	109.44	50	15.00	45.64 (Till May 2018)	26.66	20.84	Under Implementation
34.	Raaga Mayuri Agrovet Pvt. Ltd., GadwalJogulamba	31.03.2015	31.12.2015	124.15	50	15.00	17.29 (Till May 2018)	61.46	57.80	Under Implementation
35.	Basavashakti Mega Food Park Pvt. Ltd, Sangareddy	03.01.2017	16.08.2017	162.45	50	SPV is in the process of meeting the conditions for release of 1 st installment.	0	42	42	SPV is in the process of meeting the conditions for release of 1 st installment.
Tripura										
36.	Sikaria Mega Food Park Pvt. Ltd., West Tripura	29.04.2011	30.11.2011	87.45	50	43.50	69.70 (Till June 2018)	17.02	13.85	Ready for operational

Sr. No.	Project Name	Date of In-principle Approval	Date of Final Approval	Project Cost (INR in Cr)	Amount of grant approved (INR in Cr)	Amount of grant released (INR in Cr)	Total Expenditure (INR in Cr)	Total Leasable Area (In Acre)	Leasable Area Available (In Acre)	Status
Uttarakhand										
37.	Patanjali Food & Herbal Park Pvt. Ltd., Haridwar	16.12.2008	30.03.2009	95.08	50	50	98.61 (Till April 2018)	38	0	Completed
38.	Himalayan Food Park Pvt Ltd, Udham Singh Nagar	21.09.2012	23.01.2014	98.08	48.12	41.80	97.93 (Till June 2018)	30	2.48	Operational
Uttar Pradesh										
39.	Vindhyachal Ativo Food Park Pvt. Ltd, Mirzapur	21.12.2017	--	163.15	SPV is in the process of meeting the conditions for "Final Approval".					
40.	Overseas Infrast Alliance (India) Pvt. Ltd, Mathura	21.12.2017	--	144.82	SPV is in the process of meeting the conditions for "Final Approval".					
41.	Patanjali Food & Herbal Park Noida Pvt Ltd Gautam Budh Nagar	15.01.2018	20.09.2018	218.30	50	SPV is in the process of meeting the conditions for release of 1 st installment.	38	38	SPV is in the process of meeting the conditions for release of 1 st	

Sr. No.	Project Name	Date of In-principle Approval	Date of Final Approval	Project Cost (INR in Cr)	Amount of grant approved (INR in Cr)	Amount of grant released (INR in Cr)	Total Expenditure (INR in Cr)	Total Leasable Area (In Acre)	Leasable Area Available (In Acre)	Status
										installment.
West Bengal										
42.	Jangipur Bengal Mega Food Park Ltd., Murshidabad	16.12.2008	16.03.2010	132.70	50	45	148.55 (Till April 2018)	41.52	22.66	Operational