

F. No. 5-1/2014- Infra (ICC)-Pt.
Government of India
Ministry of Food Processing Industries
New Delhi

Dated: 08.08.2014

Subject: Decisions of the Inter Ministerial Approval Committee (IMAC) of Scheme of Cold Chain, Value Addition and Preservation Infrastructure

A meeting of the Inter Ministerial Approval Committee (IMAC) constituted under Cold Chain, Value Addition & Preservation Infrastructure Scheme was held on 25.07.2014.

A gist of decisions of the IMAC is appended below. Representations, if any, in respect of decision of IMAC may be sent to **Shri Pankaj Kumar, Director, Ministry of Food Processing Industries, Panchsheel Bhawan, August Kranti Marg, New Delhi-110049** by 5.00 PM on 29.08.2014 in writing or by email at dirpk.fpi@nic.in or by fax at 011-26493012.



(Sanjai Bajpai)

Under Secretary

Tel No. 26493297

Email: sanjai.bajpai@nic.nin

**Ministry of Food Processing Industries
(Cold Chain Division)**

Dated: 08.08.2014

Gist of decisions taken by the Inter Ministerial Approval Committee (IMAC) constituted under the scheme of Cold Chain, Value Addition and Preservation Infrastructure in its meeting held on 25.07.2014

| Agenda item No. | Proposal detail | Decision of the AC |
|------------------------|--|--|
| 1 | Action Taken Note on the minutes of IMAC meeting held on 09.05.2014 | IMAC noted the actions taken on the decision of the IMAC in its meeting held on 09.05.2014 |
| 2 | M/s Paonta Sahib Food Corporation for extension of timeline to submit the documents for release of 1 st installment of after the specified timeline of 9 months (i.e. on or before 03.07.2014) and for change of location of project. | IMAC noted that in this case the reasons for delay cannot be said to be beyond the control of the promoter. In view of this, the IMAC approved the cancellation of approval sanctioned to M/s. Paonta Sahib Food Corporation vide letter No.4-76/2013-Infra (ICC) dated 01/10/2013 as the applicant has failed to procure even the land for the project, and submit the required documents for release of 1 st installment in time and is not in a position to start the implementation of the project even after the lapse of 9 months of issue of the approval letter. |
| 3 | Proposal of M/s Cold Star Logistics Pvt. Ltd., – extension of time for implementation of project | IMAC condoned the delay of about 22 days (i.e., from 24.05.2014 to 17.06.2014) in submission of documents for release of 3 rd and final installment of grant. |
| 4 | Proposal of M/s L.L. Logistics Pvt. Ltd., Raipur, Chhattisgarh – extension of time for implementation of project till 24.10.2014 | IMAC approved the extension of timeline to complete the project till 24.10.2014 as requested by applicant. |
| 5 | Proposal of M/s Western Hill Foods Ltd., Pune, Maharashtra – extension of time for implementation of project. | IMAC approved the extension of timeline for completion of project till 30.01.2015 |
| 6 | M/s Impartial Agrotech Pvt. Ltd., for | IMAC condoned the delay of about 3 ½ |

| | | |
|-----------------------------------|--|---|
| | condonation of delay in submission of documents for release of 3 rd installment of grant for setting up of Integrated Cold Chain Project at Unnao, Uttar Pradesh | months (i.e., from 15.12.2013 to 25.03.2014) in submission of documents for release of 3 rd and final installment of grant to M/s Impartial Agrotech Pvt. Ltd. |
| 7 | M/s Associate Action for Progressive Development Society, for extension of timeline till 31.07.2014 for setting up of Integrated Cold Chain Project at Mao Gate, Manipur | IMAC approved the final extension of timeline to complete the project till 30.07.2014 |
| 8 | M/s Shimla Horticulture for condonation of delay in submission of documents for release of 3 rd installment of grant for setting-up of cold chain project at Sudha Ras Food Park, Sankrail, Howrah, West Bengal | IMAC approved the condonation of delay of about 6 months (i.e., from 29.11.2013 to 26.05.2014) in submission of documents for release of 3 rd installment of grant |
| 9 | Closure of project of M/s S H Cold Storage Pvt. Ltd. (Kerala) due to inordinate delay in implementation of project | IMAC decided to close the project for further financial assistance and the directed the PMA to calculate the eligible grant based on the present status of the project to ensure that the grant released to the project has already been utilized towards implementation of the project. |
| Supplementary Agenda Items | | |
| 1 | M/s B.Y. Agro & Infra Pvt. Ltd., Maharashtra for condonation of delay in submission of documents for release of 3 rd installment of grant. | IMAC approved the condonation of delay of 11 days in submission of documents for 3 rd installment and approved the revised project cost and means of finance as given in above tables. The IMAC also took note of the reduction in grant amount from Rs.838.38 lakh to Rs. 724.80 lakh. |
| 2 | Proposal for time extension and change of location in respect of M/s C.S. Buildwell Pvt. Ltd. | IMAC after detailed deliberations decided that to make the requisite progress at site to become eligible for release of 1 st installment of grant, the applicant should be given sufficient time as it would be difficult to make the progress within about one month. In view of this, the IMAC approved the extension of timeline to submit the request for release of 1 st installment of grant till 30.09.2014. |