



## Ministry of Food Processing Industries (Mega Food Park)

**Gist of decision taken by Inter-Ministerial Approval Committee (IMAC) constituted under the scheme of Mega Food Parks in the meeting held on 19.07.2018**

S.No.	Proposals details	Decision of the IMAC
1.	To consider the request of M/s Kerala State Industrial Development Corporation Ltd. implementing the Mega Food Park Project at Cherthala in Alappuzha District, Kerala for the extension of implementation timelines to complete the project till 31.12.2018.	After detailed deliberation, IMAC decided to extend the timeline for completion of project upto 31st October 2018.
2.	To consider the request of M/s Kerala Industrial Infrastructure Development Corporation (KINFRA) implementing the Mega Food Park Project at Palakkad District, Kerala for the extension of implementation timelines to complete the project till 27.11.2018.	After detailed deliberation, IMAC decided to extend the timeline for completion of project upto 31st October 2018.
3.	To consider the request of M/s Haryana State Industrial & Infrastructure Development (HSIDC) implementing the Mega Food Park Project at Industrial Estate at Barhi, District Sonapat for: a) Extension of implementation timelines to complete the project till December, 2018. b) Permitting Implementing agency (I.A) not to setup PPC at IMT Rohtak. c) Permitting use of common infrastructure facilities like warehouse, cold storage, IQF, silos etc. for lease to users/ agencies, which may not necessarily be the allottees of plots in the park, upto 2 years.	After detailed deliberation, IMAC decided to:  (a) extend the timeline for completion of the project upto 31st October 2018; (b) approve dropping of PPC at IMT Rohtak and (c) Permit usage of common infrastructure facilities on rental basis to users/ agencies, which may not necessarily be the allottees of plots for a maximum period of one year.
4.	To consider the request of M/s Avantee Mega Food Park Pvt. Ltd. implementing the Mega Food Park Project at Village Binjana, District Devas, Madhya Pradesh for the following: (i) Extension of implementation timelines to complete the project till 31.03.2019 (ii) Shifting of Dehydration plant from PPC(Dhar) to CPC(Devas) along-with some changes in project components at PPC & CPC	After detailed deliberation, IMAC decided to:  (a) extend the timeline for completion of the project upto 31st October 2018;  (b) approved shifting of Dehydration plant from PPC(Dhar) to CPC(Devas) along-with changes in project components at PPC & CPC as approved by NABARD.

5.	Status note on the progress of implementation of Mega Food Park by M/s Andhra Pradesh Industrial Infrastructure Corporation (APIIC) Limited and for finalizing the timeline as per the Guidelines of the Scheme in view of the claim of the IA on timeline. Project Location: Mallavalli Village, Bapulapadu Mandal, Krishna District, Andhra Pradesh	After detailed deliberation, IMAC decided to issue a show cause notice to the IA due to unsatisfactory progress of implementation of the project.
6.	Noncompliance of the conditions of 1st instalment of grant by M/s Basavashakti Mega Food Park Pvt. Ltd. implementing the Mega Food Park at Village Chapta (B), KangtiMandal, District- Medak, Telangana	After detailed deliberations, IMAC decided to issue show cause notice for cancellation for not complying the stipulated timeline/conditions as per the scheme guidelines.
7.	Status note to review the progress of M/s Wardha Mega Food Park Pvt. Ltd Project Location: Sindhivihri village, Tehsil Karanja (G), Wardha district, Maharashtra	After detailed deliberations, IMAC directed the SPV to complete the financial closure by 31 <sup>st</sup> August 2018 failing which the final approval dated 13.01.2016 would be canceled without any further notice.
8.	M/s Overseas Infrastructure Alliance (India) Pvt. Ltd. (Now incorporated as M/s Nandvan Mega Food Park Pvt. Ltd.)  Location: Village Bhadawal, Chhatta, Chhatta – Barsana Road, District Mathura, Uttar Pradesh	After detailed deliberation, IMAC directed the SPV to comply with the conditions of final approval as per the extant guidelines of the scheme and submit requisite document/information latest by 31.08.2018 to this ministry, failing which the in- principle approval dated 21.12.2017 will be cancelled without any further notice.
9.	M/s Patanjali Food & Herbal Park Noida Pvt. Ltd. Location: Plot No. 1A, Sector 24A, Yamuna Expressway Industrial Development Authority designated Industrial Area, Gautam Budh Nagar District, Uttar Pradesh	After detailed deliberation, IMAC directed the SPV to comply with the conditions of final approval as per the extant guidelines of the scheme and submit requisite documents latest by 31.07.2018 to the Ministry, failing which the in-principle approval dated 15.01.2018 will be canceled without any further notice.
10.	M/s Rongoge Mega Food Park Pvt. Ltd. Location: Dolikoto Village, Banderdewa Circle, Papum Pare District, Arunachal Pradesh	After detailed deliberation, IMAC decided to defer the decision on final approval till the report received from Chief Secretary, Arunachal Pradesh on arrest of Lead Promoter of the firm.
11.	M/s Vindhychal Attivo Food Park Pvt. Ltd. Location: Village Bedauli, Kalwari Mafi Taluka, District- Mirzapur, Uttar Pradesh	After detailed deliberation, IMAC directed the SPV to comply with the conditions of final approval as per the extant guidelines of the scheme and submit requisite documents latest by 31.08.2018 to the Ministry, failing which the in-principle approval dated 21.12.2017 will be canceled without any further notice.
12.	To consider the request of M/s Favorich Infra Pvt. Ltd. implementing the Mega Food	IMAC noted the change of PMC by M/s Favorich Infra Pvt. Ltd.

	Park Project at Bannenahalli, Bookanakere Hobli, K.R. Pet Taluk, Mandya District, Karnataka for change in Project Management Consultant (PMC).	
13.	To consider the request of M/s Satara Mega Food Park Private Limited for extension of implementation timeline till March, 2019 to complete the project. Project Location: Deogoan Village of Satara District in Maharashtra	IMAC approved extension of timeline for completion of the Park till 31st October, 2018
14	To consider the request of M /s Cremica Mega Food Park Ltd.,SPV implementing the Mega Food Park in Una, Himachal Pradesh for revision of DPR and extension of project implementation timeline till December 2018.	1. IMAC decided to extend the timeline for completion of the Park till 31st August 2018 2. IMAC approved revision of project cost and means of finance from Rs. 99.70 crore to Rs. 107.34 crore as approved by NABARD
15.	To consider the request of M/s Godavari Mega Aqua Food Park Pvt Ltd, SPV implementing the Mega Food Park in Tundurru Village, Bhimavaram Mandal, W.G. Dist, A.P. for waiver of penalty amount of Rs.2.46 crore due to reasons of delay beyond the control of the SPV and extension of timeline for implementation of project till September 2018.	1. IMAC decided to extend the timeline for completion of the park till 30th September 2018; 2. IMAC approved waiver of penalty of Rs. 2.46 Crore imposed at the time of release of 2 <sup>nd</sup> and 3 <sup>rd</sup> installments of grant for delay in implementation.
16.	Status note on compliance of decision of IMAC by M/s Pristine Mega Food Park Pvt Ltd, the SPV of the Mega Food Park at District Khagaria, Bihar	IMAC decided to extend the timeline for completion of the park till 31.08.2018.
17.	To consider the request of M/s Smart Agro Food Park Pvt.Ltd., the SPV of Mega Food Park project being implemented at Village Lakkampally and Chimrajpally, Nendipet Mandal, District Nizamabad, Telangana.	1. IMAC decided to extend the timeline for completion of the park till 31st August, 2018. 2. IMAC approved the request of SPV to consider M/s Dodla Dairy (Partnership Firm) as Food Processor member in the SPV in place of M/s Dodla Dairy Limited subject to compliance of Scheme Guidelines of Mega Food Park as detailed in para (vi) and (vii) above.
18.	To consider the request of M/s Sukhjit Mega Food Park & Infra Ltd, the SPV implementing the Mega Food Park at Phagwara, Kapurthala District, Punjab for following: (i) change in project components and PPC location (ii) deciding on the timeline for completion of the project	After detailed deliberation, IMAC decide to:  (i) Extend the timeline for completion of project till October 2018. (ii) Approved the change in DPR i.e revised project cost, revised eligible cost and revised grant amount along with changes/relocation in PPC as mentioned in para (iii) above.

