

The status of implementation and financial assistance to these 135 cold chain projects is as under:-

(As on 31.10.2016)

| Sr. No. | Project | District | Sector | Date of Approval | Project cost (Rs.in lakh) | Approved Amount of grant-in-aid (Rs.in lakh) | Amount of grant released (Rs.in lakh) | Physical Progress |
|-----------------------|--|----------------|-------------|------------------|---------------------------|--|---------------------------------------|---|
| Andhra Pradesh | | | | | | | | |
| 1 | Synthite Industries Ltd | Guntur | F&V, Spices | 26.05.2011 | 2943.10 | 582.16 | 582.16 | Achieved Completion and Commercial production started |
| 2 | Nekkanti Sea Foods Limited | East Godavari | Seafood | 22.05.2015 | 3690.00 | 1000.00 | 250.00 | 25% progress |
| Assam | | | | | | | | |
| 3 | Global Entrade | Guwahati | F&V | 06.08.2012 | 2427.94 | 908.15 | 908.15 | Achieved Completion and Commercial production started |
| 4 | E-Appliances | Guwahati | F&V | 24.12.2013 | 1399.51 | 862.45 | 215.61 | 25% progress |
| Bihar | | | | | | | | |
| 5 | Ganga Dairy Ltd. | Begusarai | Dairy | 27.03.2009 | 2260.00 | 935.10 | 935.10 | Achieved Completion and Commercial production started |
| 6 | Mahua Cooperative Cold Storage Limited | Vaishali Dist. | F&VP | 22.05.2015 | 2133.12 | 975.36 | 0.00 | Reported 25% progress |
| Chhattisgarh | | | | | | | | |
| 7 | L.L. Logistics Pvt. Ltd | Raipur | F&V | 25.07.2012 | 1868.33 | 733.93 | 550.44 | 75% progress |
| 8 | Utsav Organic & Cold Chain | Raipur | F&V | 22.08.2012 | 2065.00 | 602.19 | 602.19 | Achieved Completion and Commercial production started |
| Gujarat | | | | | | | | |
| 9 | Hi-Tech Frozen Facilities Pvt Ltd. | Palsana, Surat | F&V | 27.03.2009 | 1683.00 | 719.00 | 719.00 | Achieved Completion and Commercial production started |
| 10 | Sabarkantha Dist. Co-op Society | Sabarkantha | Dairy | 25.05.2011 | 2380.00 | 571.55 | 571.55 | Achieved Completion and Commercial production started |
| 11 | Natural Frozen & Dehydrated Foods | Bhav-nagar | F&V | 26.05.2011 | 1250.00 | 289.69 | 289.69 | Achieved Completion and Commercial production started |
| 12 | Gayatri Dairy Products Pvt. Ltd | Mehasana | Dairy | 04.07.2012 | 1515.16 | 450.17 | 450.17 | Achieved Completion and Commercial production started |
| 13 | Asandas & Sons | Mehsana | F&V | 20.09.2013 | 4612.00 | 767.34 | 767.34 | Achieved Completion and Commercial |

| | | | | | | | | |
|-------------------------|---|------------|-------------------|------------|----------|---------|---------|--|
| | | | | | | | | production started |
| 14 | Innovative Cuisine Pvt. Ltd. | Vadodra | F&V | 20.09.2013 | 2072.46 | 746.12 | 746.12 | Achieved completion and commercial operation started |
| 15 | Panchmahal Dist Co-Operative Milk Producers' Union Ltd. | Panchmahal | Dairy | 4.10.2013 | 2880.01 | 1000.00 | 636.97 | Reported completion of project |
| 16 | Himalaya International Ltd. | Mehsana | F&V | 4.10.2013 | 13000.00 | 1000.00 | 750.00 | Achieved completion and commercial operation started |
| 17 | Vimal Dairy | Surat | Dairy | 22.05.2015 | 2886.00 | 1000.00 | 250.00 | 25% progress |
| Haryana | | | | | | | | |
| 18 | Suri Agro Fresh Pvt. Ltd. | Sonepat | F&V | 27.03.2009 | 2352.00 | 984.00 | 984.00 | Achieved Completion and Commercial production started |
| 19 | Aligned Industries Ltd | Rewari | Irradiation | 04.07.2012 | 2202.18 | 730.28 | 547.71 | Reported completion of project |
| 20 | M J Logistic Services Ltd. | Palwal | F&V | 01.08.2012 | 2138.07 | 421.071 | 421.071 | Achieved Completion and Commercial production started |
| 21 | Fresh Food Processing | Hissar | F&V | 30.01.2014 | 1591.91 | 687.85 | 515.89 | 75% progress |
| 22 | Industrial Progressive | Palwal | Dairy | 22.05.2015 | 2966.00 | 1000.00 | 0.00 | Under implementation |
| 23 | Transport Corporation of India | Gurgaon | F&VP | 22.05.2015 | 3692.00 | 1000.00 | 250.00 | 25% progress |
| 24 | Boxco Logistics | Sonepat | F&VP | 22.05.2015 | 3306.76 | 1000.00 | 0.00 | Reported 25% progress |
| 25 | Hind Terminals | Palwal | Dairy, Meat, F&VP | 22.05.2015 | 3869.44 | 910.35 | 232.54 | 25% progress |
| Himachal Pradesh | | | | | | | | |
| 26 | Dev Bhumi | Shimla | F&V | 23.05.2011 | 1425.00 | 804.97 | 804.97 | Achieved Completion and Commercial production started |
| 27 | Canvas Integrated Cold Chain | Una | F&V | 26.05.2011 | 1462.76 | 742.08 | 742.08 | Achieved Completion and Commercial production started |
| 28 | Aromatrix Flora Pvt Ltd | Solan | F&V | 25.05.2011 | 1565.40 | 975.25 | 975.25 | Achieved Completion and Commercial production started. |
| 29 | Hillcrest Foods | Solan | F&V | 25.05.2011 | 1560.92 | 768.67 | 768.67 | Achieved Completion and Commercial production started |
| 30 | Fresh Produce Impex | Sirmaur | F&V | 20.09.2013 | 1329.69 | 967.03 | 725.27 | Reported completion of the project |

| | | | | | | | | |
|----------------------------|-------------------------------------|---------------------------|------------------|------------|---------|---------|--------|--|
| 31 | Himalaya Cotton Yarn Ltd. | Solan | F&V | 20.09.2013 | 1229.71 | 543.78 | 135.95 | 25% progress |
| 32 | AdaniAgri Fresh Ltd. | Shimla | F&V | 04.10.2013 | 2630.90 | 1000.00 | 592.00 | Reported completion of the project |
| 33 | Him Fresh Produce Co. | Shimla | F&V | 04.10.2013 | 1648.73 | 909.81 | 909.81 | Achieved Completion and Commercial production started |
| 34 | Poanta Sahib Food Corporation | Solan | F&V | 04.10.2013 | 1827.14 | 877.99 | 0.00 | Reported 25% progress |
| 35 | Pulkit Fresh & Healthy | solan | F&V | 31.08.2016 | 1540.00 | 1000.00 | 0.00 | Under implementation |
| Jammu & Kashmir | | | | | | | | |
| 36 | FIL Industries Ltd | Sopore&Rangr eth | F&V | 20.01.2014 | 1380.00 | 860.29 | 621.21 | Reported completion of the project |
| 37 | Kachroo Integrated Cold Chain | Baramula | F&V | 20.09.2013 | 1426.45 | 1000.00 | 750.00 | 75% progress |
| 38 | Mir Agro Industries | Pulwama | F&V | 20.09.2013 | 1638.30 | 921.32 | 921.32 | Achieved Completion and Commercial production started |
| 39 | Safe n Fresh | Jammu | F&VP | 22.05.2015 | 1688.45 | 1000.00 | 250.00 | 25% progress |
| Karnataka | | | | | | | | |
| 40 | Atharvass Traders Pvt Ltd. | Hassan, Belgam, Bangalore | F&V | 30.10.2009 | 2861.00 | 750.00 | 750.00 | Achieved Completion and Commercial production started |
| 41 | InnovaAgri Bio Park Ltd | Kolar | Irradiation unit | 7.06.2011 | 1400.00 | 336.25 | 336.25 | Achieved Completion and Commercial production started |
| 42 | Vijaykant Dairy & Food Products Ltd | Belgaum | Milk | 20.09.2013 | 866.42 | 280.00 | 280.00 | Achieved Completion and Commercial production started |
| 43 | Basweshwar Industry | Belgaum | F&V | 4.10.2013 | 1820.00 | 780.21 | 780.21 | Achieved Completion and Commercial production started |
| Kerala | | | | | | | | |
| 44 | Inkal Ventures | Pattanamthitta | Dairy | 26.05.2011 | 2264.20 | 621.26 | 155.32 | Reported 75% progress |
| 45 | SH Cold Storage | Kozhikode, Palakkad | F&V | 26.05.2011 | 2397.14 | 697.73 | 697.73 | Achieved Completion and Commercial production started. |
| Madhya Pradesh | | | | | | | | |
| 46 | Om Agro Products | Jabalpur | F&V | 25.07.2012 | 1722.44 | 397.03 | 397.03 | Achieved Completion and Commercial production started |

| | | | | | | | | |
|--------------------|---|----------------------|---------------------|------------|---------|---------|--------|---|
| 47 | Bhanu Farms Ltd. | Jabalpur | F&V | 20.09.2013 | 3950.00 | 948.00 | 948.00 | Achieved completion and commercial production started |
| 48 | Brij Dairy | Betul | Dairy | 18.10.2013 | 806.09 | 304.03 | 228.03 | Reported completion of the project |
| 49 | Shree Uttam Food Products (India) Pvt. Ltd. | Jhabua | F&VP | 22.05.2015 | 3225.00 | 1000.00 | 750.00 | 75% progress. |
| Maharashtra | | | | | | | | |
| 50 | Freshtrop Fruits Ltd. | Nashik | F&V | 27.03.2009 | 3275.00 | 847.01 | 847.01 | Achieved Completion and Commercial production started |
| 51 | I.G. International | Chennai and Amravati | F&V | 25.05.2011 | 2225.00 | 895.54 | 895.54 | Achieved Completion and Commercial production started |
| 52 | Warana Dairy & Agro Industry | Sholapur | Dairy | 1.06.2011 | 4331.00 | 914.80 | 914.80 | Achieved Completion and Commercial production started |
| 53 | Saastha Warehousing Ltd | Raigad | F&V | 25.05.2011 | 4281.22 | 921.43 | 921.43 | Achieved Completion and Commercial production started |
| 54 | Savla Foods & Cold Storage Pvt Ltd | Mumbai | F&V | 25.05.2011 | 2700.00 | 720.27 | 720.27 | Achieved Completion and Commercial production started |
| 55 | B. Y. Agro & Infra Pvt. Ltd. | Amaravati | Mixed (Dairy & F&V) | 05.07.2012 | 3494.00 | 724.80 | 724.80 | Achieved Completion and Commercial production started |
| 56 | Blue Fin Frozen Pvt. Ltd. | Raigad | Fish | 04.07.2012 | 2545.60 | 616.27 | 616.27 | Achieved Completion and Commercial production started |
| 57 | Cold Star Logistics Pvt. Ltd. | Navi Mumbai | F&V | 05.09.2012 | 2326.40 | 923.59 | 923.59 | Achieved Completion and Commercial production started |
| 58 | Haldiram Foods Intl. Limited | Nagpur | F&V | 28.08.2012 | 2800.00 | 610.58 | 610.58 | Achieved Completion and Commercial production started |
| 59 | Western Hill Foods Limited | Pune | F&V | 31.07.2012 | 2096.00 | 767.64 | 575.73 | Reported completion of the project. |
| 60 | Omni Fresh Agro | Nashik | F&V | 20.09.2013 | 1962.82 | 565.37 | 565.37 | Achieved completion and commercial production started |
| 61 | Baramati Agro Limited | Pune | Meat. Poultry | 20.09.2013 | 911.00 | 388.59 | 388.59 | Achieved completion and commercial production started |

| | | | | | | | | |
|----|--|-------------|-----------------------|------------|---------|---------|----------|--|
| 62 | Elaf Cold Storage | Pune | Mixed(Meat .F&V) | 20.09.2013 | 1755.75 | 715.95 | 715.95 | Achieved completion and commercial production started |
| 63 | Indapur Dairy & Milk Products Ltd | Pune | Dairy | 20.09.2013 | 1603.00 | 707.22 | 707.22 | Achieved completion and commercial production started |
| 64 | Mhetre Foods Pvt. Ltd | Pune | F&V | 20.09.2013 | 1250.54 | 480.01 | 360.01 | Reported completion of the project |
| 65 | Saikrupa Industries | Nashik | Dairy | 20.09.2013 | 544.10 | 206.38 | 206.38 | Achieved completion and commercial production started |
| 66 | SatecEnvir Engineering (I) Pvt. Ltd | Nashik | F&V | 20.09.2013 | 2262.22 | 740.80 | 185.20 | 25% progress |
| 67 | Shivtirth Dairy & Agro Producers Company Ltd | Sangli | Milk | 20.09.2013 | 820.00 | 262.56 | 183.75 | Reported completion of the project. |
| 68 | Sunfresh Agro Industries Pvt. Ltd | Ahmed Nagar | Milk | 20.09.2013 | 4617.92 | 955.25 | 955.25 | Achieved completion and commercial production started. |
| 69 | TirupatiBalaji Agro Products Pvt. Ltd. | Pune | F&V | 20.09.2013 | 5041.03 | 790.03 | 197.51 | 25% progress |
| 70 | Global Foods | Nagpur | Pulse, F&V, Spice | 4.10.2013 | 2427.94 | 968.36 | 726.2675 | 75% progress |
| 71 | D.J. Exports Pvt. Ltd. | Thane | F&V | 4.10.2013 | 1831.38 | 519.40 | 519.40 | Achieved completion and commercial operation started |
| 72 | Forstar Frozen Food Pvt. Ltd. | Navi Mumbai | Ready to Eat products | 4.10.2013 | 3668.00 | 1000.00 | 1000.00 | Achieved completion and commercial operation started |
| 73 | VaishVik Foods Pvt.LTd. | Pune | F&V | 4.10.2013 | 2652.64 | 985.01 | 738.76 | 75% progress. |
| 74 | Swaraj India Industries Ltd. | Satara | F&V | 20.11.2013 | 2621.00 | 1000.00 | 750.00 | Reported completion of project |
| 75 | Gonglu Agro Pvt. Ltd. | Nashik | F&VP | 22.05.2015 | 2520.00 | 1000.00 | 250.00 | 25% Physical progress |
| 76 | Western Superfresh Corporation | Raigarh | Meat, Poultry & Dairy | 22.05.2015 | 3870.00 | 846.05 | 846.05 | Achieved completion and commercial operation started |
| 77 | Trimurti Food Tech Pvt. Ltd. | Ahmednagar | F&V | 29.09.2016 | 1733.62 | 784.60 | 0.00 | Under implementation |
| 78 | Rishi Ice and Cold Storage Pvt. Ltd. | Navi Mumbai | F&V | 30.09.2016 | 2487.00 | 829.09 | 0.00 | Under implementation |

Manipur

| | | | | | | | | |
|------------------|--|----------------|-----------------------|------------|---------|---------|---------|--|
| 79 | Associate Action for Progressive Dev. Society | Senapati | F&V | 26.05.2011 | 1849.00 | 995.67 | 995.67 | Achieved Completion and Commercial production started |
| Mizoram | | | | | | | | |
| 80 | Mizofa Fish Seed Farm | Aizawal | Fish | 11.11.2011 | 519.77 | 303.01 | 303.01 | Achieved Completion and Commercial production started |
| 81 | Zoram Fish Seeds Production Centre | Aizwal | Fish | 30.07.2012 | 1726.22 | 974.33 | 974.3 | Achieved Completion and Commercial production started |
| Odisha | | | | | | | | |
| 82 | Om Oil & Flour Mills Ltd. | Cuttak | Ready to Eat products | 20.09.2013 | 1345.00 | 226.58 | 148.76 | 75% progress |
| Punjab | | | | | | | | |
| 83 | Alchemist Foods Ltd. | Ropar | Meat | 27.02.2012 | 4071.00 | 406.41 | 304.81 | Achieved Completion and Commercial production started |
| 84 | B.D. Agro | Kapur-thala | F&V | 25.05.2011 | 2263.91 | 983.82 | 983.82 | Achieved Completion and Commercial production started |
| 85 | International Farm Fresh Products (India) Ltd. | Sangrur | F&V | 20.07.2012 | 2880.72 | 726.26 | 726.26 | Achieved Completion and Commercial production started |
| 86 | Kool Tech Infra & Logistics | Kapurthala | F&V | 4.10.2013 | 2489.74 | 959.43 | 719.57 | Reported completion of the project. |
| 87 | Pagro Frozen Foods Pvt. Ltd. | Fategarh Sahib | F&V | 4.10.2013 | 4000.00 | 1000.00 | 1000.00 | Achieved completion and commercial production started. |
| 88 | Supreme Agro Foods Pvt. Ltd. | Ludhiana | Milk | 4.10.2013 | 3117.00 | 806.53 | 806.53 | Achieved completion and commercial production started. |
| 89 | Resource Foods Pvt Ltd | Patiala | F&V | 6.12.2013 | 2155.78 | 973.36 | 730.02 | Reported completion of the project. |
| 90 | Sangha Refrigeration | Jalandhar | F&VP | 22.05.2015 | 2330.00 | 1000.00 | 250.00 | 25% Physical progress |
| 91 | K.F.Milk Foods Private Limited | Jalandhar | Dairy | 22.05.2015 | 1892.00 | 400.00 | 300.00 | 75% Physical progress |
| 92 | Chanakya Dairy Products Limited | Fatehgarh | Dairy | 22.05.2015 | 3100.00 | 1000.00 | 250.00 | 25% Physical progress |
| Rajasthan | | | | | | | | |
| 93 | Jhunsons Chemicals Pvt. Ltd. | Alwar | Irradiation | 20.01.2009 | 1773.00 | 705.96 | 705.96 | Achieved Completion and Commercial production started |

| | | | | | | | | |
|----------------------|--|---|------------------|------------|---------|----------|---------|--|
| 94 | Shree Shubham Logistics Ltd | Kota | F&V | 27.11.2013 | 2840.99 | 1000.00 | 749.99 | 75% progress |
| 95 | Shiv Health Foods LLP | Kota | Milk | 4.10.2013 | 3300.00 | 659.19 | 659.19 | Achieved Completion and Commercial production started |
| 96 | Fidelo Farms Private Limited. | Jaipur | Dairy | 22.05.2015 | 250.00 | 84.071 | 63.045 | Reported completion of the project |
| Tamil Nadu | | | | | | | | |
| 97 | Farm Fresh Banana | Theni | F&V | 02.02.2009 | 1554.00 | 605.70 | 605.70 | Achieved Completion and Commercial production started |
| 98 | Frozen Fruits & Vegetables | Palakkad | F&V | 25.05.2011 | 2533.57 | 716.88 | 716.88 | Achieved Completion and Commercial production started |
| 99 | SKM Animal Feeds and Foods (India) Limited | Chennai, Coimbatore, Madurai, Hosur, Trichy, Tuticorin, Salem | Meat | 22.05.2015 | 2475.00 | 906.225 | 0.00 | Reported 25% progress. |
| Telangana | | | | | | | | |
| 100 | Dodla Dairy Ltd. | Ranga Reddy, Koppala, Raichur. | Dairy | 13.07.2012 | 3200.00 | 600.00 | 150.00 | Reported 75% progress |
| 101 | Creamline Dairy Products Ltd. | Hyderabad | Dairy | 28.01.2009 | 2386.00 | 975.00 | 975.00 | Achieved Completion and Commercial production started |
| 102 | Prasad Seeds Pvt. Ltd. | Medak | F&V | 20.09.2013 | 3082.00 | 1000.00. | 750.00 | 75% progress |
| Uttar Pradesh | | | | | | | | |
| 103 | Akashdeep Cold storage | Kanpur | Dairy | 22.08.2012 | 2706.00 | 773.88 | 193.47 | 25% progress. |
| 104 | Imperial Frozen Food | Agra | F&V | 01.06.2013 | 992.95 | 359.73 | 359.73 | Achieved Completion and Commercial production started |
| 105 | Impartial Agrotech (P) Ltd. | Unnao | Irradiation unit | 25.05.2011 | 1478.97 | 630.75 | 630.75 | Achieved Completion and Commercial production started. |
| 106 | Rajshree Integrated Cold Chain Projects | Noida, Shimla, Bikaner | F&V | 01.06.2011 | 2257.00 | 1000.00 | 1000.00 | Achieved Completion and Commercial production started |
| 107 | MKC Agro Fresh Ltd. | Gautam Buddha Nagar | F&V | 20.09.2013 | 3655.00 | 1000.00 | 1000.00 | Achieved Completion and Commercial production started |
| 108 | Gopaljee Dairy Prodcuts Pvt. Ltd. | Panchsheel Nagar | Milk | 4.10.2013 | 4120.00 | 1000.00 | 750.00 | 75% progress |

| | | | | | | | | |
|--------------------|---------------------------------------|-------------------|-------|------------|---------|---------|---------|--|
| 109 | ShriBalaji Foods | Agra | F&VP | 22.05.2015 | 2363.00 | 1000.00 | 250.00 | 25% progress |
| 110 | Vedant Edible Products (P) Ltd. | Auraiya | F&VP | 22.05.2015 | 1846.50 | 798.56 | 199.64 | 25% progress |
| 111 | S. R. Food Chain | Shahjahanpur | F&VP | 22.05.2015 | 1995.00 | 865.00 | 216.25 | 25% progress |
| Uttarakhand | | | | | | | | |
| 112 | Bio Life Foods Pvt. Ltd. | Nainital | F&V | 13.02.2009 | 1771.00 | 981.00 | 981.00 | Achieved Completion and Commercial production started |
| 113 | Brar Frozen Foods | Udham Singh Nagar | F&V | 25.05.2011 | 1480.00 | 706.87 | 706.87 | Achieved Completion and Commercial production started |
| 114 | ShardaAgri Foods (P) Ltd. | U.S. Nagar | F&V | 26.07.2012 | 1740.39 | 982.41 | 982.41 | Achieved Completion and Commercial production started |
| 115 | Aalishan International Pvt Ltd | Udhamsingh Nagar | F&V | 20.09.2013 | 1683.00 | 1000.00 | 1000.00 | Achieved Completion and Commercial production started |
| 116 | Bajpai Refrigerating and Bakers Co | Kashipur | F&V | 20.09.2013 | 1554.03 | 870.15 | 870.15 | Achieved Completion and Commercial production started |
| 117 | Cheema Frozen Foods | Udhamsingh Nagar | F&V | 20.09.2013 | 1399.87 | 869.17 | 869.17 | Achieved Completion and Commercial production started. |
| 118 | Rana Frozen Foods | Haridwar | F&V | 4.10.2013 | 1688.37 | 1000.00 | 1000.00 | Achieved Completion and Commercial production started. |
| 119 | Rajshree Milk Products | Udham Singh Nagar | F&V | 4.10.2013 | 1838.78 | 902.00 | 676.50 | Reported Completion and Commercial production started |
| 120 | Shri Ram Solvent Extraction Pvt. Ltd. | Udham Singh Nagar | F&V | 7.10.2013 | 1238.19 | 756.08 | 756.08 | Achieved Completion and Commercial production started |
| 121 | Konark Industries | Udham Singh Nagar | F&V | 18.10.2013 | 1713.82 | 1000.00 | 750.00 | 75% physical progress |
| 122 | Powercon Industries | Udham Singh Nagar | F&VP | 22.05.2015 | 1836.00 | 1000.00 | 250.00 | 25% progress |
| 123 | Neutrons Agri Produce | Udham Singh Nagar | F&VP | 22.05.2015 | 1626.34 | 977.66 | 0.00 | Reported 25% progress |
| 124 | Gupta Agro Products | Udhamsingh Nagar | F&VP | 22.05.2015 | 2082.00 | 1000.00 | 250.00 | 25% progress |
| 125 | B.P. Frozen Foods | Udham Singh Nagar | F&VP | 22.05.2015 | 1714.00 | 1000.00 | 250.00 | 25% progress |
| 126 | Aveena Milk Products | Haridwar | Dairy | 22.05.2015 | 2198.27 | 1000.00 | 250.00 | Reported 75% progress |
| 127 | Pal Frozen Foods | Nainital | F&V | 05.09.2016 | 1612.54 | 1000.00 | 0.00 | Under Implementation |
| West Bengal | | | | | | | | |

| | | | | | | | | |
|--------------|--|-------------------|-------------|------------|------------------|------------------|-----------------|---|
| 128 | Ascon Agro Products Exporters & Builders Pvt. Ltd. | Hooghly | F&V | 27.03.2009 | 2127.00 | 643.78 | 643.78 | Achieved Completion and Commercial production started |
| 129 | Keventer Agro Ltd. | North 24 Paragnas | F&V | 25.05.2011 | 3111.00 | 730.19 | 730.19 | Achieved Completion and Commercial production started |
| 130 | Prime Cold Stores | Howrah | F&V | 24.05.2011 | 2001.88 | 444.34 | 444.34 | Achieved Completion and Commercial production started |
| 131 | Basuki-nath | PaschimMedinipur | F&V | 08.06.2011 | 3392.00 | 508.78 | 508.78 | Achieved Completion and Commercial production started |
| 132 | Shimla Horticulture | Howrah | F&V | 5.12.2011 | 1480.42 | 569.29 | 426.97 | Reported Completion and Commercial production started |
| 133 | Amicus Healthcare Services and Solution Pvt. Ltd. | Kolkata | F&V | 25.07.2012 | 1627.84 | 593.83 | 445.37 | 75% progress. |
| 134 | Revati Commercial Pvt. Ltd. | Hooghly | F&VP | 28.05.2015 | 1741.10 | 715.68 | 715.68 | Achieved Completion and Commercial production started |
| 135 | Prithvi Multi-Purpose Cold Storage Private Limited | 24 Parganas | F&VP, Dairy | 28.05.2015 | 2713.42 | 1000.00 | 0.00 | Reported 25% progress |
| Total | | | | | 314991.24 | 105736.29 | 74715.87 | |