

State Wise Details of Abattoirs Project Assisted by MoFPI

As on 31.10.2016									
Rs. In Crore									
Sr. No.	Name of Promoter	State	Type of the project	Capacity	Date of Approval	Total Project Cost	Total grant-in-aid Sanctioned	Total grant-in-aid released	Status of the project.
1.	Greater Vishakhapatnam Municipal Corporation under PPP mode with Vizag Food Pvt. Ltd, Vishakhapatnam	Andhra Pradesh	Setting up	Large animal: 500 Sheep/Goat: 2000	08.04.2013	35.74	15.00	15.00	Completed on 09.12.2015
2.	Itanagar Municipal Council (IMC), Neharlagun.	Arunachal Pradesh	Setting up	Large animal: 50 Sheep/Goat: 50 Pig: 50	21.11.2013	16.32	10.20	1.02	1 st installment was released in parts on 28.02.2014 & 25.03.2014.
3.	Municipal Corporation Raipur, Raipur.	Chhattisgarh	Modernization	Goat: 1320	04.03.2014 & 15.07.2014	17.29	7.58	0.00	Deficient documents are awaited from Municipal Corporation/State Government.
4.	Bhilai Municipal Corporation	Chhattisgarh	Modernisation	Large animal: 150 per day Sheep/Goat Halal): 350 per day Sheep/Goa (Jhatka): 50 per day	22.01.2016	18.95	8.38	0.839	1 st installment was released in 21.09.2016.

As on 31.10.2016

Rs. In Crore

Sr. No.	Name of Promoter	State	Type of the project	Capacity	Date of Approval	Total Project Cost	Total grant-in-aid Sanctioned	Total grant-in-aid released	Status of the project.
5.	Goa Meat Complex Ltd (Govt. of Goa Undertaking), Usgaon, Ponda, Goa	Goa	Modernization	Large animal: 300	08.04.2013	13.00	6.17	6.17	Project completed on 31.05.2016.
6.	Faridabad Municipal Corporation, Faridabad.	Haryana	Setting up	Sheep/Goat: 2000 Poultry: 2000	18.12.2013	22.00	8.91	0.891	1st instalment released on 03.06.2016.
7.	Gurgaon Municipal Corporation	Haryana	Setting up	Sheep/Goat (Halal): 2000 per day Sheep/Goat (Halal): 2000 per day Poultry: 4000 per day Pig- 500 per day	16.02.2015	52.59	15.00	0.00	Land under dispute yet to be finalised; 1 st instalment yet to be released.
8.	Municipal Corporation Shimla	Himachal Pradesh	Setting up	Sheep/Goat (Jhatka)-200 per day, Sheep/Goat (Halal)-50 animal per day, Pig: 50 animal per day, Poultry: 2000 per day	31.10.2008	28.45	15.00	15.00	Completed on 09.05.2014

As on 31.10.2016

Rs. In Crore

Sr. No.	Name of Promoter	State	Type of the project	Capacity	Date of Approval	Total Project Cost	Total grant-in-aid Sanctioned	Total grant-in-aid released	Status of the project.
9.	Jammu Municipal Corporation, Jammu, J& K.	J&K	Setting up	Sheep/Goat (Halal): 250 per day Sheep/Goat (Jhatka): 250 per day	31.10.2008	23.00	15.00	1.50	1 st instalment released on 28-03-2009 ; JMC is revising the project.
10.	Srinagar Municipal Corporation	J&K	Setting up	Sheep/Goat:5000 per day	Revised project approved on 27.10.2016	24.52	15	1.41	Originally approved on 26.03.2009. 1 st instalment released on 10-08-2009. Approval Committee on 27.10.2016 approved revised project for GIA of Rs. 15 crore.
11.	Municipal Corporation Ranchi.	Jharkhand	Setting up	Large animal: 1000 per day	31.10.2008	18.67	8.65	3.46	1 st installment released in two installments on 31.03.2010 & 05.05.2010 (in part-payments). 2 nd instalment released on 21.12.2015; Project period extended upto 31.03.2017.

As on 31.10.2016

Rs. In Crore

Sr. No.	Name of Promoter	State	Type of project	Capacity	Date of Approval	Total Project Cost	Total grant-in-aid Sanctioned	Total grant-in-aid released	Status of the project.
12.	Hospet City Municipal Council, Hospet, Bellary District.	Karnataka	Setting up	Large animal: 75 per day. Sheep/Goat: 350 per day	07.01.2014	8.90	3.80	0.38	1st installment was released on 28.03.2014.
13.	Mysore City Corporation, New Sayyaji Rao Road, Mysore.	Karnataka	Setting up	Large animal: 200 per day Sheep/Goat: 1500 per day	07.01.2014	39.90	15.00	1.50	1 st instalment released on 26-03-2014. Site under dispute and yet to be resolved by State Govt.
14.	Chitradurga City Municipal Council Chitradurga City.	Karnataka	Setting up	Large animal: 75 per day Sheep/Goat: 300 per day	07.01.2014	7.70.00	3.29	0.33	1st instalment was released on 28.03.2014.
15.	City Municipal Council Chamrajnagar at Chamrajnagar.	Karnataka	Setting up	Large animal: 60 per day Sheep/Goat: 450 per day	22.09.2014	12.64	5.81	0.58	1 st instalment released on 17.02.2015 and 16.04.2015 (in parts).
16.	Meat Products of India Ltd (Govt. of Kerala Undertaking).	Kerala	Setting up	Large animal: 200 per day Pig: 200 per day	08.04.2013	31.02	14.36	11.48	1st installment was released on 16.09.2013. 2nd instalment was released on 27.04.2015. 3rd installment was released in parts on 22.02.2016

As on 31.10.2016

Rs. In Crore

Sr. No.	Name of Promoter	State	Type of the project	Capacity	Date of Approval	Total Project Cost	Total grant-in-aid Sanctioned	Total grant-in-aid released	Status of the project.
									and 13.05.2016.
17.	Ahmednagar Dist. Goat Rearing & Processing Co-operative Federation Ltd, Ahmednagar.	Maharashtra	Setting up	Sheep/Goat: 1600 per day	21.02.2009	23.52	8.51	8.51	Completed on 21.06.2011
18.	Aurangabad Municipal Corporation, Aurangabad. (PPP mode),	Maharashtra	Setting up	Large animal: 400 per day Sheep/Goat: 1000 per day	18.12.2013	36.49	0.00	0.00	Under implementation.
19.	Industry Department & MIFCO, Mizoram, Aizawl.	Mizoram	Modernization	Large animal: 50 per day Pigs: 200 per day	18.12.2013	21.00	12.86	1.28	1 st installment was released on 28.02.2014.
20.	Dimapur Municipal Council, Dimapur.	Nagaland	Setting up	Large animal: 250 per day, Sheep/Goat: 150 per day Pig: 250 pig per day.	26.03.2009	22.88	14.02	14.02	Completed on 26.05.2012
21.	Municipal Council Mokokchung at Mokokchung.	Nagaland	Setting up	Buffalo-200 per day Sheep/Goat: 300 per day	22.09.2014	17.08	11.07	7.70	1 st instalment released on 01.12.2014. 2 nd instalment released on

As on 31.10.2016

Rs. In Crore

Sr. No.	Name of Promoter	State	Type of the project	Capacity	Date of Approval	Total Project Cost	Total grant-in-aid Sanctioned	Total grant-in-aid released	Status of the project.
									28.01.2016. 3 rd instalment (part) released on 23.09.2016.
22.	Kohima Municipal Council, Kohima.	Nagaland	Setting up	Sheep/Goat (Halal): 250 per day Sheep/Goat (Jhatka): 250 per day Pig: 350 per day	22.01.2016	21.99	15.00	1.5	1 st instalment of grant released on 23.03.2016
23.	Puducherry Municipality, at Attupati, Puducherry	Puducherry	Modernisation	Sheep/Goat: 600 per day	10.11.2014	05.10	2.45	0.25	1 st instalment released on 28.08.2015.
24.	Municipal Corporation Mohali.	Punjab	Modernisation	Sheep/Goat : 100 per day Pig:10 per day Poultry:3600 per day.	22.09.2014	8.09	3.32	0.33	1st instalment was released on 02-02-2015. Local agitation reported. Work stalled.
25.	Municipal Corporation Ludhiana.	Punjab	Modernisation	Sheep/Goat (Halal): 250 per day Sheep/Goat (Jhatka): 250 per day Poultry: 2000 per	16.02.2015	19.50	7.93	0.79	1 st instalment was released on 15.12.2015.

As on 31.10.2016

Rs. In Crore

Sr. No.	Name of Promoter	State	Type of project	Capacity	Date of Approval	Total Project Cost	Total grant-in-aid Sanctioned	Total grant-in-aid released	Status of the project.
				day Pig: 150 per day					
26.	Jaipur Nagar Nigam at Chainpura, Jaipur	Rajasthan	Modernisation	Buffalo: 500 per day	10.11.2014	38.20	13.21	0.00	Land under dispute yet to be finalised; 1 st instalment yet to be released.
27.	Department of Animal Husbandry, Livestock & Fisheries & Veterinary Services (AH, LF & VS) at Majhitar, East Sikkim	Sikkim	Setting up	Bullock: 60 per day, Buffalo: 60 per day, Pig: 1000 per day, Sheep/Goat (Halal): 200 per day Sheep/Goat (Jhatka): 200 per day	17.11.2011 & 14.03.2014 (revised)	27.07	15.00	1.50	1 st instalment released on 24.04.2012, 31.03.2014 and 07.08.2014 (in parts).
28.	SLP & DC, Krishi Bhawan, Tadong, Gangtok, Sikkim-737102 at Gyalzing, West Sikkim	Sikkim	Setting up	Buffalo: 25 per day, Bullocks: 25 per day, Sheep/Goat: 50 per day and Pigs: 50 per day	10.11.2014	17.56	11.08	1.11	1 st instalment was released on 09.07.2015.

As on 31.10.2016

Rs. In Crore

Sr. No.	Name of Promoter	State	Type of the project	Capacity	Date of Approval	Total Project Cost	Total grant-in-aid Sanctioned	Total grant-in-aid released	Status of the project.
29.	SLP & DC, Krishi Bhawan, Tadong, Gangtok, Sikkim-737102 at Melli South Sikkim	Sikkim	Setting up	Poultry: 2400 per day	10.11.2014	4.33	2.26	0.23	1 st instalment was released on 15.07.2015.
30.	Tiruchirappalli City Corporation (TCC) at Gandhi Market, Tiruchirappalli.	Tamil Nadu	Modernization	Sheep/Goat: 500 per day	18.12.2013	3.06	1.46	0.146	1 st installment was released on 20.11.2014.
31.	TCC at Panchappur, Tiruchirappalli	Tamil Nadu	Setting up	Sheep/Goat: 500 per day	18.12.2013	6.79	3.22	0.32	1 st instalment was released on 09.05.2016.
32.	Greater Hyderabad Municipal Corporation (GHMC), Hyderabad.	Telangana	Modernization	Large animal: 600 per day Sheep:2000 per day	31.10.2008	32.84	14.55	14.55	Completed on 28.01.2015.
33.	Nagar Nigam Bareilly Bareilly. (PPP mode),	UP	Setting up	Large animal: 200 per day Sheep/Goat: 550 per day	18.12.2013	23.62	0.00	0.00	Under implementation
34.	Kolkata Municipal	West Bengal	Setting up	Large animal: 400-450 per day.	31.10.2008	26.42	10.16	10.16	Completed on 01.09.2014.

As on 31.10.2016

Rs. In Crore

Sr. No.	Name of Promoter	State	Type of the project	Capacity	Date of Approval	Total Project Cost	Total grant-in-aid Sanctioned	Total grant-in-aid released	Status of the project.
	Corporation (KMC) (74, D C Dey Road), Kolkata.								
35.	KMC (25 D C Dey Road), Kolkata	West Bengal	Setting up	Goat: 1000 per day	14.03.2014	14.60	5.29	0.00	KMC/Govt of WB is revising the project.
36.	Nabadwip Municipality at Nabadwip	West Bengal	Setting up	Sheep/Goat: 100 per day	22.09.2014	3.90	1.50	0.15	1 st instalment was released on 15.07.2015.
37.	Contai Municipality at Contai.	West Bengal	Setting up	Sheep/Goat: 100 per day Large animal: 50 per day	22.09.2014	8.28	3.48	0.35	1 st instalment was released on 04.08.2015.
38.	Birnagar Municipality at Birnagar.	West Bengal	Setting up	Sheep/Goat: 100 per day	22.09.2014	2.93	1.13	0.11	1 st instalment was released on 04.08.2015.
39.	Bhatpara Municipality at Bhatpara.	West Bengal	Setting up	Large animal: 25 per day	22.09.2014	7.98	3.26	0.33	1 st instalment of Rs. 33 lakh released on 11.08.2015.
40.	Ranaghat Municipality at Ranaghat.	West Bengal	Setting up	Sheep/Goat: 100 per day	22.09.2014	2.94	1.13	0.11	1 st instalment was released on 11.08.2015.
				Total		766.86	329.04	123.006	