

Consolidated list of State-wise <u>234 Approved Cold Chain Projects</u> as on 31.07.2018								
S. No	Project	Sector	District	Date of Approval	Project cost (Rs. In Crore)	Approved Amount (Rs. In Crore)	Amount of grant released (Rs. In Crore)	Physical Progress
(1)	(2)	(4)	(5)	(7)	(10)	(12)	(13)	(31)
Andhra Pradesh Total 7, completed 3, ongoing 4								
1	Synthite Industries Ltd	F&V, Spices	Guntur	26.05.2011	29.43	5.82	5.82	Commercial production started
2	Nekkanti Sea Foods Ltd	Seafood	East Godavari	22.05.2015	48.32	10.00	10.00	Commercial production started
3	Farm Gate Agro Milch Pvt Ltd	Dairy	Chittoor	17.04.2017	44.25	10.00	2.50	Reported 65% progress
4	Devi Sea Foods Ltd	Fishery	Prakasham	17.04.2017	42.27	10.00		Under implementation
5	Devi Aqua Tech Private Limited	Fishery	East Godavari	17.04.2017	63.70	10.00	6.50	Reported completion of project
6	Sandhya Marines Ltd.	Fishery	West Godavari	19.04.2017	14.02	4.31	1.07	Reported 65% progress
7	Tirumala Milk Products Pvt Ltd	Dairy	Nellore	24.04.2017	31.87	10.00		Reported 25% progress
Total					273.86	60.13	25.89	
Andman & Nicobar Total 1, completed 0, ongoing 1								
1	Andman Cold Chain	Fishery	Port Blair	04.05.2017	5.00	2.45	0.00	Under implementation
Total					5.00	2.45	0.00	
Arunachal Pradesh Total 1, completed 0, ongoing 1								
1	Gangri Food Products	Meat	Tawang	17.04.2017	15.32	8.11	2.03	25% progress
Total					15.32	8.11	2.03	

Assam Total 2, completed 2, ongoing 0								
1	Global Entrade	F&V	Guwahati	06.08.2012	24.28	9.08	9.08	Commercial production started
2	E-appliances	F&V	Guwahati	24.12.2013	14.00	8.62	6.47	Reported completion of project
Total					38.28	17.70	15.55	
Bihar Total 3, completed 1, ongoing 2								
1	Ganga Dairy Ltd.	Dairy	Begusarai	27.03.2009	22.60	9.35	9.35	Commercial production started
2	Mahua Cooperative Cold Storage Limited	F&V	Vaishali	22.05.2015	21.33	9.75	7.31	75% progress
3	RK Agri Biz LLP	F&V	Muzaffarpur	04.05.2017	19.64	7.58	0.00	Reported 25% progress
Total					63.57	26.68	16.66	
Chhattisgarh Total 2, completed 2, ongoing 0								
1	L.L. Logistics Pvt. Ltd	F&V	Raipur	25.07.2012	18.68	7.34	5.50	Commercial production started
2	Utsav Organic & Cold Chain	F&V	Raipur	22.08.2012	20.65	6.02	6.02	Commercial production started
Total					39.33	13.36	11.52	
Gujarat Total 18, completed 8, ongoing 10								
1	Hi-Tech Frozen Facilities Pvt Ltd.	F&V	Palsana, Surat	27.03.2009	16.83	7.19	7.19	Commercial production started
2	Sabarkantha Dist. Co-op Society	Dairy	Sabarkantha	25.05.2011	23.80	5.72	5.72	Commercial production started
3	Natural Frozen & Dehydrated Foods	F&V	Bhavnagar	26.05.2011	12.50	2.90	2.90	Commercial production started
4	Gayatri Dairy Products Pvt. Ltd	Dairy	Mehsana	04.07.2012	15.15	4.50	4.50	Commercial production started

5	Asandas & Sons	F&V	Mehsana	20.09.2013	46.12	7.67	7.67	Commercial production started
6	Innovative Cuisine Pvt. Ltd.	F&V	Baroda	20.09.2013	20.72	7.46	7.46	Commercial production started
7	Himalaya International Ltd.	Mixed (Dairy, F&V)	Mehsana	04.10.2013	130.00	10.00	7.50	Reported completion of project
8	Panchmahal Dist Co-Operative Milk Producers' Union Ltd.	Dairy	Panchmhal	04.10.2013	28.80	8.12	8.12	Commercial production started
9	Vimal Dairy Pvt. Ltd	Dairy	Surat	22.05.2015	28.86	10.00	3.95	75% progress
10	Banaskantha Dist. Coop. Milk Producers Union Ltd.	Dairy	Banaskantha	17.04.2017	58.46	10.00		Under implementation
11	Mehsana Dairy & Food Products Ltd	Dairy	Mehsana	17.04.2017	29.46	10.00	6.50	65% progress
12	Kitchen Xpress Overseas Ltd.	RTE/RTC	Ahmedabad	17.04.2017	25.18	8.71	2.18	Reported 65% progress
13	Sabarkantha District Co-operative Milk Producers' Union Limited	Dairy	Sabarkantha	17.04.2017	41.83	10.00	2.50	25% progress
14	Ahmedabad District Co – operative Milk Producer's Union Limited	Dairy	Ahmedabad	20.04.2017	176.74	10.00	2.50	Reported 65% progress
15	Saraf Foods Ltd	F&V	Vadodara	25.04.2017	35.00	10.00	2.50	25% progress
16	Teknofine Foods Pvt Ltd	F&V	Banaskantha	26.04.2017	46.00	10.00		Reported 25% progress
17	Wholesome Foods	F&V	Kheda	27.04.2017	32.85	10.00	2.50	Reported 65% progress
18	Instafarm Products Pvt. Ltd.	RTE	Mehsana	24.01.2018	33.51	8.43		Under implementation
Total					801.80	150.70	73.69	
Haryana Total 9, completed 6, ongoing 3								
1	Suri Agro Fresh Pvt. Ltd.	F&V	Sonepat	27.03.2009	23.52	9.84	9.84	Commercial production started
2	Aligned Industries Ltd	Irradiation	Rewari	04.07.2012	22.02	7.21	7.21	Commercial production started

3	M J Logistic Services Ltd.	F&V	Palwal	01.08.2012	21.38	4.21	4.21	Commercial production started
4	Fresh Food Processing	F&V	Hissar	30.01.2014	15.92	6.88	6.88	Commercial production started
5	Hind Terminals Pvt. Ltd	Dairy, Meat, F&V	Palwal	22.05.2015	38.69	8.80	8.80	Commercial production started
6	Transport Corporation of India Ltd	F&V	Gurgaon	22.05.2015	36.92	10.00	2.50	Commercial production started
7	Skylark Foods Pvt Ltd	Meat	Sonepat	19.04.2017	19.31	4.00	1.00	25% progress
8	VSM Food Cold Chain & Processors LLP	F&V	Mewat	26.04.2017	36.38	8.37	2.08	25% progress
9	Shell Mount Fresh	F&V	Sonepat	27.04.2017	23.19	9.00		Reported 25% progress
Total					237.33	68.31	42.52	
Himachal Pradesh Total 12, completed 9, ongoing 3								
1	Dev Bhumi Cold Chain Ltd	F&V	Shimla	23.05.2011	14.25	8.05	8.05	Commercial production started
2	Aromatrix Flora Pvt Ltd	F&V	Solan	25.05.2011	15.65	9.75	9.75	Commercial production started
3	Hillcrest Foods	F&v	Solan	25.05.2011	15.61	7.69	7.69	Commercial production started
4	Canvas Integrated Cold Chain	F&V	Una	26.05.2011	14.63	7.42	7.42	Commercial production started
5	Fresh Produce Impex	F&V	Shimla	20.09.2013	13.30	8.21	8.21	Commercial production started
6	Himalaya Cotton Yarn Ltd.	F&V	Solan	20.09.2013	12.30	4.99	4.99	Commercial production started
7	Adani Agri Fresh Ltd.	F&V	Shimla	04.10.2013	26.31	7.68	7.68	Commercial production started

8	Him Fresh Produce Co.	F&V	Shimla	04.10.2013	16.49	9.10	9.10	Commercial production started
9	Paonta Sahib Food Corporation	F&V	Solan	04.10.2013	18.27	8.78	6.58	75% progress
10	Pulkit Fresh & Healthy	F&V	Solan	31.08.2016	15.40	10.00	10.00	Commercial production started
11	Deluxe Integrated Cold Chain Pvt. Ltd.	F&V	Kullu	11.04.2017	40.00	10.00		Under implementation
12	Aabhaya Agro Processors and Logistics	F&V	Solan	29.01.2018	19.13	8.64		Under implementation
Total					221.34	100.31	79.47	
Jammu & Kashmir Total 7, completed 3, ongoing 4								
1	Kachroo Integrated Cold Chain	F&V	Baramula	20.09.2013	14.26	9.95	9.95	Commercial production started
2	Mir Agro Industries	F&V	Pulwama	20.09.2013	16.38	9.21	9.21	Commercial production started
3	FIL Industries Ltd	F&V	Sopore & Rangreth	30.01.2014	13.80	8.60	6.21	Reported completion of project
4	Safe & Fresh	F&V	Jammu	22.05.2015	16.88	10.00	7.50	75% progress
5	Khyber Agro Farms Pvt. Ltd	Dairy	Pulwama	19.04.2017	10.26	6.00	1.50	25% progress
6	Hyacinth Product	Mixed	Srinagar	09.05.2017	7.89	3.39		Reported 25% progress
7	My Roots Milk Foods Pvt Ltd	Dairy	Samba	12.04.2018	20.59	9.12		Under implementation
Total					100.06	56.28	34.37	
Karnataka Total 8, completed 5, ongoing 3								
1	Atharvass Traders Pvt Ltd.	F&V	Hassan, Belgam, Bangalore	30.10.2009	28.61	7.50	7.50	Commercial production started
2	Innova Agri Bio Park Ltd	Irradiation	Kolar	07.06.2011	14.00	3.36	3.36	Commercial production started

3	Vijaykant Dairy & Food Products Ltd	Dairy	Belgaum	20.09.2013	8.66	2.80	2.80	Commercial production started
4	Basweshwar Industry	F&V	Belgaum, Bijapur	04.10.2013	18.20	7.80	7.80	Commercial production started
5	Namdhari Animal Genetics Private Limited	Dairy	Bangalore	17.04.2017	17.27	4.49	1.12	65% progress
6	Dairy Classic Ice Creams Pvt Ltd	Dairy	Ramnagara	20.04.2017	29.71	7.98	1.99	25% progress
7	Srikrishna Milks Private Limited	Dairy	Uttar Kannada	24.04.2017	18.76	5.67	1.42	25% progress
8	Malpefresh Marine Exports Private Limited.	Marine	Udipi	08.08.2017	25.00	5.33	1.33	Reported completion of project
Total					160.21	44.93	27.32	
Kerala Total 4, completed 1, ongoing 3								
1	Inkal Ventures Private Limited	Dairy	Pattanamthitta	26.05.2011	22.64	6.21	1.55	Reported 75% progress
2	S H Cold Storage Pvt. Ltd.	F&V	Kozhikode, Palakkad	26.05.2011	23.97	6.98	6.98	Commercial production started
3	Abad Fisheries Pvt. Ltd	Fishery	Kochi	17.04.2017	10.36	3.01		Reported 25% progress
4	Sun Aquatic Products Pvt. Ltd	Fishery	Alappuzha	17.04.2017	27.31	10.00		Reported 25% progress
Total					84.28	26.20	8.53	
Madhya Pradesh Total 6, completed 4, ongoing 2								
1	Om Agro Products	F&V	Jabalpur	25.07.2012	17.22	3.97	3.97	Commercial production started
2	Bhanu Farms Ltd.	F&V	Jabalpur	20.09.2013	39.50	9.48	9.48	Commercial production started
3	Brij Dairy	Dairy	Betul	18.10.2013	8.06	2.43	2.43	Commercial production started
4	Shree Uttam Food Products (India) Pvt. Ltd.,	F&V	Jhabua	22.05.2015	32.25	10.00	7.50	Reported completion of project

5	Sterling Agro Industries Limited	Dairy	Malanpur	17.04.2017	26.11	9.20		Reported progress	25%
6	Paras Milk & Food Corporation	Dairy	Seoni	12.04.2018	14.87	8.14		Under implementation	
Total					138.01	43.22	23.38		
Maharashtra Total 53, completed 28, ongoing 25									
1	Freshtrop Fruits Ltd.	F&V	Nashik	27.03.2009	32.75	8.47	8.47	Commercial production started	
2	I.G. International	F&V	Chennai, Amravati	25.05.2011	22.25	8.96	8.96	Commercial production started	
3	Saastha Warehousing Ltd	F&V	Raigad	25.05.2011	42.81	9.21	9.21	Commercial production started	
4	Savla Foods & Cold Storage Pvt Ltd	F&V	Mumbai	25.05.2011	27.00	7.20	7.20	Commercial production started	
5	Warana Dairy & Agro Industries Ltd,	Dairy	Sholapur	01.06.2011	43.31	9.15	9.15	Commercial production started	
6	Blue Fin Frozen Pvt. Ltd.	Fishery	Raigad	04.07.2012	25.46	6.16	6.16	Commercial production started	
7	B. Y. Agro & Infra Pvt. Ltd.	Mixed (Dairy, F&V)	Nagpur	05.07.2012	34.94	7.25	7.25	Commercial production started	
8	Western Hill Foods Ltd	F&V	Pune	31.07.2012	20.96	7.42	7.42	Commercial production started	
9	Haldiram Foods Intl. Limited	F&V	Nagpur	28.08.2012	28.00	6.11	6.11	Commercial production started	
10	Cold Star Logistics Pvt. Ltd.	F&V	Raigad	05.09.2012	23.26	9.24	9.24	Commercial production started	
11	Baramati Agro Limited	Meat & Poultry	Pune	20.09.2013	9.11	3.89	3.89	Commercial production started	

12	Elaf Cold Storage	Mixed (Meat, F&V)	Raigad	20.09.2013	17.56	7.16	7.16	Commercial production started
13	Indapur Dairy & Milk Products Ltd	Dairy	Pune	20.09.2013	16.03	7.07	7.07	Commercial production started
14	Mhetre Foods Pvt. Ltd	F&V	Pune	20.09.2013	12.51	4.78	4.78	Commercial production started
15	Omni Fresh Agro	F&V	Nashik	20.09.2013	19.63	5.65	5.65	Commercial production started
16	Saikrupa Industries	Dairy	Nashik	20.09.2013	5.44	2.06	2.06	Commercial production started
17	Satec Envir Engineering (I) Pvt. Ltd	F&V	Nashik	20.09.2013	22.62	7.41	5.47	Reported completion of project
18	Shivtirth Dairy & Agro Producers Company Ltd	Dairy	Sangli	20.09.2013	8.20	2.45	2.45	Commercial production started
19	Sunfresh Agro Industries Pvt. Ltd	Dairy	Ahmednagar	20.09.2013	46.18	9.55	9.55	Commercial production started
20	Tirupati Balaji Agro Products Pvt. Ltd.	F&V	Pune	20.09.2013	50.41	7.66	7.66	Commercial production started
21	D.J. Exports Pvt.Ltd.	F&V	Thane, Pune	04.10.2013	18.31	5.19	5.19	Commercial production started
22	Forstar Frozen Food Pvt. Ltd.	Fishery	Navi Mumbai	04.10.2013	36.68	10.00	10.00	Commercial production started
23	Global Foods	Pulses, F&V, Spices	Nagpur	04.10.2013	24.28	9.55	9.55	Commercial production started
24	VaishVik Foods Pvt.LTd.	F&V	Satara	04.10.2013	26.53	9.85	7.39	Commercial production started

25	Swaraj India Industries Ltd.	Dairy	Satara	20.11.2013	26.21	8.46	8.46	Commercial production started
26	Gonglu Agro Pvt Ltd	F&V	Nashik	22.05.2015	20.47	7.69	7.69	Commercial production started
27	Western Superfresh Corporation	Meat, Poultry & Dairy	Raigad	22.05.2015	38.70	8.46	8.46	Commercial production started
28	Rishi Ice and Cold Storage Pvt. Ltd.	F&V	Navi Mumbai	30.09.2016	24.87	7.85	7.846	Commercial production started
29	Farmico Cold Storage Pvt. Ltd.	F&V	Nagpur	17.04.2017	31.29	7.83		Reported 25% progress
30	Ananth Dudh Pvt Ltd	Dairy	Pune	17.04.2017	27.41	7.25		Reported 25% progress
31	Prabhat Dairy Ltd	Dairy	Srirampur	17.04.2017	26.48	9.96	6.47	65% progress
32	P.D. Shah and Sons Cold Storage Pvt. Ltd.	F&V	Satara	17.04.2017	22.79	4.88		Reported 65% progress
33	Manganga Dairy Industries	Dairy	Solapur	17.04.2017	5.31	1.71		25% progress
34	Kisan Mitra Cold Storage Private Limited	F&V	Latur	17.04.2017	17.45	4.00	1.00	25% progress
35	Balmer Lawrie & Co. Ltd.	F&V	Raigad	19.04.2017	57.27	7.46	1.81	25% progress
36	Vaishno Devi Food Products Pvt Ltd	Dairy	Osmanabad	19.04.2017	23.80	10.00	2.50	25% progress
37	Seasaga Enterprises Pvt. Ltd	Marine	Raigad	19.04.2017	48.08	10.00	6.50	65% progress
38	Swapnapurti Food Products Pvt. Ltd.	Dairy	Chandrapur	19.04.2017	4.68	2.55	0.64	Reported 65% progress
39	Sri Sri Milk and Food Product	Dairy	Pune	19.04.2017	12.88	4.21		Reported 25% progress
40	Nature Delight Dairy & Dairy Products Private Limited	Dairy	Pune	20.04.2017	33.74	9.54	2.38	65% progress
41	Kool Solutions India Pvt. Ltd.	Mixed	Mumbai	20.04.2017	63.30	9.42	2.50	Reported 65% progress
42	RGA Fresh Fruits Pvt. Ltd.	F&V	Thane	25.04.2017	35.74	8.26	2.06	Reported 65% progress
43	Siva Sai Exports	F&V	Nashik	25.04.2017	23.38	10.00	2.50	25% progress
44	Royal Cold Chain	F&V	Solapur	25.04.2017	27.49	5.86		Reported 25% progress

45	Varun Agro Processing Foods Private Limited	F&V	Nashik	25.04.2017	28.35	6.92		Reported progress	25%
46	Kaira District Co-operative Milk Producers' Union Ltd	Dairy	Pune	02.05.2017	80.78	10.00		Under implementation	
47	Vaishnavi Grape & Pomegranate Processing Pvt Ltd	F&V	Solapur	03.05.2017	24.32	9.18		Reported progress	25%
48	Bharti Global Food Products Pvt. Ltd.	Dairy	Beed	04.08.2017	22.98	2.07		Under implementation	
49	SVI & SSK Cold Chain	F&V	Raigad	24.01.2018	15.50	3.21		Under implementation	
50	Icee Box Integrated Cold Chain	F&V	Nagpur	29.01.2018	14.26	3.03		Under implementation	
51	Fortune Dairy Industries Pvt Ltd	Dairy	Pune	17.04.2017	31.81	7.46		Under implementation	
52	Taksh Cold Chain,	F&V	Amravati	15.02.2018	22.56	9.68		Under implementation	
53	VKM Foods Private Limited	Marine	Thane	12.04.2018	16.25	5.50		Under implementation	
Total					1442.38	373.87	227.88		
Manipur Total 2, completed 1, ongoing 1									
1	Associate Action for Progressive Dev. Society	F&V	Senapati	26.05.2011	18.49	9.96	9.96	Commercial production started	
2	North East Integrated Cold Chain Project (promoted by AWARD)	F&V	Senapati	11.04.2017	14.96	7.87		Reported progress	25%
Total					33.45	17.83	9.96		
Mizoram Total 2, completed 2, ongoing 0									
1	Mizofa Fish Seed Farm	Fishery	Aizawal	11.11.2011	5.20	3.03	3.03	Commercial production started	
2	Zoram Fish Seeds Production Centre	Fishery	Aizawal	30.07.2012	17.26	9.74	9.74	Commercial production started	
Total					22.46	12.77	12.77		
Nagaland Total 2, completed 0, ongoing 2									
1	ASKI Foods	F&V	Dimapur	11.04.2017	15.00	9.09		Under implementation	

2	Nagaland Integrated Cold Chain	F&V, Meat & Fishery	Dimapur	17.04.2017	21.44	8.10	2.03	25% progress
Total					36.44	17.19	2.03	
Odisha Total 2, completed 2, ongoing 0								
1	Om Oil & Flour Mills Ltd.	Ready to Eat products	Cuttak	20.09.2013	13.45	2.08	2.08	Commercial production started
2	Falcon Marine Exports Limited	Fishery	Balasore	17.04.2017	77.18	10.00	10.00	Commercial production started
Total					90.63	12.08	12.08	
Punjab Total 17, completed 9, ongoing 8								
1	B.D. Agro	F&V	Kapurthala	25.05.2011	22.64	9.84	9.84	Commercial production started
2	Alchemist Foods Ltd	Meat	Ropar	27.02.2012	40.71	4.06	3.05	Commercial production started
3	International Fresh Farm Products (India) Ltd.	F&V	Sangrur	20.07.2012	28.81	7.26	7.26	Commercial production started
4	Kool Tech Infra & Logistics	F&V	Kapurthala	04.10.2013	24.90	9.38	9.38	Commercial production started
5	Pagro Frozen Foods Pvt. Ltd.	F&V	Fatehgarh Sahib	04.10.2013	40.00	10.00	10.00	Commercial production started
6	Supreme Agro Foods Pvt. Ltd.	Dairy	Ludhiana	04.10.2013	31.17	8.07	8.07	Commercial production started
7	Resource Foods Pvt Ltd	F&V	Patiala	06.12.2013	21.56	9.73	7.30	Reported completion of project
8	Chanakya Dairy Products Limited	Dairy	Fatehgarh Sahib	22.05.2015	31.00	10.00	10.00	Commercial production started

9	K.F. Milk Foods	Dairy	Jalandhar	22.05.2015	18.92	4.00	3.00	Reported completion of project
10	Sangha Refrigeration	F&V	Jalandhar	22.05.2015	23.30	10.00	7.50	75% progress
11	EBI Cremica Industries Pvt. Ltd	Dairy	Jalandhar	11.04.2017	45.71	10.00		Under implementation
12	Goyal Farm Fresh	F&V	Mohali/Shimla	11.04.2017	25.06	9.53	6.19	65% progress
13	Asian lak Health Foods Ltd.	F&V	Ludhiana	17.04.2017	22.77	7.59		Under implementation
14	Kathpal Dairies Unit-II	Dairy	Jalandhar	19.04.2017	9.50	3.68	2.39	65% progress
15	Siberian Tiger Foods	F&V	Amritsar	25.04.2017	13.29	4.77	1.1923	25% progress
16	Pagro Frozen Foods Pvt. Ltd.	F&V	Fatehgarh Sahib	02.05.2017	12.00	4.00	1.00	25% progress
17	Hargur Milk Products Private Limited	Dairy	Patiala	09.03.2018	10.94	3.30	0.83	25% progress
Total					422.28	125.20	87.00	
Rajasthan Total 10, completed 4, ongoing 6								
1	Jhunsons Chemicals Pvt. Ltd.	Irradiation	Alwar	20.01.2009	17.73	7.06	7.06	Commercial production started
2	Shiv Health Foods LLP	Dairy	Kota	04.10.2013	33.00	6.59	6.59	Commercial production started
3	Shree Shubham Logistics Ltd	F&V	Kota	27.11.2013	28.41	8.48	8.48	Commercial production started
4	Fidelo Farms Private Limited	Dairy	Jaipur	22.05.2015	2.50	0.83	0.83	Commercial production started
5	B.L.Agro Industries	F&V	Bikaner	11.04.2017	12.65	4.88	1.13	25% progress
6	Dev Milk Foods Pvt. Ltd.	Dairy	Jaipur	17.04.2017	24.44	7.53	1.59	Reported 65% progress
7	Friends Agro Industries	F&V	Bundi	20.04.2017	23.43	8.74	2.04	25% progress
8	Nokha Agrotech Pvt. Ltd	F&V, Spices	Bikaner	20.04.2017	41.09	7.66	1.92	25% progress
9	Raghunandan Cold Chamber LLP	F&V	Dholpur	26.04.2017	19.36	5.75	1.40	Reported 65% progress

10	Rajendra & Ursula Joshi Food Industries Pvt. Ltd.	Dairy	Jaipur	24.01.2018	37.68	9.76		25% progress
Total					240.28	67.28	31.03	
Tamil Nadu Total 9, completed 3, ongoing 6								
1	Farm Fresh Banana	F&V	Theni	02.02.2009	15.54	6.06	6.06	Commercial production started
2	Frozen Fruits & Vegetables	F&V	Mettupalayam	25.05.2011	25.34	7.17	7.17	Commercial production started
3	SKM Animal Feeds and Foods (India) Limited,	Meat	Chennai, Coimbatore, Madurai, Hosur, Trichy, Tuticorin, Salem	22.05.2015	24.75	9.06	3.64	Reported completion of project
4	Marble Valley Foods and Beverages Private Limited	Marine	Tirunilveli	19.04.2017	25.98	8.46		25% progress
5	ABT Industries Limited	Dairy	Coimbatore	20.04.2017	38.93	10.00	2.50	25% progress
6	Hatsun Agro Product Ltd	Dairy	Kanchipuram & Palacode	02.05.2017	46.78	10.00		Under implementation
7	Aachi Masala Foods Pvt. Ltd.	F&V	Thiruvallur	04.05.2017	44.68	9.16	2.04	25% progress
8	Monsoon Bounty Foods Manufacturing Pvt. Ltd.	Marine	Thiruvallur	18.08.2017	10.00	3.55		Under implementation
9	Cocoland Agro Pvt. Ltd.	Dairy	Coimbatore	17.04.2018	9.66	3.07		Under implementation
Total					241.66	66.53	21.41	
Telangana Total 6, completed 2, ongoing 4								
1	Creamline Dairy Products Ltd.	Dairy	Hyderabad	28.01.2009	23.86	9.75	9.75	Commercial production started
2	Dodla Dairy Ltd.	Dairy	Rangareddy	13.07.2012	32.00	6.00	4.08	75% progress
3	Prasad Seeds Pvt. Ltd.	F&V	Medak	20.09.2013	30.82	9.72	9.72	Commercial production started

4	Gubba Cold Private Limited	F&V	Rangareddy	11.04.2017	24.99	8.87		Reported 25% progress
5	Prima Foodtech Private Limited	F&V	Medak	12.04.2017	28.00	7.19	4.65	65% progress
6	SH Protein Foods Pvt. Ltd	Poultry	Medak	24.01.2018	26.75	6.51		Under implementation
Total					166.42	48.04	28.20	
Uttar Pradesh Total 21, completed 8, ongoing 13								
1	Impartial Agrotech (P) Ltd.	Irradiation	Unnao	25.05.2011	14.79	6.31	6.31	Commercial production started
2	Imperial Frozen Food	F&V	Agra	01.06.2011	9.93	3.60	3.60	Commercial production started
3	Rajshree Integrated Cold Chain Projects	F&V	Noida, Shimla, Alwar	01.06.2011	22.57	10.00	10.00	Commercial production started
4	Akashdeep Cold Storage Pvt. Ltd.	Dairy	Kanpur	22.08.2012	27.06	2.85	2.85	Commercial production started
5	MKC Agro Fresh Ltd.	F&V	Gautam Buddh Nagar	20.09.2013	36.55	10.00	10.00	Commercial production started
6	Gopaljee Dairy Prodcuts Pvt. Ltd.	Dairy	Panchsheel Nagar	04.10.2013	41.20	9.80	9.80	Commercial production started
7	S.R. Food Chain	F&V	Shahjahanpur	22.05.2015	19.95	8.65	6.49	75% progress
8	Shri Balaji Foods	F&V	Agra	22.05.2015	23.63	10.00	7.50	Reported completion of project
9	Vedant Edible Products (P) Ltd.,	F&V	Auraiya	22.05.2015	18.47	7.98	7.98	Commercial production started
10	AOV Exports Pvt Ltd	Meat	Unnao	11.04.2017	37.90	8.36		Reported 25% progress
11	Cremica Food Industries Limited	F&V	Gautam Buddh Nagar	11.04.2017	38.11	10.00	2.12	25% progress
12	R.C Foods	F&V	Badaun	17.04.2017	27.24	9.80	6.37	65% progress
13	Manglam Milk India Pvt. Ltd	Dairy	Allahabad	17.04.2017	19.28	7.62	1.90	25% progress

14	Basera Agro Foods Pvt. Ltd	F&V	Mathura	19.04.2017	23.41	8.84		Under implementation
15	VRS Foods Ltd	Dairy	Ghaziabad	19.04.2017	40.83	10.00		Reported 25% progress
16	Shiva and Sons Agro Products	Dairy	Ballia	19.04.2017	14.23	5.26	1.30	25% progress
17	Mrs Bectors Food Speciality Ltd	F&V	Gautam Buddh Nagar	20.04.2017	26.10	9.69	2.42	25% progress
18	NUFARM Foods	F&V	Amroha	20.04.2017	23.48	9.24	6.01	65% progress
19	Sheetal Agro Food Park Private Limited	F&V	Rai Bareli	25.04.2017	21.60	8.56	2.12	Reported 65% progress
20	SPY Frozen Foods Private Limited	F&V	Etawah	25.04.2017	23.97	9.63	2.41	25% progress
21	Shanti Sheet Grah Private Limited	F&V	Jalaun	27.04.2017	24.68	8.01	5.20	65% progress
Total					534.98	174.20	94.37	
Uttarakhand Total 22, completed 15, ongoing 7								
1	Bio Life Foods Pvt. Ltd.	F&V	Nainital	13.02.2009	17.71	9.81	9.81	Commercial production started
2	Brar Frozen Foods	F&V	Udham Singh Nagar	25.05.2011	14.80	7.07	7.07	Commercial production started
3	Sharda Agri Foods (P) Ltd.	F&V	Udham Singh Nagar	26.07.2012	17.40	9.82	9.82	Commercial production started
4	Aalishan International Pvt Ltd	F&V	Udham Singh Nagar	20.09.2013	16.83	10.00	10.00	Commercial production started
5	Bajpai Refrigerating and Bakers Co	F&V	Kashipur	20.09.2013	15.54	8.70	8.70	Commercial production started
6	Cheema Frozen Foods	F&V	Udham Singh Nagar	20.09.2013	14.00	8.69	8.69	Commercial production started
7	Rajshree Milk Products	Dairy	Udham Singh Nagar	04.10.2013	18.39	7.58	7.58	Commercial production started
8	Rana Frozen Foods	F&V	Haridwar	04.10.2013	16.88	10.00	10.00	Commercial production started

9	Shri Ram Solvent Extraction Pvt. Ltd.	F&V	Udham Singh Nagar	07.10.2013	12.38	7.56	7.56	Commercial production started
10	Konark Industries	F&V	Udham Singh Nagar	18.10.2013	17.14	10.00	7.50	Reported completion of project
11	Gupta Agro Products	F&V	Haridwar	22.05.2015	20.82	10.00	7.50	Reported completion of project
12	Aveena Milk Products	Dairy	Haridwar	22.05.2015	21.98	10.00	7.50	Reported completion of project
13	B.P. Frozen Foods	F&V	Udham Singh Nagar	22.05.2015	17.15	10.00	7.50	Reported completion of project
14	Neutrons Agri Produce	F&V	Udham Singh Nagar	22.05.2015	16.26	9.71	9.71	Commercial production started
15	Powercon Industries Limited	F&V	Udham Singh Nagar	22.05.2015	18.36	10.00	2.50	75% progress
16	Pal Frozen Foods	F&V	Nainital	05.09.2016	16.12	10.00	7.50	Reported completion of project
17	Mohyal Foods Private Limited	F&V	Haridwar	15.02.2018	16.82	9.71		Under implementation
18	S. K. Frozen Foods	F&V	Udham Singh Nagar	16.02.2018	15.6	9.49		Under implementation
19	Shanti Frozen Foods	F&V	Udham Singh Nagar	16.02.2018	17.54	10.00		Under implementation
20	Stellar Cold Chain Inc.	RTE	Kashipur	16.02.2018	18.86	9.83		Under implementation
21	Shivanya Frozen Food Products	F&V	Udham Singh Nagar	09.03.2018	16.799	7.36		Under implementation
22	Agarwal Frozen Foods	F&V	Udham Singh Nagar	09.03.2018	16.75	6.96		Reported 25% progress
Total					374.13	202.28	128.94	
West Bengal Total 8, completed 7, ongoing 1								

1	Ascon Agro Products Exporters & Builders Pvt. Ltd.	F&V	Hooghly	27.03.2009	21.27	6.44	6.44	Commercial production started
2	Keventer Agro Ltd.	F&V	North 24 Paragnas	25.05.2011	31.11	7.30	7.30	Commercial production started
3	Prime Cold Stores Pvt. Ltd.	F&V	Howrah	24.05.2011	20.02	4.44	4.44	Commercial production started
4	Basukinath Food Processors (P) Ltd	F&V	Paschim Medinipur	08.06.2011	33.92	5.09	5.09	Commercial production started
5	Shimla Horticulture	F&V	Howrah	05.12.2011	14.80	5.69	4.27	Reported completion of project
6	Amicus Healthcare Services and Solution Pvt. Ltd.	F&V	South 24 Paragnas	25.07.2012	16.28	5.94	4.45	75% progress
7	Revati Commercial Pvt. Ltd	F&V	Hooghly	28.05.2015	17.41	7.16	7.16	Commercial production started
8	Megaa Moda Pvt. Ltd.	Marine	Howrah	20.04.2017	27.00	8.28	5.38	Reported completion of project
Total					181.81	50.34	44.53	
					5965.31	1785.99	1061.14	