

Status of Abattoir Projects approved in the 11th Plan

As on 19.04.2017							
Rs. in lakh							
S.no	Name of Promoter	State	Capacity	Total Project Cost	Total grant-in-aid sanctioned	Total grant-in-aid disbursed till date	Status of the project.
1.	Greater Hyderabad Municipal Corporation, Hyderabad.	Andhra Pradesh	Sheep-2000 per day and Cattle-600 per day.	3284	1455.053	1455.053	Completed
2.	Municipal Corporation Shimla, Shimla.	Himachal Pradesh	Sheep/ Goat (Jhatka)- 200 animal per 8 hrs, Sheep/Goat (Halal)- 50 animals per 8 hrs, Pig- 50 animals per 8 hrs., Birds 250-300 per hrs. /2000birds per shift of 8 hrs.	2642	1500.00	1500.00	Completed.
3.	Srinagar Municipal Corporation.	J&K	5000 Sheep & Goat per day	2452	1500.00	141.00	1st instalment (10% of grant-in-aid released) released. Revised project approved on 27.10.2016.
4.	Jammu Municipal	Jammu &	Halal- 250	2612	1500.00	150.00	1st instalment (10% of grant-in-

As on 19.04.2017

Rs. in lakh

S.no	Name of Promoter	State	Capacity	Total Project Cost	Total grant-in-aid sanctioned	Total grant-in-aid disbursed till date	Status of the project.
	Corporation, Jammu.	Kashmir	Sheep/ Goat per day, Jhatka- 250 Sheep/ Goat per day				aid released) released. Revised project submitted by JMC is under consideration.
5.	Municipal Corporation Ranchi, Ranchi.	Jharkhand	Sheep & Goat 1000 per day	1867	864.595	691.677	1st instalment (10% of grant-in-aid) released 2 nd instalment (30% of grant-in-aid) released. 3 rd instalment (40 % of grant-in-aid) released. The project is in advance stage of completion.
6.	Ahmednagar Dist. Goat Rearing & Processing Co-operative Federation Ltd, Ahmednagar.	Maharashtra	Sheep and Goats 1600 per day	2352	851.02	851.02	Completed
7.	Dimapur Municipal Council, Dimapur	Nagaland.	Large Animal – 250, Small animal- 150 and Pig- 250	2288	1402.17	1402.17	Completed
8.	Department of Animal Husbandry, Livestock, Fisheries & Veterinary Services, at Majhitar, East Sikkim	Sikkim	Cattle (Bull 60, Buffalo- 60, Pig- 1000, Goat/Sheep (Halal)-200 Goat/Sheep	2707.22	1500.00	150.00	1st instalment (10% of grant-in-aid) released partly. Project was placed before Approval Committee meeting held on 4.03.2014.

As on 19.04.2017

Rs. in lakh

S.no	Name of Promoter	State	Capacity	Total Project Cost	Total grant-in-aid sanctioned	Total grant-in-aid disbursed till date	Status of the project.
			(Jhatka)-200 per day				Committee approved revised project cost and grant-in-aid as indicated in the table.
9.	Kolkata Municipal Corporation (KMC), 74 DC Dey Road, Kolkata.	West Bengal.	Large Animal-400- 450 per day.	2845	1015.88	1015.88	Completed
		Total		23049.22	11588.718	7356.8	

Status of Abattoir Projects approved in the 12th Plan.

As on 19.04.2017							
Rs. in lakh							
S.no	Name of Promoter	State	Capacity	Total Project Cost	Total grant-in-aid sanctioned	Total grant-in-aid disbursed till date	Status of the project.
1.	Aurangabad Municipal Corporation Aurangabad (PPP mode)	,Maharashtra	Large animals: 400 Goat/sheep: 1000	3649.26	0.00	0.00	Govt. of Maharashtra has selected Al-Quresh (Aurangabad City) Modern Abattoir Pvt. Ltd. as PPP partner and no grant-in-aid required from MoFPI. The project is under implementation.
2.	Greater Vishakhapatnam Municipal Corporation under PPP mode with Vizag Food Pvt. Ltd, Vizag.	Andhra Pradesh	Large animal:500 Goat/sheep: 200	3574.29	1500.00	1500.00	Completed
3.	Itanagar Municipal Council, Neharlagun,	Arunachal Pradesh	Large animal: 50 Goat/sheep: 50 Pig: 50	1632.21	1019.81	101.981	1st instalment (10% of grant-in-aid) released on 28.02.14 & 25.03.2014. State Government vide letter dated 27.03.2017 requested for change of site of the project.

As on 19.04.2017

Rs. in lakh

S.no	Name of Promoter	State	Capacity	Total Project Cost	Total grant-in-aid sanctioned	Total grant-in-aid disbursed till date	Status of the project.
							The request is under examination.
4.	Bhilai Municipal Corporation	Chhattisgarh	Large animals – 150 per day Sheep & Goat Halal- 350 per day and Sheep & Goat Jhatka- 50 per day	1894	838	83.88	1st instalment (10% of grant-in-aid) released on 21.09.2016. The project is under implementation.
5.	Goa Meat Complex Ltd (Govt. of Goa Undertaking), Usgaon, Ponda, Goa	Goa	Large animals: 300	1300.00	617.02	617.02	Completed
6.	Faridabad Municipal Corporation, Faridabad.	Haryana	Goat/sheep: 2000 Poultry: 2000	2200.35	891.05	89.10	1st instalment (10% of grant-in-aid) released on 03.06.2016. No further progress reported.
7.	Gurgaon Municipal Corporation, Gurgaon.	Haryana	Sheep & Goat- Halal- 2000 and Sheep & Goat- Jhatka- 2000 Poultry- 4000 per day Pig- 500 per day	5259.0	1500.00	0.00	The project was approved on 16.02.2015. Approval letter has been issued on 03.03.2015. No further update/report from Gurgaon Municipal

As on 19.04.2017

Rs. in lakh

S.no	Name of Promoter	State	Capacity	Total Project Cost	Total grant-in-aid sanctioned	Total grant-in-aid disbursed till date	Status of the project.
							Corporation.
8.	Hospet City Municipal Council, Station Road, Hospet – 538201, in Bellary District.	Karnataka	Large animals: 75 Goat/sheep: 350	889.95	380.31	38.031	1st instalment (10% of grant-in-aid) released on 11.08.2014 and 28.03.2014. The project is under implementation.
9.	Mysore City Corporation, New Sayyaji Rao Road, Mysore.	Karnataka	Large animals: 75 Goat/sheep: 350	3990.00	1500.00	150.00	1st instalment (10% of grant-in-aid) released on 26.03.2014. Site dispute, being resolved in coordination with MoEF&CC.
10.	Chitradurga City Municipal Council Chitradurga City.	Karnataka	Large animals: 200 Goat/sheep: 1500	770.00	328.71	32.871	1st instalment (10% of grant-in-aid) released on 28.03.2014 and 12.06.2014. The project is under implementation.
11.	City Municipal Council Chamrajnagar.	Karnataka.	Large animals- 60 per day Small animals- 450 per day	1263.87	580.95	58.00	1st instalment (10% of grant-in-aid) released on 17.02.2015 and 16.04.2015. The project is under implementation.
12.	Meat Products of	Kerala	Large animal: 200	3102.14	1436.12	1148.05	1st instalment (10% of

As on 19.04.2017

Rs. in lakh

S.no	Name of Promoter	State	Capacity	Total Project Cost	Total grant-in-aid sanctioned	Total grant-in-aid disbursed till date	Status of the project.
	India Ltd (Govt. of Kerala Undertaking).		Goat/sheep: 200				grant-in-aid) released on 16.09.2013. 2 nd instalment (30% of grant-in-aid released on 27.04.2015. 3 rd instalment (40% of grant-n-aid) released on 13.05.2016. The project is in advance stage of completion.
13.	Industry Department & MIFCO, Mizoram, Aizawl.	Mizoram.	Large animals: 50 Pigs: 200	2090.82	1286.225	514.49	1st instalment (10% of grant-in-aid) released on 28.02.2014. 2 nd instalment (30% of grant-in-aid) released on 29.03.2017 and 31.03.2017-in parts.
14.	Municipal Council Mokokchung.	Nagaland	Buffalo-200 per day Small animals- 300 per day	1708.38	1107.28	885.82	1 st instalment (10% of grant-in-aid) released on 01.12.2014. 2 nd instalment (30% of grant-in-aid) released on 28.01.2016 3 rd instalment (40% of grant-in-aid) released on

As on 19.04.2017

Rs. in lakh

S.no	Name of Promoter	State	Capacity	Total Project Cost	Total grant-in-aid sanctioned	Total grant-in-aid disbursed till date	Status of the project.
							23.09.2016 and 10.03.2017(part payment). The project is under advance stage of completion.
15.	Kohima Municipal Council	Nagaland	Sheep& Goat- Halal- 250 per day and Sheep & Goat Jhatka- 250 per day Pig- 350 per day	2199	1500	600.00	1st instalment (10% of grant-in-aid) released on 23.03.2016. 2 nd instalment (30% of grant-in-aid) released on 28.03.2017.
16.	Puducherry Municipality, at Attupati Puducherry	Puducherry	Sheep and Goat- 600 per day	510.01	264.63	24.54	1st instalment (10% of grant-in-aid) released on 28.08.2015. The project is under implementation.
17.	Municipal Corporation Mohali,	Punjab	Small animals-100 per day Pig-10 per day Poultry- 3600 per day.	809.06	332.57	33.25	1st instalment (10% of grant-in-aid) released on 02.02.2015. Land dispute. No further details received.
18.	Municipal Corporation Ludhiana (Punjab)	Punjab	Sheep& Goat- Halal- 250 per day and Sheep& Goat Jhatka- 250 per day Poultry- 2000 per day	1950	793.03	79.00	1st instalment (10% of grant-in-aid) released on 15.12.2015.

As on 19.04.2017

Rs. in lakh

S.no	Name of Promoter	State	Capacity	Total Project Cost	Total grant-in-aid sanctioned	Total grant-in-aid disbursed till date	Status of the project.
			Pig- 150 per day				The project is under implementation.
19.	Jaipur Nagar Nigam at Chainpura.	Rajasthan	Large animals (buffaloes) - 500 per day	3820.26	1321.02	0.00	Approval letter issued on 28.11.2014. No further update/report from Jaipur Nagar Nigam.
20.	Sikkim Livestock Processing & Development Corporation Ltd. (SLP & DC), Krishi Bhawan, Tadong, Gangtok, Sikkim-737102 at Gyalzing, West Sikkim	Sikkim	Buffalo - 25 per day, Bullocks - 25 per day, Sheep/Goat - 50 per day and Pigs - 50 per day	1756.12	1107.52	110.752	1st instalment (10% of grant-in-aid) released on 09.07.2015. The project is under implementation.
21.	Sikkim Livestock Processing & Development Corporation Ltd. (SLP & DC), Krishi Bhawan, Tadong, Gangtok, Sikkim-737102 at Melli South	Sikkim	Poultry Birds -2400 per day	433.12	226.27	22.627	1st instalment (10% of grant-in-aid) released on 15.07.2015. The project is under implementation.

As on 19.04.2017

Rs. in lakh

S.no	Name of Promoter	State	Capacity	Total Project Cost	Total grant-in-aid sanctioned	Total grant-in-aid disbursed till date	Status of the project.
	Sikkim						
22.	Tiruchirappalli City Corporation at Gandhi, Market, Tiruchirappalli	Tamil Nadu.	Goat/sheep: 500/shift	306.23	145.83	116.43	1st instalment (10% of grant-in-aid) released on 20.11.2014. 2 nd instalment (30% of grant-in-aid) released on 25.11.2016. 3 rd instalment (40% of grant-in-aid) released on 21.03.2017. The project is in advance stage of completion.
23.	Tiruchirappalli City Corporation at G Corner, Tiruchirappalli	Tamil Nadu.	Goat/sheep: 500/shift	679.01	320.84	32.08	1st instalment (10% of grant-in-aid) released on 09.05.2016. No further progress reported.
24.	Nagar Nigam Bareilly Bareilly, (PPP mode)	Uttar Pradesh	Large animals: 200 Goat/sheep: 550	2362.00	0.00	0.00	Govt. of Uttar Pradesh selected M/s. Marya Frozen Agro Foods Pvt. Ltd., Bareilly as PPP partner and no grant-in-aid required from MoFPI.

As on 19.04.2017

Rs. in lakh

S.no	Name of Promoter	State	Capacity	Total Project Cost	Total grant-in-aid sanctioned	Total grant-in-aid disbursed till date	Status of the project.
							The project is in advance stage of completion.
25.	Nabadwip Municipality	West Bengal	Small animals- 100 per day	360.833	150.02	60.00	1st instalment (10% of grant-in-aid) released on 15.07.2015. 2 nd instalment (30% of grant-in-aid) released on 31.03.2017.
26.	Contai Municipality.	West Bengal	Small animals- 100 per day Large animals- 50 per day	824.426	347.49	34.75	1st instalment (10% of grant-in-aid) released on 04.08.2015. State Government has provided alternate site for the project. PCB clearance for the alternate site is awaited.
27.	Birnagar Municipality.	West Bengal	Small animals- 100 per day	273.686	113.28	45.31	1st instalment (10% of grant-in-aid) released on 04.08.2015. 2 nd instalment (30% of grant-in-aid) released on 31.03.2017.
28.	Bhatpara Municipality.	West Bengal	Large animals- 25	747.394	325.72	32.58	1st instalment (10% of grant-in-aid) released on 11.08.2015. The project is under

As on 19.04.2017

Rs. in lakh

S.no	Name of Promoter	State	Capacity	Total Project Cost	Total grant-in-aid sanctioned	Total grant-in-aid disbursed till date	Status of the project.
							implementation.
29.	Ranaghat Municipality.	West Bengal	Small animals- 100 per day	273.966	113.29	11.33	1st instalment (10% of grant-in-aid) released on 11.08.2015. State Government has provided alternate site for the project. PCB clearance for the alternate site is awaited.
			Total	50629.385	20046.985	6421.892	