

FTL Status as on 09.06.2021

S. No.	Name of the Project	Location (District)	State	Date of approval	Project cost (Rs.in lakhs)	Grant Sanctioned (Rs.in Lakh)	Grant released (Rs.in Lakhs)	Balance (Rs.in Lakhs)	Current status
1.	Food & Drug Administration, Department of Public Health & Family Welfare, Government of Madhya Pradesh, Idgah Hills	Bhopal	Madhya Pradesh	21.07.06	74.7	54.694	27.34	0	Closed
2.	Regional Food Laboratory, Pt. Nehru Office Complex, Health & Family Welfare Department, Govt. of Tripura, Kunjaban, Agartala	Agartala	Tripura	19.03.10	251.53	226.61	90.644	0	closed on as is where is basis
3.	Birla Institute of Technology, Mesra	Ranchi	Jharkhand	14.01.05	265.75	50	50	0	Completed
4.	Cali- Lab Pvt. Ltd., HX- 21, E-7, Arera Colony, Bhopal-462016	Bhopal	Madhya Pradesh	14.01.05	88	29.7	29.7	0	Completed
5.	Indian Institute of Crop Processing Technology	Thanjavur	Tamil Nadu	23.04.05	481	473.5	456.93	0	Completed
6.	Shriram Institute for Industrial Research,	New Delhi	Delhi	06.10.05	229.5	70.735	66.94	0	Completed

S. No.	Name of the Project	Location (District)	State	Date of approval	Project cost (Rs.in lakhs)	Grant Sanctioned (Rs.in Lakh)	Grant released (Rs.in Lakhs)	Balance (Rs.in Lakhs)	Current status
	19, University Rd, Delhi – 110007								
7.	Navsari Agricultural University, Eru Char Rasta, Navsari	Navsari	Gujarat	06.10.05	507.1	274.8	274.8	0	Completed
8.	Bidhan Chandra Krishi Viswavidalaya, P.O. Krishi Viswavidyalaya, Mohanpur	Nadia	West Bengal	06.10.05	347.8	241.71	241.71	0	Completed
9.	Punjab State Co-Operative Supply Marketing Federation Ltd. Markfed House, Plot No. 4, Sector 35-B, Chandigarh	Chandigarh	Punjab	11.11.05	168.15	143.15	143.15	0	Completed
10.	Karunya University, Karunya Nagar, Coimbatore	Coimbatore	Tamil Nadu	11.11.05	310.24	82.99	82.99	0	Completed
11.	Acharya N.G. Ranga Agricultural University, Rajendra Nagar, Hyderabad	Hyderabad	Telangana	11.11.05	307.09	170.389	170.389	0	Completed
12.	Junagadh Agricultural University, Motibagh, 362001	Junagadh	Gujarat	19.12.05	425	374.44	374.44	0	completed

S. No.	Name of the Project	Location (District)	State	Date of approval	Project cost (Rs.in lakhs)	Grant Sanctioned (Rs.in Lakh)	Grant released (Rs.in Lakhs)	Balance (Rs.in Lakhs)	Current status
13.	Tamilnadu Agricultural University, Lawley Road, Pappanaickenpudur, Coimbatore	Coimbatore	Tamil Nadu	19.12.05	178.71	178.71	168.34	0	Completed
14.	A.P. State Agro Industries Development Corp Ltd., Hyderabad	Hyderabad	Telangana	19.12.05	384.025	180	180	0	Completed
15.	Uttar Banga Krishi Vishwavidyalaya, Pundibari	Cooch Behar	West Bengal	19.12.05	2.48	247.61	247.61	0	Completed
16.	Council for Food Research and Development (CFRD), Konni	Pathanamthitta	Kerala	28.02.06	630.4	500	484.4 (PAC decided to reduce the grant)		completed
17.	Regional Food Research & Analysis Centre (R-FRAC), Udyan Bhawan Campus, 2, Sapru Marg, Lucknow	Lucknow	Uttar Pradesh	05.05.06	346	300	300	0	Completed
18.	Indian Institute of Technology, Kharagpur	Paschim Medinipur	West Bengal	05.05.06	271.16	263.765	253.75	0	Completed

S. No.	Name of the Project	Location (District)	State	Date of approval	Project cost (Rs.in lakhs)	Grant Sanctioned (Rs.in Lakh)	Grant released (Rs.in Lakhs)	Balance (Rs.in Lakhs)	Current status
20.	Guru Jambheshwar University, Hisar	Hisar	Haryana	04.08.06	100	100	100	0	Completed
21.	Maarc Lab Private Limited Plot No. 1&2, Gat No. 24, Nanded Phata, Sinhad Rd., Pune-411041	Pune	Maharashtra	04.08.06	15.219	15.219	15.219	0	Completed
22.	FARL, Centre of Food Technology, Institute of Professional Studies, University of Allahabad	Allahabad	Uttar Pradesh	07.11.06	93.24	93.24	93.24	0	Completed
23.	Sipra Labs Ltd. 7-2-1813/5/A, Adj. to Post Office, Industrial Estate, Sanathnagar, Hyderabad – 500 018	Hyderabad	Telangana	15.01.09	774.09	319.69	316.69	0	Completed
24.	Sophisticated Indl. Materials Analytic Labs. Pvt. Ltd.	New Delhi	Delhi	20.10.09	225.5	90.955	90.205	0	Completed
25.	Spectro Analytical Labs Ltd., E-41, Okhla Industrial Area, Phase II New Delhi- 110020	New Delhi	Delhi	20.10.09	288	115.5	115.5	0	Completed

S. No.	Name of the Project	Location (District)	State	Date of approval	Project cost (Rs.in lakhs)	Grant Sanctioned (Rs.in Lakh)	Grant released (Rs.in Lakhs)	Balance (Rs.in Lakhs)	Current status
26.	Gujarat Laboratory. F-17, Madhavpura Market, Shahibaug, Ahmedabad	Ahmedabad	Gujarat	20.10.09	57.04	57.04	55.18	0	completed
27.	AES Laboratories (P) Ltd., B-118, Phase-II, Noida	Gautam Budh Nagar	Uttar Pradesh	20.10.09	135.47	66.5	66.5	0	Completed
28.	Geochem Laboratories Pvt. Ltd., Mumbai	Mumbai	Maharashtra	06.01.10	838.12	233.195	200.675 (revised)	0	Completed
29.	Microchem Laboratory Pvt. Ltd., Micro Chem House, A-513, TTC Ind Area MIDC, Mahape, Navi Mumbai	Mumbai	Maharashtra	06.01.10	420.94	135.559	135.59	0	Completed
30.	Reliable Analytical Laboratories, Thane.	Thane	Maharashtra	06.01.10	535.93	250	200	0	Completed
31.	Chennai Mettlex Labs Pvt. Ltd., No.83, Jothi Complex, MKN Road, Guindy, Chennai	Chennai	Tamil Nadu	06.01.10	576.23	250	250	0	Completed
32.	Tezpur University, Nappam-784028	Guwahati	Assam	19.03.10	438.29	200.36	200.36	0	completed

S. No.	Name of the Project	Location (District)	State	Date of approval	Project cost (Rs.in lakhs)	Grant Sanctioned (Rs.in Lakh)	Grant released (Rs.in Lakhs)	Balance (Rs.in Lakhs)	Current status
33.	International Interstellar Testing Centre, #86, Industrial Area , Phase-1, Panchkula	Panchkula	Haryana	21.06.10	157.41	73.185	73.185	0	completed
34.	Edward Keventer Pvt. Ltd. Sagar Estate- 4th Floor-2 Clive Ghat Street, Kolkata	Kolkata	West Bengal	21.06.10	887.74	250	242.19	0	Completed
35.	Interfield laboratories	Ernakulam	Kerala	26.08.10	524	243.75	238.00	0	completed
36.	Envirocare Labs Pvt. Ltd. Enviro House, A-7, MIDC, Wagle Industrial Estate, Main Road, Thane-400604	Thane	Maharashtra	26.08.10	242.94	114.27	114.27	0	Completed
37.	S. Kula Women's College Kongkhampat, Nambol	Bishnupur	Manipr	26.08.10	334.37	179.93	179.93	0	Completed
38.	Ahemedabad Municipal Corporation. Plot No. 160, Town Planning Scheme No. 20, Navrangpura	Ahmedabad	Gujarat	16.11.10	760.66	180.28	143.86	36.42	Completed

S. No.	Name of the Project	Location (District)	State	Date of approval	Project cost (Rs.in lakhs)	Grant Sanctioned (Rs.in Lakh)	Grant released (Rs.in Lakhs)	Balance (Rs.in Lakhs)	Current status
39.	Central Institute of Post-Harvest Engineering & Technology	Ludhiana	Punjab	16.11.10	258.5	226	160.5	0	completed
40.	Bharati Vidyapeeth University, Bharati Vidyapeeth Bhavan, Lal Bahadur Shastri Marg, Pune – 411030	Pune	Maharashtra	03.02.11	352.35	250	250	0	Completed
41.	MPS Food Products Ltd., Police Station Airport, Kolkata	Kolkata	West Bengal	03.02.11	180.89	60.16	60.16	0	Completed
42.	Punjab Biotechnology Incubator, SOC 7&8, Phase – V, SAS Nagar, Mohali	Mohali	Punjab	17.11.11	321.7	211.95	202.17	0	Completed
43.	Shram Sadhana Amravati's Krishi Vigyan Kendra, Durgapur (Baderea)	Amravati	Maharashtra	07.12.11	441.23	192.9	192.86	0	Completed
44.	Tamil Nadu Veterinary and Animal Sciences University, Chennai	Chennai	Tamil Nadu	07.12.11	343.85	223.74	214.847	0	Completed

S. No.	Name of the Project	Location (District)	State	Date of approval	Project cost (Rs.in lakhs)	Grant Sanctioned (Rs.in Lakh)	Grant released (Rs.in Lakhs)	Balance (Rs.in Lakhs)	Current status
45.	Kalyani Laboratories Pvt. Ltd., Plot No.1867, Bomikhal, Bhubaneshwar - 751010	Khordha	Odisha	22.12.11	142	63.5	51.24	0	Completed (Restricted based on actual exp.)
46.	CEG Test House & Research Centre Pvt. Ltd., B-11 (G), Malviya Industrial Area, Jaipur	Jaipur	Rajasthan	22.12.11	142	213.83	192.846	0	Completed GIA reduced based on actual cost incurred
47.	Gujarat Laboratory. F-17, Madhavpura Market, Shahibaug, Ahmedabad (for Up-gradation)	Ahmedabad	Gujarat	14.02.12	496.1	174.24	174.24	0	Completed
48.	Anacon Laboratories Pvt. Ltd. Plot No. FP-34 & 35, Food Park, Butibori Five Star Industrial Estate, Nagpur	Nagpur	Maharashtra	14.02.12	631.7	164.365	164.365	0	Completed
49.	Intertek India Pvt. Ltd., 68, Udyog Vihar, Phase I, Gurgaon-122016	Gurgaon	Haryana	20.03.12	524	133.88	133.88	0	Completed

S. No.	Name of the Project	Location (District)	State	Date of approval	Project cost (Rs.in lakhs)	Grant Sanctioned (Rs.in Lakh)	Grant released (Rs.in Lakhs)	Balance (Rs.in Lakhs)	Current status
50.	Bangalore Test House, D-36, 4th Main, KSSIDC Industrial Estate Rajajinagar	Banglore	Karnataka	20.03.12	764.9	169.05	67.62	0	Completed
51.	Technext Analytical & Research Lab, Plot No 30, Sangam Society, Sangam Nagar, Pune	Pune	Maharashtra	20.03.12	105	45.235	43.10	0	Completed
52.	Jawaharlal Nehru Technological University (JNTU), Kakinada, Andhra	Kakinada	Andhra Pradesh	21.06.12	318.66	155.76	155.76	0	Completed
53.	Anand Agricultural University. Anand, 388110 Tel- 02692 261273	Anand	Gujarat	21.06.12	482.25	249.15	249.15	0	Completed
54.	Aqua Designs India Pvt. Ltd., Off 200 Feet Road, Kolathur, Chennai	Chennai	Tamil Nadu	21.06.12	589.79	227.8	227.18	0.62	Completed
55.	Sophisticated Indl. Materials Analytic Labs. Pvt. Ltd.	New Delhi	Delhi	28.12.12	336.7	128.85	128.85	0	Completed
56.	Avon Food Laboratory Pvt. Ltd. Lawrence Road, Industrial Area, New Delhi	New Delhi	Delhi	03.01.13	180.83	82.81	77.97	0	completed

S. No.	Name of the Project	Location (District)	State	Date of approval	Project cost (Rs.in lakhs)	Grant Sanctioned (Rs.in Lakh)	Grant released (Rs.in Lakhs)	Balance (Rs.in Lakhs)	Current status
57.	RCA Laboratories, Zakeria, Bandar Rd, Sewri	Mumbai	Maharashtra	03.01.13	655.6	273.5	192.23	0	completed
58.	Hubert Enviro Care System Pvt. Ltd, # 18, 92nd Street, Ashok Nagar, Chennai – 600 083	Chennai	Tamil Nadu	03.01.13	538.18	239.09	228.93	0	Completed
59.	Central Institute for Research on Goats (CIRG)	Mathura	Uttar Pradesh	03.01.13	739.3	670.25	452.64	0	Completed
60.	Sigma Test and Research Centre, BA-15, Near Mangolpuri Flyover, Mangolpuri Industrial Area Phase-II, New Delhi	New Delhi	Delhi	23.04.13	592.3	244.5	97.8	0	completed
61.	Central Institutes of Fisheries Technology (CIFT), Veraval	Gir Somnath	Gujarat	23.04.13	1171	1136	156	0	completed
62.	Lilaba Analytical Laboratories, , 2nd floor, Galaxy Point, Above Hotel Amiras, Near SarthanaJakat Naka, Varachha Road, Surat	Surat	Gujarat	23.04.13	290.13	115.96	106.59	0	Completed

S. No.	Name of the Project	Location (District)	State	Date of approval	Project cost (Rs.in lakhs)	Grant Sanctioned (Rs.in Lakh)	Grant released (Rs.in Lakhs)	Balance (Rs.in Lakhs)	Current status
63.	University of Agricultural Sciences P.B. No. 329, UAS Campus, Raichur	Raichur	Karnataka	23.04.13	493.4	408.75	393.68	0	Completed
64.	Hexagon Nutrition Pvt. Ltd., (Renamed to Nutralytica Research Pvt. Ltd.), Unandnagar, Lakhmapur, Ta-Dindori	Nashik	Maharashtra	23.04.13	1220.24	444.66	382.59	0	Completed
65.	Indian Institute of Food Processing Technology, Pudukkottai Road, Thanjavur-613005	Thanjavur	Tamil Nadu	23.04.13	481	473.5	456.93	0	Completed
66.	Junagadh Agricultural University, Motibagh, 362001	Junagadh	Gujarat	29.04.13	457.5	400	319.217	0	Completed
67.	Qualichem Laboratories, 501-508, Swami Samartha Commercial Complex, 4, North Bazar Road, Near Gokulpeth Market, Dharampeth Extn. Nagpur.	Nagpur	Maharashtra	29.04.13	354	177	177	0	Completed

S. No.	Name of the Project	Location (District)	State	Date of approval	Project cost (Rs.in lakhs)	Grant Sanctioned (Rs.in Lakh)	Grant released (Rs.in Lakhs)	Balance (Rs.in Lakhs)	Current status
68.	Eko-Pro Engineers Pvt. Ltd., 32/41, South Side of G.T. Road, UPSIDC Industrial Area, Ghaziabad	Ghaziabad	Uttar Pradesh	29.04.13	564.49	229.75	228.47	0	Completed
69.	NIFTEM, Kundli	Sonepat	Haryana	29.07.13	325	325	325	0	completed
70.	J&k Food Quality Control Labs, Baba Demb, Srinagar	Srinagar	J&K	29.07.13	199.61	128.78	128.78	0	completed
71.	Shreeji Analytical and Research Laboratories Pvt. Ltd.	Indore	Madhya Pradesh	29.07.13	578.03	205.96	179.58	0	completed
72.	FARE Labs Pvt. Ltd., L-17/3 DLF Phase-2, IFFCO Chowk, MG Road, Gurgaon-122002	Gurgaon	Haryana	29.01.14	635.18	307.59	275.38	32.21	completed
73.	Haryana Test House & Consultancy Services, 50-C, Sec. 25, Part-II, HUDA, Panipat-132 104	Panipat	Haryana	29.01.14	240.5	107.75	107.75	0	Completed

S. No.	Name of the Project	Location (District)	State	Date of approval	Project cost (Rs.in lakhs)	Grant Sanctioned (Rs.in Lakh)	Grant released (Rs.in Lakhs)	Balance (Rs.in Lakhs)	Current status
74.	Maarc Lab Private Limited Plot No. 1&2, Gat No. 24, Nanded Phata, Sinhagad Rd., Pune-411041	Pune	Maharashtra	29.01.14	288.08	124.36	118.46	0	Completed
75.	State Public Health Laboratory	Kohima	Nagaland	29.01.14	186.46	151.46	151.291	0	completed
76.	AES Laboratories (P) Ltd.B-118, Phase-II, Noida	Gautam Budh Nagar	Uttar Pradesh	29.01.14	94.58	46.6	43.01	0	Completed
77.	Bangalore Analytical Research Center Pvt. Ltd.	Banglore	Karnataka	26.05.14	478.81	81.1	81.09	0	Completed
78.	Food Hygiene and Health, A-512/513, A511, A-607 to 613, F407 to 409 & K-501 to 505 Megacenter, Pune-Solapur Road. Hadapsar, Pune-	Pune	Maharashtra	11.08.14	314.58	132.66	118.44	0	Completed

S. No.	Name of the Project	Location (District)	State	Date of approval	Project cost (Rs.in lakhs)	Grant Sanctioned (Rs.in Lakh)	Grant released (Rs.in Lakhs)	Balance (Rs.in Lakhs)	Current status
79.	Jubilant Pharma & Chemical Lab, Surya gayatri CHS. Ltd., Shop no. 11 to 15 Plot no. D-14/15, Sector- 6, New Panvel	Mumbai	Maharashtra	11.08.14	333.66	128.33	88.7	0	completed
80.	Scientific Food Testing Services (Formerly Aachi Masala Foods Pvt. Ltd.), No. 1926, 34th street, I Block, Ishwarya Colony, Anna Nagar	Chennai	Tamil Nadu	11.08.14	426.23	151.73	105.146	0	completed
81.	International Testing Centre (FDDI), A-10/A, Sector-24, NOIDA	Gautam Budh Nagar	Uttar Pradesh	11.08.14	189.95	140	131.03	0	Completed
82.	Alcatec Research Laboratories India Pvt. Ltd. 1652, MIE, Part B, Bahadurgarh	Jhajjar	Haryana	16.09.14	251.05	97.98	94.01	0	Completed
83.	NDDB, Anand	Anand	Gujarat	16.02.15	623.4	623.4	524.6	0	completed
84.	Alpha Test House, M-577, Guru Harkrishan Nagar, Paschim Vihar	New Delhi	Delhi	01.04.15	658.87	50	50	0	completed

S. No.	Name of the Project	Location (District)	State	Date of approval	Project cost (Rs.in lakhs)	Grant Sanctioned (Rs.in Lakh)	Grant released (Rs.in Lakhs)	Balance (Rs.in Lakhs)	Current status
85.	Shakti Api foods, Malerkotla	Sangrur	Punjab	01.04.15	827.78	129.23	94.29	0	Completed
86.	Bombay Test House, Unit no.1, Fourth Floor, banking Complex II, Plot no 9& 10, Sector 19- A, Vashi Navi Mumbai	Mumbai	Maharashtra	17.04.15	615	50	50	0	Completed
87.	N. D. International, 107 B, Block-F New Alipore	Kolkata	West Bengal	29.04.15	131.6	50.17	37.11	0	completed
88.	Eurofins Analytical Services India Pvt. Ltd., #540/1, Doddanakundi Industrial Area-2, Hoodi, Whitefield, Bengaluru	Banglore	Karnataka	06.07.15	468.34	208.06	208.06	0	Completed
89.	Rout Education Trust, Bidya Nagar, Mahura, Janla	Bhubaneswar	Odisha	14.07.15	516.49	125.7	121.193	0	completed
90.	National Research Centre on Pig, Rani, Guwahati	Guwahati	Assam	09.10.15	433.57	362.9	362.90	0	Completed
91.	Dove Research & Analytics Plot No. 298, Industrial Area Phase-II, Panchkula,	Panchkula	Haryana	09.10.15	107.56	53.78	48.02	0	Completed

S. No.	Name of the Project	Location (District)	State	Date of approval	Project cost (Rs.in lakhs)	Grant Sanctioned (Rs.in Lakh)	Grant released (Rs.in Lakhs)	Balance (Rs.in Lakhs)	Current status
	Haryana								
92.	Pharmaffiliates Analytics & Synthetics (P) Ltd.	Panchkula	Haryana	09.10.15	180	75.5	61.65	0	Completed
93.	TUV India Pvt. Ltd., Pune	Bangalore	Karnataka	09.10.15	185.22	92.61	83.05	0	completed
94.	Nawal Analytical Laboratories, Plot No. 100, New Sidco Industrial Estate, Sri Nagar, Hosur-635109	Krishnagiri	Tamil Nadu	09.10.15	252.04	123.37	116.026	0	Completed
95.	Intertek India (Pvt.) Ltd.	Gurgaon	Haryana	21.10.15	279.23	82.31	81.61	0	completed
96.	Vimta Labs Limited, B-303 &304, Shilp Aaron Tower-B, SindhuBhavan Road, Nr. Pakvan Circle, Opp.- ARMIEDA	Ahmedabad	Gujarat	08.08.16	458.38	224.914	224.914	0	completed
97.	Shoolini Lifesciences Pvt. Ltd., Anand Campus, Near Post Office, Solan-173	Solan	Himachal Pradesh	08.08.16	285.39	157.10	143.43	13.67	Completed 3rd part release due to VI

S. No.	Name of the Project	Location (District)	State	Date of approval	Project cost (Rs.in lakhs)	Grant Sanctioned (Rs.in Lakh)	Grant released (Rs.in Lakhs)	Balance (Rs.in Lakhs)	Current status
	212								
98.	Adarsh Scientific Research Center & Testing Lab Pvt. Ltd., Gut No. 104, Devad – Vichumbe, Adj. to Mumbai-Pune Express Highway, Panvel, Raigad – 410 206	Navi Mumbai	Maharashtra	08.08.16	234.5	99.75	99.75	0	completed
99.	Mitra. S.K. Private Limited, Udayan Industrial Estate, Building no. P-48, 3, Pagladanga Road, Kolkatta – 700 019	Kolkata	West Bengal	08.08.16	348.00	142.047	142.047	0	Completed
100.	NIFTEM, Kundli	Sonepat	Haryana	17.10.17	1091.8	510.474	510.474	0	Completed
101.	State Public Health Laboratory, Bamunimaidan, Guwahati-781021	Guwahati	Assam	24.11.17	173.02	172.778	172.778	0	completed
102.	IDMA Laboratories Limited., Plot No.391, Industrial Area,Phase-I,Panchkula-134	Panchkula	Haryana	24.11.17	673.98	192.4	192.4	0	Completed

S. No.	Name of the Project	Location (District)	State	Date of approval	Project cost (Rs.in lakhs)	Grant Sanctioned (Rs.in Lakh)	Grant released (Rs.in Lakhs)	Balance (Rs.in Lakhs)	Current status
	113								
103.	Nawal Analytical Laboratories, Plot No. 100, New Sidco Industrial Estate, Sri Nagar, Hosur-635109	Krishnagiri	Tamilnadu	24.11.17	276.41	138.2	138.2	0	Completed
104.	Devansh Testing & Research Laboratory Pvt. Ltd., 94, Shiv Ganga Industrial Estate, Lakeshari, Bhagwanpur-247661	Bhagwanpur	Uttarakhand	24.11.17	167	99.2	99.2	0	Completed
105.	Sophisticated Industrial Materials Analytical Lab. Pvt. Ltd, Haridwar.	Haridwar	Uttarakhand	24.11.17	443.84	278.365	278.365	0	Completed
106.	Equinox Labs Pvt. Ltd., at R-65, Equinox Centre, Thane-Belapur Road, Rabale, Navi Mumbai -400701	Navi Mumbai	Maharashtra	14.05.18	213.4	92.5	92.5	0	Completed

S. No.	Name of the Project	Location (District)	State	Date of approval	Project cost (Rs.in lakhs)	Grant Sanctioned (Rs.in Lakh)	Grant released (Rs.in Lakhs)	Balance (Rs.in Lakhs)	Current status
107.	Sri Shakthi Food Testing Laboratory, Coimbatore, Tamilnadu at 43-B, Mettupalayam Road, Near Velumani Industries, Thudiyalur, Coimbatore-641034	Thudiyalur, Coimbatore	Tamilnadu	14.05.18	289.69	114.32	102.87	11.43	Completed 3rd part release due to VI
108.	Shriram Institute for Industrial Research, 19, University Rd, Delhi – 110007	New Delhi	Delhi	19.09.18	199.20	93.08	93.08	0	completed
109.	Hi-tech Healthcare Laboratory & Research Centre, Ahmedabad, Gujarat at 201-202, Sahaj Arcade, Opp. Lincoln Healthcare, Near Sola Gam, Science City Road, Ahmedabad-380060	Ahmedabad	Gujarat	19.09.18	295.84	124.96	124.96	0	Completed

S. No.	Name of the Project	Location (District)	State	Date of approval	Project cost (Rs.in lakhs)	Grant Sanctioned (Rs.in Lakh)	Grant released (Rs.in Lakhs)	Balance (Rs.in Lakhs)	Current status
110.	Shriram Institute for Industrial Research, Bengaluru, at Plot No 14 & 15, Sadarmangala Industrial Area, Whitefield Road, Bengaluru-48.	Bangalore	Karnataka	19.09.18	220.00	103.90	103.90	0	Completed
111.	Mats India Private Limited , at No. 1A & 1B, Perumal Koil Street, Nerkundram, Chennai- 600107	Chennai	Tamil Nadu	19.09.18	286.42	96.87	87.056	9.56	completed
112.	Micro Tech Laboratory, Pune	Pune	Maharashtra	29.01.19	154.11	77	69.3	7.7	Completed 3rd release under process
113.	Ashwamedh Engineers & Consultants, Survey No. 102, Plot No. 26, Wadala Pathardi Road, Indira Nagar, Nashik-422009.	Nashik	Maharashtra	23.08.19	460.02	216.64 216.60 - Recalculated	216.60	0	Completed

S. No.	Name of the Project	Location (District)	State	Date of approval	Project cost (Rs.in lakhs)	Grant Sanctioned (Rs.in Lakh)	Grant released (Rs.in Lakhs)	Balance (Rs.in Lakhs)	Current status
114.	Quality Control Laboratory, Silviculture and Research, Forest, Environment and Wild Life Management Department, Govt of Sikkim, Gangtok	Gangtok	Sikkim	08.02.13 REVISED 10.12.2019	617.04	461.54	364.08	0	Completed closed
115.	ABC Techno Labs India Pvt. Ltd.	Chennai	Tamil Nadu	29.01.14	427	212.87	163.70	49.17	On going
116.	Shiva Analytical Pvt. Ltd., Plot No. 24D (p) & 34 D, KIADB Industrial Area, Haskote, Bangalore-562114.	Bangalore	Karnataka	06.07.15	500	85	31.5	53.5	On going
117.	KIIT University, Patia Bhubaneswar, Orissa-751024	Bhubaneswar	Orrisa	09.10.15	436	133	41.46	91.54	On going
118.	Omega Labs, Main Road, Namakkal-637003	Namakkal	Tamil Nadu	09.10.15	260	100.5	74.82	25.68	On going
119.	The Energy and Resources Institute (TERI), Barbari, Chachal, Express Highway, Guwahati, Assam	Guwahati	Assam	08.08.16	324.93	171.84	137.472	34.368	On going

S. No.	Name of the Project	Location (District)	State	Date of approval	Project cost (Rs.in lakhs)	Grant Sanctioned (Rs.in Lakh)	Grant released (Rs.in Lakhs)	Balance (Rs.in Lakhs)	Current status
120.	Daffocare Research Laboratory LLP, 401, 402, 502, Indraprasth Corporate, Opp Shell Petrol Pump, Anand Nagar Road, Prahladnagar, Ahmedabad, Gujarat-380015.	Ahmedabad	Gujarat	24.11.17	356.47	141.51	110.834	30.676	On going
121.	Pious Labs Pvt. Ltd., #132, Trade Centre, 18, South Tokoganj, Indore - 452012	Indore	Madhya Pradesh	24.11.17	347.98	157.71	154.17	0	On going
122.	Sabiha Research & Development LLP, SAS Nagar, Punjab	SAS Nagar	Punjab	19.09.18	402.44	126.54	100.83	25.71	On going
123.	Jawaharlal Nehru Technological University (JNTU), Annantpur, Chittoor	Annantpur	Andhra Pradesh	29.01.2019	1567.44	639.50	251.50	388	On going
124.	Shree Analytical Testing & Research Lab, Jalgaon - 425003	Jalgaon	Maharashtra	29.01.19	160.00	80.00	64.00	16.00	On going
125.	Biofact Research Pvt., Ltd., Vishakhapatnam, Andhra Pradesh	Vishakhapatnam	Andhra Pradesh	14.03.19	994.47	238.17	190	48.17	On going

S. No.	Name of the Project	Location (District)	State	Date of approval	Project cost (Rs.in lakhs)	Grant Sanctioned (Rs.in Lakh)	Grant released (Rs.in Lakhs)	Balance (Rs.in Lakhs)	Current status
126.	RLRC Pvt. Ltd., at Parsakhera Industrial Area, Road no. 1, Bareilly-243 502.	Bareilly	Uttar Pradesh	14.03.19	771.98	289.99	231.956	58.034	On going
127.	Akal Food Safety and Quality Control Laboratory Society, Kalgidhar Trust, Baru Sahib, Sirmour-173101.	Baru Sahib, Sirmour	Himachal Pradesh	23.08.19	597.67	338.95	135.57	203.38	On going
128.	Cali Lab Pvt. Ltd., HX- 21, E-7, Arera Colony, Bhopal - 462016	Bhopal	Madhya Pradesh	23.08.19	164.71	78.18	62.54	15.64	On going
129.	Maharaja Ranjit Singh Punjab Technical University, Bathinda-151001	Bathinda	Punjab	23.08.19	289.14	253.12	99.32	153.8	On going
130.	Indian Institute of Food Processing Technology, Pudukkottai Road, Thanjavur-613005	Thanjavur	Tamil Nadu	23.08.19	145.844	125.69	0	125.69	On going
131.	Patanjali Food Park, Haridwar	Haridwar	Uttarakhand	23.08.19	481.04	292.92	117.17	175.75	On going

S. No.	Name of the Project	Location (District)	State	Date of approval	Project cost (Rs.in lakhs)	Grant Sanctioned (Rs.in Lakh)	Grant released (Rs.in Lakhs)	Balance (Rs.in Lakhs)	Current status
132.	Sher-e-Kashmir University of Agricultural Sciences Srinagar-25.	Srinagar	J&K	10.12.19	1460.85	736.84	289.36	447.48	On going
133.	CIFT Cochin	Cochin	Kerala	10.12.19	998.70	998.70	399.00	599.7	On going
134.	Anacon Laboratories Pvt. Ltd., Plot No. FP-34 & 35, Food Park, Butibori Five Star Industrial Estate, Nagpur	Nagpur	Maharashtra	10.12.19	1896.39	321.00	128.84	192.16	On going
135.	Government Fruit Preservation Factory, Singtam-737034, Sikkim.	Singtam	Sikkim	10.12.19	829.94	217.19	83	134.19	On going
136.	Acropolis Food Testing Laboratory, Indore , Madhya Pradesh	Indore	MADHYA PRADESH	28.02.20	319.64	85.79	0	85.79	On going
137.	Visiontek Consultancy Services Pvt. Ltd. Patia, Bhubaneswar	Bhubaneswar	Orrisa	28.02.20	329.08	136.57	0	136.57	On going
138.	Tamil Nadu Agricultural University	Coimbatore	Tamil Nadu	28.02.20	329.54	241.36	92.088	149.272	On going

S. No.	Name of the Project	Location (District)	State	Date of approval	Project cost (Rs.in lakhs)	Grant Sanctioned (Rs.in Lakh)	Grant released (Rs.in Lakhs)	Balance (Rs.in Lakhs)	Current status
139.	Monarch Biotech Pvt. Ltd. Chennai, Tamil Nadu.	Chennai	Tamil Nadu	28.02.2020	287.6	123.61	0	123.61	On going
140.	C.S.K. Himachal Pradesh University, Palampur	Kangra	Himachal Pradesh	01.11.12	287.28	211.8	169	42.80	Ongoing
141.	Envitro Laboratories Pvt. Ltd., Krushna Niwas, 6 Naval Nagar, Mavdi, Main Road, Opp Fulia Hanuman Temple, Near Shivshakti Dairy Rajkot-360004	Rajkot	Gujarat	23.04.13	251.23	119.37	42.95	76.42	Ongoing
142.	Islamic University of Science & Technology	Pulwama	J&K	23.04.13	557.42	398.35	309.42	88.93	Ongoing
143.	En-Geo Consultancy & Research Centre	Guwahati	Assam	29.01.14	337.53	211.36	53	158.36	Ongoing
144.	Sultan Fish Seed Farm Village: Butana, P.O: Nilokheri	Karnal	Haryana	29.01.14	219	109.5	35	74.5	Ongoing
145.	Mokashi Krishi Vikas Pratishthan, Karad	Satara	Maharashtra	29.01.14	490.92	220.43	37.97	182.46	Ongoing

S. No.	Name of the Project	Location (District)	State	Date of approval	Project cost (Rs.in lakhs)	Grant Sanctioned (Rs.in Lakh)	Grant released (Rs.in Lakhs)	Balance (Rs.in Lakhs)	Current status
146.	Testtex India Laboratories Pvt. Ltd.301-304, Premson's Industrial Estate, Caves Road, Jogeshwari (East),	Mumbai	Maharashtra	29.01.14	595	253.75	101.5	152.25	Ongoing
147.	Punjab Agricultural University, (Regional Research Station, Bhatinda)	Bathinda	Punjab	09.10.15	131	101.1	77.68	23.42	Ongoing
148.	National Research Centre on Meat, Chengicherla, Boduppall Post, Hyderabad	Hyderabad	Telangana	09.10.15	212.2	137.6	55.04	82.56	Ongoing
149.	University of Calcutta	Kolkata	West Bengal	09.10.15	208.2	157.8	59.28	98.52	Ongoing
150.	Central University of Punjab, City Campus, Mansa Road, Bathinda, Punjab – 51 001	Bathinda	Punjab	24.11.17	553.00	515.63	201.92	313.71	ongoing
151.	Marine Products Export Development Authority (MPEDA), Kochi	Kochi	Kerala	14.05.2018	230.38	97.54	54.12	43.42	Ongoing
152.	Doctors Analytical Laboratories Pvt.	Navi Mumbai	Maharashtra	10.12.19	903.64	177.56	0	177.56	ongoing

S. No.	Name of the Project	Location (District)	State	Date of approval	Project cost (Rs.in lakhs)	Grant Sanctioned (Rs.in Lakh)	Grant released (Rs.in Lakhs)	Balance (Rs.in Lakhs)	Current status
	Limited, R-80+9, TTC MIDC Rabale, Thane Belapur Road, Navi Mumbai-400701.								
153.	Food Analysis and Research Laboratory (FARL), Centre of Food Technology, Institute of Professional Studies, University of Allahabad	Allahabad	Uttar Pradesh	10.12.19	497.39	434.99	168	266.99	ongoing
154.	Indian Institute of Food Processing Technology, Pudukkottai Road, Thanjavur-613005	Thanjavur	Tamil Nadu	17.10.17	555.87	536.98	526.42	10.56	On-going
155.	MPEDA ELISA Laboratory, Bapatla, Guntur District, Andhra Pradesh-522101.	Bapatla, Guntur District	Andhra Pradesh	07.07.2020	64.47079	37.96	0	37.96	On-going
156.	Tea Research Association, Assam for Up-gradation of Food Testing Laboratory at Tocklai Tea Research Institute,	Cinnamara, Jorhat	Assam	07.07.2020	610.72	339.58	0	339.58	On-going

S. No.	Name of the Project	Location (District)	State	Date of approval	Project cost (Rs.in lakhs)	Grant Sanctioned (Rs.in Lakh)	Grant released (Rs.in Lakhs)	Balance (Rs.in Lakhs)	Current status
	Cinnamara, Jorhat-785008, Assam.								
157.	Manipur Food Industries Corporation Ltd. (MFICL), (A Government of Manipur Undertaking) for Setting-up of Food Testing Laboratory at Food Park Nilakuthi Imphal East, Manipur-795115	Nilakuthi Imphal	Manipur	07.07.2020	933.48	760.93	304.37	456.56	On-going
158.	MPEDA ELISA Laboratory, Contai West Bengal at Plot No. 96, Ground Floor, Karkuli P.O. & P.S. Contai, Purbamidinipur, Medinipur East, West Bengal-721402.	Contai, Purbamidinipur, Medinipur East.	West Bengal	07.07.2020	69.18629	39.14	0	39.14	On-going
159.	MPEDA ELISA Laboratory, Haroa at Plot No. 141, Haroa Village, Haroa P.O. & PS North 24 Parganas	Haroa Village, Haroa P.O. & PS North 24 Parganas	West Bengal	07.07.2020	70.96359	39.58	0	39.58	On-going

S. No.	Name of the Project	Location (District)	State	Date of approval	Project cost (Rs.in lakhs)	Grant Sanctioned (Rs.in Lakh)	Grant released (Rs.in Lakhs)	Balance (Rs.in Lakhs)	Current status
	District, West Bengal-743425.	District							
160.	Eureka Analytical, Bangalore	Bengaluru Urban	Karnataka	24.09.2020	1078.95	314.86	251.88	62.98	On-going
161.	Rajiv Gandhi Centre for Aquaculture (RGCA) Nagapattinam, Tamil Nadu	P.O. Sirkali, Nagapattinam District	Tamil Nadu	24.09.2020	948.26	831.94	327.00	504.94	On-going
162.	Analytical and Environmental Services, Vadodara, Gujarat	Vadodara	Gujarat	27.01.2021	680.11	142.10	0	142.10	Approval letter issued on 16.02.2021
163.	Ozone Pharmaceuticals Ltd., Gurgaon Haryana	Gurgaon	Haryana	27.01.2021	901.10	223.31	0	223.31	Approval letter issued on 16.02.2021
164.	CSIR-NIIST for upgradation of FTL, Trivandrum, Kerala	Trivandrum	Kerala	27.01.2021	523.31	376.48	0	376.48	Approval letter issued on 16.02.2021
165.	CES Analytical and Research Services India Pvt., Ltd., Bhopal, Madhya Pradesh, Setting-up	Bhopal	Madhya Pradesh	27.01.2021	787.29	224.44	0	224.44	Approval letter issued on 16.02.2021
166.	Global Lab and Consultany Services,	Alagapura m, salem	Tamil Nadu	27.01.2021	231.57	63.93	0	63.93	Approval letter issued on

S. No.	Name of the Project	Location (District)	State	Date of approval	Project cost (Rs.in lakhs)	Grant Sanctioned (Rs.in Lakh)	Grant released (Rs.in Lakhs)	Balance (Rs.in Lakhs)	Current status
	Alagapuram, salem, Tamil Nadu								16.02.2021
167.	Bio nutraceuticops Pvt., Ltd., Dehradun, Uttarakhand	Dehradun	Uttarakhand	27.01.2021	650.42	275.22	0	275.22	Approval letter issued on 16.02.2021
168.	Multani Food Testing Laboratories, Haridwar, Uttarakhand	Haridwar	Uttarakhand	27.01.2021	748.79	452.62	0	452.62	Approval letter issued on 16.02.2021
169.	Prima Kleenseed Processors Pvt., Ltd., Secunderabad, Hyderabad, Telangana.	Secunderabad, Hyderabad	Telangana	27.01.2021	1627.33	391.15	0	397.45	Approval letter issued on 18.02.2021
170.	Regional Food Laboratory, Bhuj, Gujrat	Bhuj	Gujrat	19.03.2021	624.61	420.00	0	420.00	Approval letter issued on 26.03.2021
171.	University of Agricultural Sciences, Raichur-584101(Karnataka)	Raichur	Karnataka	19.03.2021	482.04	308.00	0	308.00	Approval letter issued on 26.03.2021
172.	Punjab Biotechnology Incubator, SAS Nagar (Mohali) 160071	SAS Nagar (Mohali)	Punjab	19.03.2021	804.64	497.00	0	497.00	Approval letter issued on 26.03.2021
173.	Accurate	Ahmedaba	Gujrat	19.03.2021	264.30	99.00	0	99.00	Approval

S. No.	Name of the Project	Location (District)	State	Date of approval	Project cost (Rs.in lakhs)	Grant Sanctioned (Rs.in Lakh)	Grant released (Rs.in Lakhs)	Balance (Rs.in Lakhs)	Current status
	Laboratory, Ahmedabad, Gujrat	d							letter issued on 26.03.2021
174.	Bombay Test House Pvt. Ltd, Navi Mumbai, Thane-400703	Than	Maharashtra	19.03.2021	504.62	207.00	0	207.00	Approval letter issued on 26.03.2021
175.	Virtue Labs and Process Consultants, Indore, 452003	Indore	Madhya Pradesh	31.03.2021	1045.111	208.76	0	208.76	Approval letter issued on 31.03.2021
176.	Geo Chem Laboratories Pvt Ltd, Aroor, Alappuzha, 688537	Aroor, Alappuzha	Kerala	31.03.2021	329.27	55.84	0	55.84	Approval letter issued on 31.03.2021
177.	Mahatma Gandhi University, PD Hills Kottayam, Kerala, 686560	Kottayam	Kerala	31.03.2021	652.40	186.84	0	186.84	Approval letter issued on 31.03.2021