

**Consolidated list of State-wise 353 Approved Cold Chain Projects (230 completed; 123 ongoing)(as on 30.06.2021)**

S. No	Project	Sector	District	State	Date of Approval	Date of Completion	Project cost (₹ in crore)	Originally approved amount of grant-in-aid (₹ in crore)	Revised approved amount of grant-in-aid, in case of any changes (₹ in crore)	Amount of grant released (₹ in crore)	Physical Progress
(1)	(2)	(4)	(5)	(6)	(7)	(8)	(10)	(11)	(12)	(13)	(31)
<b>Andhra Pradesh Total 28, completed 7, ongoing 21</b>											
1	Synthite Industries Ltd	F&V (F&V, Spices)	Prakasam	Andhra Pradesh	26.05.2011	May, 2013	29.43	6.26	5.82	5.82	Commercial production started
2	Nekkanti Sea Foods Ltd	Marine & Fishery	East Godavari	Andhra Pradesh	22.05.2015	27.12.2016	48.32	10.00	10.00	10.00	Commercial production started
3	Farm Gate Agro Milch Pvt Ltd	Dairy	Chittoor	Andhra Pradesh	17.04.2017	15.07.2019	55.44	10.00	9.84	9.84	Commercial production started
4	Devi Aqua Tech Private Limited	Marine & Fishery	East Godavari	Andhra Pradesh	17.04.2017	07.04.2018	63.70	10.00	10.00	10.00	Commercial production started
5	Sandhya Marines Ltd.	Marine & Fishery	West Godavari	Andhra Pradesh	19.04.2017	28.11.2018	13.43	4.31	4.22	4.22	Commercial production started
6	Tirumala Milk Products Pvt Ltd	Dairy	Nellore	Andhra Pradesh	24.04.2017		31.87	10.00	7.23	2.50	Reported 65% progress
7	Sai Marine Exports Pvt Ltd	Marine & Fishery	Visakhapatnam	Andhra Pradesh	12.10.2018		63.25	10.00	10.00	6.50	65% progress
8	Mourya Aquex Pvt Ltd	Marine & Fishery	West Godavari	Andhra Pradesh	29.10.2018	05.12.2019	44.77	9.83	9.83	9.83	Commercial production started
9	Sandhya Aqua Exports Pvt Ltd.	Marine & Fishery	East Godavari	Andhra Pradesh	22.10.2018		55.04	10.00	10.00	6.50	65% progress
10	Sangam Milk Producer Company Limited	Dairy	Chittoor	Andhra Pradesh	09.11.2018	17.07.2020	28.00	10.00	10.00	10.00	Commercial production started
11	Three Seasons Exim Limited	Marine & Fishery	East Godavari	Andhra Pradesh	27.12.2018		86.00	10.00	10.00	2.50	Reported 65% progress
12	Fedora Sea Foods Private Limited	Marine & Fishery	Nellore	Andhra Pradesh	07.01.2019		38.48	10.00	10.00	6.34	65% progress
13	N K Marine Exports LLP	Marine & Fishery	West Godavari	Andhra Pradesh	02.01.2019		52.50	10.00	10.00	6.50	65% progress
14	Srichakra Milk Products LLP	Dairy	Anantpur	Andhra Pradesh	22.09.2020		22.05	7.01	7.01	1.75	Under Implementation
15	Veerabhadra Exports Pvt. Ltd.	Marine & Fishery	East Godavari	Andhra Pradesh	28.09.2020		36.38	10.00	10.00		Under Implementation
16	Naturade Foods Private Limited	F&V	Visakhapatnam	Andhra Pradesh	28.09.2020		15.57	3.79	3.79		Under Implementation
17	Jaya Lakshmi Sea Foods Pvt Ltd	Marine & Fishery	Krishna	Andhra Pradesh	23.11.2020		74.23	10.00	10.00		Under Implementation
18	Castlerock Fisheries Private Limited	Marine & Fishery	Nellore	Andhra Pradesh	24.11.2020		40.85	10.00	10.00		Under Implementation
19	Coastal Corporation Limited	Marine & Fishery	East Godavari	Andhra Pradesh	24.11.2020		71.16	10.00	10.00		Under Implementation
20	Varma Marine	Marine & Fishery	West Godavari	Andhra Pradesh	23.11.2020		26.44	10.00	10.00	2.50	Reported 25% progress
21	Aparna Marine Exports	Marine & Fishery	Guntur	Andhra Pradesh	31.03.2021		40.67	10.00	10.00		Under Implementation
22	Mekworld Marines and Exports Pvt Ltd	Marine & Fishery	West Godavari	Andhra Pradesh	31.03.2021		28.22	10.00	10.00		Under Implementation
23	Vaisakhi Bio Marine Pvt. Ltd.	Marine & Fishery	Visakhapatnam	Andhra Pradesh	31.03.2021		44.16	10.00	10.00		Under Implementation
24	The Krishna District Milk Producers' Mutually Aided Co-operative Union Limited	Dairy	Krishna	Andhra Pradesh	31.03.2021		80.48	10.00	10.00		Under Implementation
25	Neeli Aqua Pvt. Ltd.	Marine & Fishery	Prakasam	Andhra Pradesh	31.03.2021		20.67	5.92	5.92		Under Implementation
26	Sukshma Gamma LLP	Irradiation	Krishna	Andhra Pradesh	31.03.2021		24.77	8.38	8.38		Under Implementation
27	Mulpuri Aqua Processors	Marine & Fishery	Krishna	Andhra Pradesh	31.03.2021		37.07	10.00	10.00		Under Implementation
28	Krishna Coastal Foods Pvt. Ltd	Marine	West Godavari	Andhra Pradesh	31.05.201		6.65	1.57	0.00		Under Implementation
<b>Total</b>							<b>1179.60</b>	<b>247.07</b>	<b>242.04</b>	<b>94.80</b>	
<b>Andman &amp; Nicobar Total 2, completed 1, ongoing 1</b>											
1	Andman Cold Chain	Marine & Fishery	Port Blair	Andman & Nicobar	04.05.2017	29.03.2021	5.00	2.45	2.45	2.00	Reported completion of project
2	Firstfish Seafood	Marine	Taylorabad	Andman & Nicobar	31.05.2021		19.95	10.00	10.00	0.00	Under Implementation

<b>Total</b>							<b>24.95</b>	<b>12.45</b>	<b>12.45</b>	<b>2.00</b>	
<b>Arunachal Pradesh Total 1, completed 1, ongoing 0</b>											
1	Gangri Food Products	Meat	Tawang	Arunachal Pradesh	17.04.2017	08.11.2019	15.32	8.49	6.46	5.28	Reported completion of project
<b>Total</b>							<b>15.32</b>	<b>8.49</b>	<b>6.46</b>	<b>5.28</b>	
<b>Assam Total 2, completed 2, ongoing 0</b>											
1	Global Entrade	F&V	Guwahati	Assam	06.08.2012	12.05.2015	24.28	9.37	9.09	9.09	Commercial production started
2	E-appliances	F&V	Guwahati	Assam	24.12.2013	15.03.2018	14.00	8.62	8.28	8.28	Commercial production started
<b>Total</b>							<b>38.28</b>	<b>17.99</b>	<b>17.37</b>	<b>17.37</b>	
<b>Bihar Total 6, completed 3, ongoing 3</b>											
1	Ganga Dairy Ltd.	Dairy	Begusarai	Bihar	27.03.2009	2011	22.60	9.35	9.35	9.35	Commercial production started
2	Mahua Cooperative Cold Storage Limited	F&V	Vaishali	Bihar	22.05.2015		21.33	9.75	7.31	7.31	75% progress
3	RK Agri Biz LLP	F&V	Muzaffarpur	Bihar	04.05.2017	03.10.2019	22.79	7.58	7.48	7.48	Commercial production started
4	Shalimar Cold Storage	F&V	Patna	Bihar	22.07.2019		29.87	10.00	10.00		Under implementation
5	ABZ Agro Pvt Ltd	Meat	Kishanganj	Bihar	24.07.2019	24.03.2021	43.34	10.00	10.00	6.50	Reported completion of project
6	Saran Dairy Producer Company Limited	Dairy	Gopalganj	Bihar	28.09.2020		11.66	3.05	3.05		Under Implementation
<b>Total</b>							<b>151.59</b>	<b>49.73</b>	<b>47.19</b>	<b>30.64</b>	
<b>Chhattisgarh Total 2, completed 2, ongoing 0</b>											
1	L.L. Logistics Pvt. Ltd	F&V	Raipur	Chhattisgarh	25.07.2012	02.06.2016	18.68	7.34	5.50	5.50	Commercial production started
2	Utsav Organic & Cold Chain	F&V	Raipur	Chhattisgarh	22.08.2012	23.05.2015	20.65	6.07	6.02	6.02	Commercial production started
<b>Total</b>							<b>39.33</b>	<b>13.41</b>	<b>11.52</b>	<b>11.52</b>	
<b>Gujarat Total 28, completed 19, ongoing 9</b>											
1	Hi-Tech Frozen Facilities Pvt Ltd.	F&V	Surat	Gujarat	27.03.2009	April,2012	16.83	7.19	7.19	7.19	Commercial production started
2	Sabarkantha Dist. Co-op Society	Dairy	Sabarkantha	Gujarat	25.05.2011	Dec, 2012	23.80	5.72	5.72	5.72	Commercial production started
3	Natural Frozen & Dehydrated Foods	F&V	Bhavnagar	Gujarat	26.05.2011	Oct, 2012	12.50	3.45	2.90	2.90	Commercial production started
4	Gayatri Dairy Products Pvt. Ltd	Dairy	Mehsana	Gujarat	04.07.2012	July, 2014	15.15	4.78	4.50	4.50	Commercial production started
5	Asandas & Sons	F&V	Mehsana	Gujarat	20.09.2013	03.02.2016	46.12	7.75	7.67	7.67	Commercial production started
6	Innovative Cuisine Pvt. Ltd.	F&V	Vadodara	Gujarat	20.09.2013	Dec, 2014	20.72	7.27	7.46	7.46	Commercial production started
7	Himalaya International Ltd.	Mixed (Dairy, F&V)	Mehsana	Gujarat	04.10.2013	Nov, 2014	130.00	10.00	7.50	7.50	Reported completion of project
8	Panchmahal Dist Co-Operative Milk Producers' Union Ltd.	Dairy	Panchmahal	Gujarat	04.10.2013	23.06.2016	28.80	10.00	8.12	8.12	Commercial production started
9	Vimal Dairy Pvt. Ltd	Dairy	Mehsana	Gujarat	22.05.2015	22.02.2019	28.86	10.00	10.00	10.00	Commercial production started
10	Mehsana Dairy & Food Products Ltd	Dairy	Mehsana	Gujarat	17.04.2017	15.12.2018	34.45	9.92	8.57	8.57	Commercial production started
11	Kitchen Xpress Overseas Ltd.	RTE/RTC	Mehsana	Gujarat	17.04.2017	16.03.2019	26.20	8.77	8.59	8.59	Commercial production started
12	Sabarkantha District Co-operative Milk Producers' Union Limited	Dairy	Sabarkantha	Gujarat	17.04.2017	08.01.2020	33.32	10.00	9.61	9.61	Commercial production started
13	Ahmedabad District Co – operative Milk Producer's Union Limited	Dairy	Ahmedabad	Gujarat	20.04.2017	27.09.2019	176.74	10.00	9.82	9.82	Commercial production started
14	Saraf Foods Ltd	F&V	Vadodara	Gujarat	25.04.2017	23.03.2019	44.97	10.00	10.00	10.00	Commercial production started
15	Teknofine Foods Pvt Ltd	F&V	Banaskantha	Gujarat	26.04.2017	17.07.2019	46.00	10.00	10.00	10.00	Commercial production started
16	Wholesome Foods	F&V	Kheda	Gujarat	27.04.2017	04.10.2019	34.80	10.00	9.96	9.96	Commercial production started
17	Instafarm Products Pvt. Ltd.	RTE	Mehsana	Gujarat	24.01.2018	29.07.2020	33.51	8.43	8.43	7.73	Commercial production started
18	Asandas & Sons	F&V	Mehsana	Gujarat	06.11.2018	26.02.2021	93.01	10.00	10.00	6.50	Reported completion of project
19	Phoenix Frozen foods	F&V	Anand	Gujarat	27.12.2018	24.08.2020	22.69	8.02	7.98	7.98	Commercial production started

20	Lions Foods Pvt Ltd	Irradiation	Gir Somnath	Gujarat	28.09.2020		22.45	6.47	6.47		Under Implementation
21	GUK Foods LLP	F&V	Surat	Gujarat	12.02.2021		20.49	10.00	10.00		Under Implementation
22	MCFROST India	F&V	Surat	Gujarat	28.09.2020		27.68	8.67	8.67		Under Implementation
23	Foods and Inns Limited	F&V	Valsad	Gujarat	23.11.2020		23.66	8.89	8.89		Under Implementation
24	Funwave Foods LLP	RTE	Morbi	Gujarat	23.11.2020		30.90	10.00	10.00		Under Implementation
25	Suzaina Foods	Irradiation	Navsari	Gujarat	10.02.2021		23.74	10.00	10.00		Under Implementation
26	Wholesome Foods	F&V	Kheda	Gujarat	31.03.2021		25.74	9.66	9.66		Under Implementation
27	National Farms	F&V	Pabchmahal	Gujarat	31.03.2021		11.82	4.60	4.60		Under Implementation
28	Bizz Corporation	RTE	Morbi	Gujarat	31.03.2021		43.20	10.00	10.00		Under Implementation
<b>Total</b>							<b>1098.15</b>	<b>239.59</b>	<b>232.31</b>	<b>149.82</b>	
<b>Haryana Total 19, completed 10, ongoing 9</b>											
1	Suri Agro Fresh Pvt. Ltd.	F&V	Sonepat	Haryana	27.03.2009	2011	23.52	9.84	9.84	9.84	Commercial production started
2	Aligned Industries Ltd	Irradiation	Rewari	Haryana	04.07.2012	04.07.2016	22.02	7.30	7.21	7.21	Commercial production started
3	M J Logistic Services Ltd.	F&V	Palwal	Haryana	01.08.2012	20.10.2015	21.38	7.64	4.21	4.21	Commercial production started
4	Fresh Food Processing	F&V	Hissar	Haryana	30.01.2014	18.03.2017	15.92	6.88	6.88	6.88	Commercial production started
5	Hind Terminals Pvt. Ltd	Mixed (Dairy, Meat, F&V)	Palwal	Haryana	22.05.2015	31.08.2017	38.69	9.10	8.80	8.80	Commercial production started
6	Transport Corporation of India Ltd	F&V	Gurugram	Haryana	22.05.2015	29.08.2017	36.92	10.00	2.50	2.50	Commercial production started
7	Skylark Foods Pvt Ltd	Meat	Sonepat	Haryana	19.04.2017	12.04.2020	12.80	4.00	4.00	4.00	Commercial production started
8	VSM Food Cold Chain & Processors LLP	F&V	Mewat	Haryana	26.04.2017	15.03.2019	29.80	8.37	8.32	8.32	Commercial production started
9	Shell Mount Fresh	F&V	Sonepat	Haryana	27.04.2017	30.03.2019	24.08	8.77	8.64	8.64	Commercial production started
10	Sterling Agro Industries Limited	Dairy	Sonepat	Haryana	17.04.2017		26.11	9.20	6.20	2.30	Reported 65% progress
11	Microtrol Sterilisation Services	Irradiation	Bawal	Haryana	18.12.2018	28.12.2020	17.47	7.38	7.38	4.56	Reported completion of project
12	Jivo Wellness Private Limited	F&V	Sonepat	Haryana	28.09.2020		48.33	10.00	10.00		Under Implementation
13	Zanders Resorts Private Limited	Dairy	Sirsa	Haryana	22.09.2020		26.81	10.00	10.00		Under Implementation
14	Beejapuri Dairy Private Limited	Dairy	Jhajjar	Haryana	28.09.2020		28.89	10.00	10.00		Under Implementation
15	Nutrimed Dairy LLP	Dairy	Faridabad	Haryana	28.09.2020		30.44	10.00	10.00	2.50	Reported 25% progress
16	Ambrozia Frozen Foods	RTE	Panchkula	Haryana	03.02.2021		12.88	3.59	3.59		Under Implementation
17	BVEG Foods Pvt. Ltd.	RTE	Sonepat	Haryana	31.03.2021		33.67	10.00	10.00		Under Implementation
18	RM Delicious Foods	Meat	Panipat	Haryana	31.03.2021		18.40	7.00	7.00		Under Implementation
19	Syra Food	RTE	Yamuna Vihar	Haryana	31.05.2021		30.34	6.81	6.81		Under Implementation
<b>Total</b>							<b>498.47</b>	<b>155.88</b>	<b>141.38</b>	<b>69.76</b>	
<b>Himachal Pradesh Total 16, completed 10, ongoing 6</b>											
1	Dev Bhumi Cold Chain Ltd	F&V	Shimla	Himachal Pradesh	23.05.2011	19.02.2013	14.25	9.00	8.05	8.05	Commercial production started
2	Aromatrix Flora Pvt Ltd	F&V	Solan	Himachal Pradesh	25.05.2011	Dec, 2013	15.65	9.67	9.75	9.75	Commercial production started
3	Hillcrest Foods	F&v	Solan	Himachal Pradesh	25.05.2011	27.05.2013	15.61	7.88	7.69	7.69	Commercial production started
4	Canvas Integrated Cold Chain	F&V	Una	Himachal Pradesh	26.05.2011	Dec, 2013	14.63	8.50	7.42	7.42	Commercial production started
5	Fresh Produce Impex	F&V	Shimla	Himachal Pradesh	20.09.2013	19.10.2016	13.30	9.49	8.21	8.21	Commercial production started
6	Himalaya Cotton Yarn Ltd.	F&V	Solan	Himachal Pradesh	20.09.2013	16.08.2017	12.30	5.44	4.99	4.99	Commercial production started
7	Adani Agri Fresh Ltd.	F&V	Shimla	Himachal Pradesh	04.10.2013	04.04.2016	26.31	10.00	7.68	7.68	Commercial production started
8	Him Fresh Produce Co.	F&V	Shimla	Himachal Pradesh	04.10.2013	04.03.2016	16.49	9.77	9.10	9.10	Commercial production started
9	Paonta Sahib Food Corporation	F&V	Solan	Himachal Pradesh	04.10.2013	20.01.2020	20.89	8.78	7.17	7.17	Commercial production started
10	Pulkit Fresh & Healthy	F&V	Solan	Himachal Pradesh	31.08.2016	21.03.2018	15.40	10.00	10.00	10.00	Commercial production started
11	Sai All Season Fruits & Vegetable	F&V	Solan	Himachal Pradesh	12.10.2018		16.94	9.91	9.91	8.18	Commercial production started
12	Om CA Store, a Unit of Om Hospitalities and Resorts	F&V	Solan	Himachal Pradesh	30.10.2018		15.00	9.56	9.56	6.21	65% progress
13	ANGD Fruit Ranch Pvt. Ltd.	F&V	Shimla	Himachal Pradesh	16.07.2019		58.23	10.00	9.54	5.24	Reported 65% progress

14	Himachal Pradesh State Agriculture Marketing Board HPSAMB	F&V	Shimla	Himachal Pradesh	22.09.2020		59.25	10.00	10.00		Under Implementation
15	Bija Agrifresh Private Limited	F&V	Kullu	Himachal Pradesh	23.11.2020		35.00	10.00	10.00		Under Implementation
16	Shiva Agri Fresh	F&V	Shimla	Himachal Pradesh	24.11.2020		22.02	10.00	10.00		Under Implementation
<b>Total</b>							<b>371.27</b>	<b>148.00</b>	<b>139.07</b>	<b>99.69</b>	
<b>Jammu &amp; Kashmir Total 7, completed 6, ongoing 1</b>											
1	Kachroo Integrated Cold Chain	F&V	Baramula	Jammu & Kashmir	20.09.2013	14.02.2017	14.26	10.00	9.95	9.95	Commercial production started
2	Mir Agro Industries	F&V	Pulwama	Jammu & Kashmir	20.09.2013	30.11.2015	16.38	9.21	9.21	9.21	Commercial production started
3	FIL Industries Ltd	F&V	Rangreth	Jammu & Kashmir	30.01.2014	23.09.2015	13.80	8.60	6.21	6.21	Commercial production started
4	Safe & Fresh	F&V	Samba	Jammu & Kashmir	22.05.2015	20.02.2019	16.88	10.00	10.00	7.50	Reported completion of project
5	Khyber Agro Farms Pvt. Ltd	Dairy	Pulwama	Jammu & Kashmir	19.04.2017	20.04.2021	10.26	6.00	5.35	3.48	Reported completion of project
6	Hyacinth Product	Mixed	Srinagar	Jammu & Kashmir	09.05.2017	19.04.2021	7.89	3.39	2.51	1.63	Reported completion of project
7	DC Agro Project	F&V	Kathua	Jammu & Kashmir	24.11.2020		32.36	10.00	10.00		Under Implementation
<b>Total</b>							<b>111.83</b>	<b>57.20</b>	<b>53.23</b>	<b>37.98</b>	
<b>Karnataka Total 16, completed 11, ongoing 5</b>											
1	Atharvass Traders Pvt Ltd.	F&V	Hassan, Belgam, Bangalore	Karnataka	30.10.2009	2013	28.61	10.00	7.50	7.50	Commercial production started
2	Innova Agri Bio Park Ltd	Irradiation	Kolar	Karnataka	07.06.2011	April, 2013	14.00	3.50	3.36	3.36	Commercial production started
3	Vijaykant Dairy & Food Products Ltd	Dairy	Belgaum	Karnataka	20.09.2013	04.02.2015	8.66	2.80	2.80	2.80	Commercial production started
4	Basweshwar Industry	F&V	Belgaum	Karnataka	04.10.2013	15.06.2015	18.20	8.36	7.80	7.80	Commercial production started
5	Namdhari Animal Genetics Private Limited	Dairy	Tumkur	Karnataka	17.04.2017	01.04.2019	18.38	5.75	3.92	3.92	Commercial production started
6	Dairy Classic Ice Creams Pvt Ltd	Dairy	Ramnagara	Karnataka	20.04.2017	24.04.2019	29.81	10.00	7.61	7.61	Commercial production started
7	Srikrishna Milks Private Limited	Dairy	Uttar Kannada	Karnataka	24.04.2017	04.09.2019	26.96	5.67	5.67	5.67	Commercial production started
8	Malpefresh Marine Exports Private Limited.	Marine & Fishery	Udipi	Karnataka	08.08.2017	21.05.2018	18.10	5.33	4.37	4.37	Commercial production started
9	Hitech Food Process	F&V	Bijapur	Karnataka	05.11.2018	08.11.2020	15.00	8.62	7.90	6.76	Reported completion of project
10	Ideal Icecream	Dairy	Dakshin Kannada	Karnataka	05.11.2018	31.03.2021	36.54	10.00	10.00	6.50	Reported completion of project
11	Yashaswi Fish Meal & Oil Company	Marine & Fishery	Dakshin Kannada	Karnataka	12.11.2018	14.01.2020	73.05	10.00	10.00	8.25	Reported completion of project
12	BAMUL	Dairy	Ramnagara	Karnataka	16.01.2019		49.45	8.76	8.76	2.14	Reported 65% progress
13	Agro Tech	F&V	Belgaum	Karnataka	28.09.2020		15.38	10.00	10.00	6.50	Reported 65% progress
14	Square Meal Private Limited	Meat	Bangalore	Karnataka	28.09.2020		9.97	3.91	3.91		Under Implementation
15	Golden Hatcheries	Meat	Haveri	Karnataka	28.09.2020		38.03	10.00	10.00		Under Implementation
16	Sai Maruthi Agro Processing Pvt. Ltd.	Meat	Kolar	Karnataka	31.03.2021		30.69	7.37	7.37		Under Implementation
<b>Total</b>							<b>430.83</b>	<b>120.07</b>	<b>110.97</b>	<b>73.18</b>	
<b>Kerala Total 6, completed 3, ongoing 3</b>											
1	Inkal Ventures Private Limited	Dairy	Pattanamthitta	Kerala	26.05.2011	06.05.2019	15.85	7.41	2.36	2.36	Commercial production started
2	S H Cold Storage Pvt. Ltd.	F&V	Alappuzha	Kerala	26.05.2011	May, 2014	23.97	9.17	6.98	6.98	Commercial production started
3	Abad Fisheries Pvt. Ltd	Marine & Fishery	Kochi	Kerala	17.04.2017	30.08.2019	10.36	3.01	3.01	1.82	Reported completion of project
4	Sun Aquatic Products Pvt. Ltd	Marine & Fishery	Alappuzha	Kerala	17.04.2017		27.31	10.00	10.00	2.50	Reported 65% progress
5	M.A. Cold Chain Infrastructure	F&V	Palakkad	Kerala	23.11.2020		36.52	10.00	10.00		Under Implementation
6	Fair Exports India Pvt. Ltd	RTE	Ernakulam	Kerala	31.03.2021		54.13	10.00	10.00		Under Implementation
<b>Total</b>							<b>168.14</b>	<b>49.59</b>	<b>42.35</b>	<b>13.66</b>	
<b>Madhya Pradesh Total 12, completed 6, ongoing 6</b>											
1	Om Agro Products	F&V	Jabalpur	Madhya Pradesh	25.07.2012	July, 2013	17.22	4.48	3.97	3.97	Commercial production started

2	Bhanu Farms Ltd.	F&V	Jabalpur	Madhya Pradesh	20.09.2013	Sept,2014	39.50	9.48	9.48	9.48	Commercial production started
3	Brij Dairy	Dairy	Betul	Madhya Pradesh	18.10.2013	29.04.2016	8.06	3.04	2.43	2.43	Commercial production started
4	Shree Uttam Food Products (India) Pvt. Ltd.,	F&V	Jhabua	Madhya Pradesh	22.05.2015	24.04.2018	32.25	10.00	8.50	7.50	Reported completion of project
5	Sahara Frozen Foods	F&V	Morena	Madhya Pradesh	12.10.2018	22.04.2021	23.88	10.00	10.00	8.18	Commercial production started
6	Jamnadas Industries	Irradiation	Indore	Madhya Pradesh	17.12.2018	22.03.2021	30.80	7.60	7.60	6.72	Commercial production started
7	Vardhman Agrofresh Products	F&V	Bhopal	Madhya Pradesh	19.07.2019		13.04	4.49	4.49	2.91	65% progress
8	Furozun Fruits and Vegetables	F&V	Betul	Madhya Pradesh	09.10.2020		22.14	10.00	10.00		Under Implementation
9	Ariba Foods Pvt. Ltd.	RTE	Ujjain	Madhya Pradesh	31.03.2021		31.22	10.00	10.00		Under Implementation
10	Lichchwi Foods India Pvt Ltd	F&V	Dhar	Madhya Pradesh	31.03.2021		17.00	10.00	10.00		Under Implementation
11	Riann Agriventures Pvt. Ltd.	F&V	Chhindwara	Madhya Pradesh	31.03.2021		30.55	10.00	10.00		Under Implementation
12	Triveni Food Processors	F&V	Barwani	Madhya Pradesh	31.03.2022		11.61	5.72	5.72		Under Implementation
<b>Total</b>							<b>277.27</b>	<b>94.81</b>	<b>92.19</b>	<b>41.19</b>	
<b>Maharashtra Total 62, completed 52, ongoing 10</b>											
1	Freshtrop Fruits Ltd.	F&V	Nashik	Maharashtra	27.03.2009	2011	32.75	8.47	8.47	8.47	Commercial production started
2	I.G. International	F&V	Amravati	Maharashtra	25.05.2011	June, 2013	22.25	8.76	8.96	8.96	Commercial production started
3	Saastha Warehousing Ltd	F&V	Raigad	Maharashtra	25.05.2011	13.04.2015	42.81	10.00	9.21	9.21	Commercial production started
4	Savla Foods & Cold Storage Pvt Ltd	F&V	Mumbai	Maharashtra	25.05.2011	March, 2013	27.00	7.92	7.20	7.20	Commercial production started
5	Warana Dairy & Agro Industries Ltd.	Dairy	Sholapur	Maharashtra	01.06.2011	Sept, 2012	43.31	8.48	9.15	9.15	Commercial production started
6	Blue Fin Frozen Pvt. Ltd.	Marine & Fishery	Raigad	Maharashtra	04.07.2012	March, 2013	25.46	6.47	6.16	6.16	Commercial production started
7	B. Y. Agro & Infra Pvt. Ltd.	Mixed (Dairy, F&V)	Nagpur	Maharashtra	05.07.2012	June, 2014	34.94	6.84	7.25	7.25	Commercial production started
8	Western Hill Foods Ltd	F&V	Pune	Maharashtra	31.07.2012	26.07.2016	20.96	7.68	7.42	7.42	Commercial production started
9	Haldiram Foods Intl. Limited	F&V	Nagpur	Maharashtra	28.08.2012	23.05.2015	28.00	10.00	6.11	6.11	Commercial production started
10	Cold Star Logistics Pvt. Ltd.	F&V	Raigad	Maharashtra	05.09.2012	July, 2015	23.26	10.00	9.24	9.24	Commercial production started
11	Baramati Agro Limited	Meat & Poultry	Pune	Maharashtra	20.09.2013	July, 2014	9.11	4.13	3.89	3.89	Commercial production started
12	Elaf Cold Storage	Mixed (Meat, F&V)	Raigad	Maharashtra	20.09.2013	30.11.2015	17.56	7.62	7.16	7.16	Commercial production started
13	Indapur Dairy & Milk Products Ltd	Dairy	Pune	Maharashtra	20.09.2013	19.10.2015	16.03	7.17	7.07	7.07	Commercial production started
14	Mhetre Foods Pvt. Ltd	F&V	Pune	Maharashtra	20.09.2013	17.11.2015	12.51	4.80	4.78	4.78	Commercial production started
15	Omni Fresh Agro	F&V	Nashik	Maharashtra	20.09.2013	10.02.2016	19.63	5.72	5.65	5.65	Commercial production started
16	Saikrupa Industries	Dairy	Nashik	Maharashtra	20.09.2013	14.07.2015	5.44	2.16	2.06	2.06	Commercial production started
17	Satec Envir Engineering (I) Pvt. Ltd	F&V	Nashik	Maharashtra	20.09.2013	31.08.2017	22.62	7.41	5.47	5.47	Reported completion of project
18	Shivirth Dairy & Agro Producers Company Ltd	Dairy	Sangli	Maharashtra	20.09.2013	30.06.2016	8.20	2.63	2.45	2.45	Commercial production started
19	Sunfresh Agro Industries Pvt. Ltd	Dairy	Ahmednagar	Maharashtra	20.09.2013	August, 2014	46.18	10.00	9.55	9.55	Commercial production started
20	Tirupati Balaji Agro Products Pvt. Ltd.	F&V	Pune	Maharashtra	20.09.2013	23.08.2016	50.41	7.90	7.66	7.66	Commercial production started
21	D.J. Exports Pvt.Ltd.	F&V	Thane, Pune	Maharashtra	04.10.2013	16.09.2015	18.31	6.10	5.19	5.19	Commercial production started
22	Forstar Frozen Food Pvt. Ltd.	Marine & Fishery	Navi Mumbai	Maharashtra	04.10.2013	Dec, 2014	36.68	10.00	10.00	10.00	Commercial production started
23	Global Foods	F&V (Pulses, F&V, Spices)	Nagpur	Maharashtra	04.10.2013	27.02.2017	24.28	9.68	9.55	9.55	Commercial production started
24	VaishVik Foods Pvt.LTd.	F&V	Satara	Maharashtra	04.10.2013	18.07.2016	26.53	7.93	7.39	7.39	Commercial production started
25	Swaraj India Industries Ltd.	Dairy	Satara	Maharashtra	20.11.2013	09.08.2016	26.21	10.00	8.46	8.46	Commercial production started
26	Gonglu Agro Pvt Ltd	F&V	Nashik	Maharashtra	22.05.2015	22.12.2017	20.47	10.00	7.69	7.69	Commercial production started
27	Western Superfresh Corporation	Mixed (Meat, Poultry & Dairy)	Raigad	Maharashtra	22.05.2015	14.07.2016	38.70	8.93	8.46	8.46	Commercial production started
28	Rishi Ice and Cold Storage Pvt. Ltd.	F&V	Navi Mumbai	Maharashtra	30.09.2016	11.12.2017	24.87	8.29	7.85	7.85	Commercial production started

29	Farmico Cold Chain & Logistics Limited	F&V	Nagpur	Maharashtra	17.04.2017	15.01.2020	31.29	7.83	7.83	5.08	Reported completion of project
30	Anant Dudh Pvt Ltd	Dairy	Pune	Maharashtra	17.04.2017	01.08.2020	27.41	7.25	7.25	7.25	Commercial production started
31	Prabhat Dairy Ltd	Dairy	Srirampur	Maharashtra	17.04.2017	25.10.2018	26.48	10.00	8.44	8.44	Commercial production started
32	P.D. Shah and Sons Cold Storage Pvt. Ltd.	F&V	Satara	Maharashtra	17.04.2017	30.09.2019	27.09	5.26	4.05	4.05	Commercial production started
33	Manganga Dairy Industries	Dairy	Solapur	Maharashtra	17.04.2017	31.07.2019	6.07	1.71	1.53	1.53	Commercial production started
34	Kisan Mitra Cold Storage Private Limited	F&V	Latur	Maharashtra	17.04.2017	15.08.2019	17.96	4.00	3.75	3.75	Commercial production started
35	Balmer Lawrie & Co. Ltd.	F&V	Raigad	Maharashtra	19.04.2017	16.07.2020	57.27	7.46	7.46	4.70	Reported completion of project
36	Vaishno Devi Food Products Pvt Ltd	Dairy	Osmanabad	Maharashtra	19.04.2017	02.08.2019	23.80	10.00	6.50	6.50	Reported completion of project
37	Seasaga Enterprises Pvt. Ltd	Marine & Fishery	Raigad	Maharashtra	19.04.2017	15.08.2018	51.46	10.00	10.00	10.00	Commercial production started
38	Swapnapurti Food Products Pvt. Ltd.	Dairy	Chandrapur	Maharashtra	19.04.2017	23.02.2019	7.59	2.59	2.53	2.53	Commercial production started
39	Sri Sri Milk and Food Product	Dairy	Pune	Maharashtra	19.04.2017	14.02.2020	12.88	4.21	4.21	2.74	Reported completion of project
40	Nature Delight Dairy & Dairy Products Private Limited	Dairy	Pune	Maharashtra	20.04.2017	11.12.2018	37.61	9.54	9.54	9.54	Commercial production started
41	Kool Solutions India Pvt. Ltd.	Mixed	Mumbai	Maharashtra	20.04.2017	06.03.2019	64.90	10.00	9.25	9.25	Commercial production started
42	RGA Fresh Fruits Pvt. Ltd.	F&V	Thane	Maharashtra	25.04.2017	14.04.2020	37.90	8.65	8.19	8.19	Commercial production started
43	Siva Sai Exports	F&V	Nashik	Maharashtra	25.04.2017	03.08.2019	27.84	10.00	10.00	10.00	Commercial production started
44	Royal Cold Chain	F&V	Solapur	Maharashtra	25.04.2017	19.11.2019	27.49	5.86	6.20	4.03	Reported completion of project
45	Varun Agro Processing Foods Private Limited	F&V	Nashik	Maharashtra	25.04.2017	07.01.2020	28.35	6.92	7.25	4.70	Reported completion of project
46	Vaishnavi Grape & Pomegranate Processing Pvt Ltd	F&V	Solapur	Maharashtra	03.05.2017	29.08.2019	24.32	9.13	9.96	6.47	Reported completion of project
47	Icee Box Integrated Cold Chain	F&V	Nagpur	Maharashtra	29.01.2018		14.26	3.03	3.03	1.97	65% progress
48	Fortune Dairy Industries Pvt Ltd	Dairy	Pune	Maharashtra	17.04.2017	31.10.2020	31.81	7.74	7.74	7.74	Commercial production started
49	Taksh Cold Chain,	F&V	Amravati	Maharashtra	15.02.2018	08.01.2020	22.56	9.68	9.99	6.49	Reported completion of project
50	VKM Foods Private Limited	Marine & Fishery	Thane	Maharashtra	12.04.2018	07.09.2020	16.25	5.50	5.50	3.58	Reported completion of project
51	Polisetty Somasundaram Agro Exports	F&V	Nashik	Maharashtra	30.10.2018		30.36	10.00	10.00	6.50	65% progress
52	Healthy Foods	Dairy	Nashik	Maharashtra	31.10.2018		10.11	3.60	3.60	2.34	65% progress
53	DJ Exports Pvt. Ltd.	F&V	Nashik	Maharashtra	05.11.2018	27.02.2021	14.87	4.02	4.02	2.65	Reported completion of project
54	Sam Agri Fresh Pvt Ltd	F&V	Nashik	Maharashtra	06.11.2018	06.01.2021	18.90	5.83	5.83	3.91	Reported completion of project
55	Dairy Power Limited	Dairy	Nashik	Maharashtra	08.11.2018		44.80	10.00	10.00	6.50	65% progress
56	Heritage Foods Limited	Dairy	Palghar	Maharashtra	13.11.2018		46.06	10.00	10.00	6.50	Reported 65% progress
57	Yashganga Cold Storage and Food Processing	F&V	Pune	Maharashtra	11.12.2018		21.00	8.68	8.68	5.64	65% progress
58	PMD Milk and Foods	Dairy	Pune	Maharashtra	27.12.2018		15.61	4.66	4.66	3.02	Reported 65% progress
59	Elaf Cold Storage	Marine & Fishery	Navi Mumbai	Maharashtra	18.01.2019		29.99	10.00	10.00	2.50	Reported 65% progress
60	Kalya Exports	F&V	Nashik	Maharashtra	07.01.2019		24.15	4.79	4.79	3.10	65% progress
61	Indapur Dairy & Milk Products Ltd.	Dairy	Pune	Maharashtra	23.01.2019	07.11.2020	50.00	8.77	8.77	5.70	Reported completion of project
62	Trimurti Dairy Farm	Dairy	Pune	Maharashtra	18.03.2019		5.39	1.04	0.88	0.22	Reported 65% progress
<b>Total</b>							<b>1658.31</b>	<b>452.82</b>	<b>430.93</b>	<b>376.61</b>	
<b>Manipur Total 1, completed 1, ongoing 0</b>											
1	Associate Action for Progressive Dev. Society	F&V	Senapati	Manipur	26.05.2011	June, 2014	18.49	10.00	9.96	9.96	Commercial production started
<b>Total</b>							<b>18.49</b>	<b>10.00</b>	<b>9.96</b>	<b>9.96</b>	
<b>Mizoram Total 2, completed 2, ongoing 0</b>											
1	Mizofa Fish Seed Farm	Marine & Fishery	Aizawal	Mizoram	11.11.2011	Sept,2013	5.20	3.03	3.03	3.03	Commercial production started



2	Zoram Fish Seeds Production Centre	Marine & Fishery	Aizawal	Mizoram	30.07.2012	21.10.2014	17.26	9.74	9.74	9.74	Commercial production started
<b>Total</b>							<b>22.46</b>	<b>12.77</b>	<b>12.77</b>	<b>12.77</b>	
<b>Nagaland Total 3, completed 1, ongoing 2</b>											
1	Nagaland Integrated Cold Chain	Mixed (F&V, Meat & Fishery)	Dimapur	Nagaland	17.04.2017	15.04.2019	18.59	8.10	6.98	6.98	Commercial production started
2	T J Foods	Meat & Poultry	Dimapur	Nagaland	08.01.2021		12.80	5.50	5.50		Under Implementation
3	Mountain Fruits and Vegetables	F&V	Dimapur	Nagaland	31.03.2021		15.72	9.91	9.91		Under Implementation
<b>Total</b>							<b>47.11</b>	<b>23.51</b>	<b>22.39</b>	<b>6.98</b>	
<b>Odisha Total 4, completed 2, ongoing 2</b>											
1	Om Oil & Flour Mills Ltd.	RTE	Cuttak	Odisha	20.09.2013	30.03.2017	13.45	2.27	2.08	2.08	Commercial production started
2	Falcon Marine Exports Limited	Marine & Fishery	Balasore	Odisha	17.04.2017	15.02.2018	77.18	10.00	10.00	10.00	Commercial production started
3	Highland Agro	Marine & Fishery	Balasore	Odisha	19.07.2019		53.08	10.00	10.00	6.50	65% progress
4	Sabri Food Products Pvt. Ltd.	Marine & Fishery	Khurda	Odisha	31.03.2021		49.39	10.00	10.00		Under Implementation
<b>Total</b>							<b>193.10</b>	<b>32.27</b>	<b>32.08</b>	<b>18.58</b>	
<b>Punjab Total 23, completed 16, ongoing 7</b>											
1	B.D. Agro	F&V	Kapurthala	Punjab	25.05.2011	Feb, 2013	22.64	8.92	9.84	9.84	Commercial production started
2	Alchemist Foods Ltd	Meat	Ropar	Punjab	27.02.2012	25.02.2014	40.71	3.51	3.05	3.05	Commercial production started
3	International Fresh Farm Products (India) Ltd.	F&V	Sangrur	Punjab	20.07.2012	Sept,2014	28.81	8.19	7.26	7.26	Commercial production started
4	Kool Tech Infra & Logistics	F&V	Kapurthala	Punjab	04.10.2013	04.05.2016	24.90	9.59	9.38	9.38	Commercial production started
5	Pagro Frozen Foods Pvt. Ltd.	F&V	Fatehgarh Sahib	Punjab	04.10.2013	Dec, 2014	40.00	10.00	10.00	10.00	Commercial production started
6	Supreme Agro Foods Pvt. Ltd.	Dairy	Ludhiana	Punjab	04.10.2013	31.03.2016	31.17	8.91	8.07	8.07	Commercial production started
7	Resource Foods Pvt Ltd	F&V	Patiala	Punjab	06.12.2013	30.03.2016	21.56	9.73	7.30	7.30	Commercial production started
8	Chanakya Dairy Products Limited	Dairy	Fatehgarh Sahib	Punjab	22.05.2015	20.05.2017	31.00	10.00	10.00	10.00	Commercial production started
9	K.F. Milk Foods	Dairy	Jalandhar	Punjab	22.05.2015	28.04.2018	26.83	4.00	3.83	3.83	Commercial production started
10	Sangha Refrigeration	F&V	Jalandhar	Punjab	22.05.2015	31.01.2019	26.21	10.00	10.00	10.00	Commercial production started
11	Goyal Farm Fresh	F&V	Mohali	Punjab	11.04.2017	15.05.2019	26.20	9.61	9.5	9.50	Commercial production started
12	Asianlak Health Foods Ltd.	F&V	Ludhiana	Punjab	17.04.2017	02.07.2020	22.77	7.59	7.59	1.90	Reported completion of project
13	Kathpal Dairies Unit-II	Dairy	Moga	Punjab	19.04.2017	10.02.2019	11.31	3.82	3.56	3.56	Commercial production started
14	Siberian Tiger Foods	F&V	Amritsar	Punjab	25.04.2017	05.07.2019	12.96	4.77	4.66	4.66	Commercial production started
15	Pagro Frozen Foods Pvt. Ltd.	F&V	Fatehgarh Sahib	Punjab	02.05.2017	11.02.2019	12.00	8.12	3.98	3.98	Commercial production started
16	Hargur Milk Products Private Li	Dairy	Patiala	Punjab	09.03.2018	13.01.2021	10.94	3.30	3.30	2.15	Reported completion of project
17	A.S.Frozen Foods	F&V	Nawansher	Punjab	29.10.2018		17.31	6.50	6.50	4.17	65% progress
18	PRS Milk Products Pvt Ltd	Dairy	Fatehgarh Sahib	Punjab	05.11.2018		3.90	1.38	1.38	0.91	65% progress
19	Native Farm Food	Dairy	Fazilka	Punjab	19.07.2019		1.47	0.71	0.71	0.46	65% progress
20	Vishwas Milk Products Pvt. Ltd.	Dairy	Gurdaspur	Punjab	19.07.2019		5.63	2.08	2.08		Reported 25% progress
21	P. Star Agro Products	F&V	Hoshiarpur	Punjab	23.11.2020		16.12	11.22	11.22		Under Implementation
22	Gurdev Agro Farm Fresh	RTE	Muktsar Sahib	Punjab	31.03.2021		17.43	10.00	10.00		Under Implementation
23	Maujgarh Farm Fresh LLP	F&V	Fazillka	Punjab	31.03.2021		12.47	4.68	4.68		Under Implementation
<b>Total</b>							<b>464.34</b>	<b>156.62</b>	<b>147.89</b>	<b>110.02</b>	
<b>Rajasthan Total 15, completed 11, ongoing 4</b>											
1	Jhunsons Chemicals Pvt. Ltd.	Irradiation	Alwar	Rajasthan	20.01.2009	2011	17.73	7.06	7.06	7.06	Commercial production started
2	Shiv Health Foods LLP	Dairy	Kota	Rajasthan	04.10.2013	28.08.2015	33.00	8.11	6.59	6.59	Commercial production started
3	Shree Shubham Logistics Ltd	F&V	Kota	Rajasthan	27.11.2013	15.02.2017	28.41	10.00	8.48	8.48	Commercial production started
4	Fidelo Farms Private Limited	Dairy	Jaipur	Rajasthan	22.05.2015	31.08.2016	2.50	0.84	0.83	0.83	Commercial production started
5	B.L.Agro Industries	F&V	Bikaner	Rajasthan	11.04.2017	31.07.2019	14.29	4.88	4.35	4.35	Commercial production started
6	Dev Milk Foods Pvt. Ltd.	Dairy	Jaipur	Rajasthan	17.04.2017	30.09.2019	29.21	7.53	5.94	5.94	Commercial production started

7	Friends Agro Industries	F&V	Bundi	Rajasthan	20.04.2017	30.06.2019	23.43	8.74	8.74	6.67	Commercial production started
8	Nokha Agrotech Pvt. Ltd	F&V (F&V, Spices)	Bikaner	Rajasthan	20.04.2017	31.07.2019	41.09	9.53	7.66	7.66	Commercial production started
9	Raghunandan Cold Chamber LLP	F&V	Dholpur	Rajasthan	26.04.2017	29.09.2019	20.06	5.75	5.47	5.47	Commercial production started
10	Rajendra & Ursula Joshi Food Industries Pvt. Ltd.	Dairy	Jaipur	Rajasthan	24.01.2018	23.09.2019	53.73	9.76	9.28	9.28	Commercial production started
11	Satyam Food Processing Company	Dairy	Hanumangarh	Rajasthan	22.07.2019	22.03.2021	10.79	3.40	3.40	2.02	Reported completion of project
12	Gandhinagar District Cooperative Milk Producers Union Limited	Dairy	Udaipur	Rajasthan	28.09.2020		27.50	10.00	10.00		Under Implementation
13	Mewar Foods Private Limited	Dairy	Jaipur	Rajasthan	22.09.2020		15.84	5.74	5.74	1.55	Reported 25% progress
14	Triveni Foods and Agro	F&V	Jaipur	Rajasthan	31.03.2021		21.30	7.61	7.61		Under Implementation
15	Manorama Gavya Food Industries	Dairy	Bikaner	Rajasthan	31.03.2021		9.89	3.06	3.06		Under Implementation
<b>Total</b>							<b>348.77</b>	<b>102.01</b>	<b>94.21</b>	<b>65.90</b>	
<b>Tamil Nadu Total 17, completed 9, ongoing 8</b>											
1	Farm Fresh Banana	F&V	Theni	Tamil Nadu	02.02.2009	2011	15.54	6.06	6.06	6.06	Commercial production started
2	Frozen Fruits & Vegetables	F&V	Theni	Tamil Nadu	25.05.2011	16.09.2013	25.34	8.49	7.17	7.17	Commercial production started
3	SKM Animal Feeds and Foods (India) Limited,	Meat	Chennai, Coimbatore, Madurai, Hosur, Trichy, Tuticorin, Salem	Tamil Nadu	22.05.2015	14.02.2018	24.75	9.06	4.85	4.85	Commercial production started
4	Marble Valley Foods and Beverages Private Limited	Marine & Fishery	Tirunilveli	Tamil Nadu	19.04.2017	30.09.2019	32.47	8.46	8.24	8.24	Commercial production started
5	ABT Industries Limited	Dairy	Coimbatore	Tamil Nadu	20.04.2017	06.07.2020	38.93	10.00	6.80	6.30	Reported completion of project
6	Hatsun Agro Product Ltd	Dairy	Kanchipuram & Palacode	Tamil Nadu	02.05.2017	15.07.2019	47.67	10.00	10.00	10.00	Commercial production started
7	Aachi Masala Foods Pvt. Ltd.	F&V	Thiruvallur	Tamil Nadu	04.05.2017	24.07.2019	45.57	9.16	8.14	8.14	Commercial production started
8	Monsoon Bounty Foods Manufacturing Pvt. Ltd.	Marine & Fishery	Thiruvallur	Tamil Nadu	18.08.2017	31.08.2019	11.37	3.55	3.42	3.42	Commercial production started
9	Cocoland Agro Pvt. Ltd.	Dairy	Coimbatore	Tamil Nadu	17.04.2018	28.11.2020	9.66	3.07	3.07	2.00	Reported completion of project
10	The Salem District Cooperative Milk Producers Union Ltd.	Dairy	Salem	Tamil Nadu	13.11.2018		47.40	1.43	1.43	0.36	25% progress
11	Swami Chickens Pvt Ltd	Meat	Dindigul	Tamil Nadu	24.07.2019		48.56	10.00	10.00	6.50	65% progress
12	Shanthi Feeds Pvt Ltd	Meat	Dindigul	Tamil Nadu	24.07.2019		46.70	10.00	10.00	6.50	65% progress
13	Sivasakthi Milk Dairy	Dairy	Erode	Tamil Nadu	28.09.2020		16.75	5.04	5.04	1.26	Under Implementation
14	GRB Dairy Foods Private Limited	Dairy	Dindigul	Tamil Nadu	22.09.2020		24.24	6.53	6.53		Under Implementation
15	Gamma Tech India Private Limited	Irradiation	Tuticorin	Tamil Nadu	28.09.2020		20.11	6.26	6.26		Under Implementation
16	Swathi Hatcheries	Meat & Poultry	Dindigul	Tamil Nadu	28.09.2020		40.32	10.00	10.00		Under Implementation
17	ABC Fruits	F&V	Krishnagiri	Tamil Nadu	31.03.2021		28.59	10.00	10.00		Under Implementation
<b>Total</b>							<b>523.97</b>	<b>127.11</b>	<b>117.01</b>	<b>70.80</b>	
<b>Telangana Total 12, completed 5, ongoing 7</b>											
1	Creamline Dairy Products Ltd.	Dairy	Hyderabad	Telangana	28.01.2009	2011	23.86	9.75	9.75	9.75	Commercial production started
2	Dodla Dairy Ltd.	Dairy	Rangareddy	Telangana	13.07.2012	26.09.2017	32.00	6.00	4.08	4.08	Commercial production started
3	Prasad Seeds Pvt. Ltd.	F&V	Medak	Telangana	20.09.2013	31.01.2017	30.82	10.00	9.72	9.72	Commercial production started
4	Gubba Cold Private Limited	F&V	Rangareddy	Telangana	11.04.2017		24.99	8.02	8.87	5.77	65% progress
5	Prima Foodtech Private Limited	F&V	Medak	Telangana	12.04.2017	11.12.2018	29.37	6.30	6.95	6.95	Commercial production started
6	Srinivasa Farms Pvt. Ltd.	Poultry	Medak	Telangana	24.01.2018	30.07.2019	34.99	6.51	5.24	5.24	Commercial production started
7	Chandana Milk Products	Dairy	Vikarabad	Telangana	06.11.2018		28.96	10.00	10.00	2.50	Reported 65% progress



8	Karimnagar Milk Producer Company Ltd	Dairy	Karimnagar	Telangana	06.11.2018		63.06	10.00	10.00	6.50	Reported 65% progress
9	Vallhabha Milk Products Pvt Ltd	Dairy	Yadadari Bhavanagiri	Telangana	09.11.2018		31.94	7.88	7.88	4.35	Reported 65% progress
10	Sneha Farms Private Limited	Meat & Poultry	Mehboobnagar	Telangana	22.07.2019		64.09	10.00	10.00		Reported 25% progress
11	EM Global LLP	F&V	Rangareddy	Telangana	23.11.2020		26.71	5.86	5.86		Under Implementation
12	Sri Krupa RGR Agrogatros	F&V	Nalgonda	Telangana	31.03.2021		36.22	9.36	9.36		Under Implementation
<b>Total</b>							<b>427.01</b>	<b>99.68</b>	<b>97.71</b>	<b>54.86</b>	
<b>Uttar Pradesh Total 26, completed 16, ongoing 10</b>											
1	Impartial Agrotech (P) Ltd.	Irradiation	Unnao	Uttar Pradesh	25.05.2011	25.03.2014	14.79	5.48	6.31	6.31	Commercial production started
2	Imperial Frozen Food	F&V	Agra	Uttar Pradesh	01.06.2011	Jan, 2013	9.93	3.50	3.60	3.60	Commercial production started
3	Rajshree Integrated Cold Chain Projects	F&V	Gautam Buddh Nagar	Uttar Pradesh	01.06.2011	Jan, 2013	22.57	10.00	10.00	10.00	Commercial production started
4	Akashdeep Cold Storage Pvt. Ltd.	Dairy	Kanpur Dehat	Uttar Pradesh	22.08.2012	11.11.2016	27.06	7.74	2.85	2.85	Commercial production started
5	MKC Agro Fresh Ltd.	F&V	Gautam Buddh Nagar	Uttar Pradesh	20.09.2013	21.09.2015	36.55	10.00	10.00	10.00	Commercial production started
6	Gopaljee Dairy Prodcuts Pvt. Ltd.	Dairy	Panchsheel Nagar	Uttar Pradesh	04.10.2013	31.12.2016	41.20	10.00	9.80	9.80	Commercial production started
7	S.R. Food Chain	F&V	Shahjahanpur	Uttar Pradesh	22.05.2015		19.95	8.65	6.49	6.49	75% progress
8	Shri Balaji Foods	F&V	Agra	Uttar Pradesh	22.05.2015	31.08.2017	23.47	10.00	10.00	10.00	Commercial production started
9	Vedant Edible Products (P) Ltd.,	F&V	Auraiya	Uttar Pradesh	22.05.2015	23.05.2017	18.47	7.99	7.98	7.98	Commercial production started
10	AOV Exports Pvt Ltd	Meat	Unnao	Uttar Pradesh	11.04.2017	25.10.2019	33.59	8.36	7.45	7.45	Commercial production started
11	Cremica Food Industries Limited	F&V	Gautam Buddh Nagar	Uttar Pradesh	11.04.2017		38.11	10.00	2.12	2.12	25% progress
12	R.C Foods	F&V	Badaun	Uttar Pradesh	17.04.2017	11.12.2018	27.15	9.72	9.74	9.74	Commercial production started
13	Manglam Milk India Pvt. Ltd	Dairy	Allahabad	Uttar Pradesh	17.04.2017	31.07.2019	18.97	7.80	7.61	7.61	Commercial production started
14	Shiva and Sons Agro Products	Dairy	Ballia	Uttar Pradesh	19.04.2017		14.23	5.26	5.21	3.38	65% progress
15	Mrs Bectors Food Speciality Ltd	F&V	Gautam Buddh Nagar	Uttar Pradesh	20.04.2017	29.01.2020	26.10	9.69	9.69	6.18	Reported completion of project
16	NUFARM Foods	F&V	Amroha	Uttar Pradesh	20.04.2017	13.11.2018	25.62	9.07	9.19	9.19	Commercial production started
17	Sheetal Agro Food Park Private Limited	F&V	Rai Bareli	Uttar Pradesh	25.04.2017	08.04.2019	21.60	8.56	8.47	5.50	Reported completion of project
18	SPY Frozen Foods Private Limited	F&V	Etawah	Uttar Pradesh	25.04.2017	09.01.2020	23.97	9.63	9.67	6.28	Reported completion of project
19	Shanti Sheet Grah Private Limited	F&V	Jalaun	Uttar Pradesh	27.04.2017	25.09.2018	26.24	8.48	8.48	8.48	Commercial production started
20	Raj Frozen Products	F&V	Jalaun	Uttar Pradesh	12.10.2018		23.53	9.13	9.13	5.77	65% progress
21	Solas Industries	Irradiation	Mathura	Uttar Pradesh	28.12.2018		22.76	6.18	7.26	4.71	65% progress
22	Arvind Dairy Private Ltd.	Dairy	Hapur	Uttar Pradesh	28.09.2020		24.59	5.77	5.77		Under Implementation
23	Bright Food Industries	F&V	Rampur	Uttar Pradesh	23.11.2020		19.21	6.81	6.81		Under Implementation
24	Manan Agro Industries	F&V	Hapur	Uttar Pradesh	31.03.2021		24.80	10.00	10.00		Under Implementation
25	Sunshine Vegetables Private Limited	F&V	Bulandshar	Uttar Pradesh	31.03.2021		26.01	8.37	8.37		Under Implementation
26	SSK Dairy	Dairy	Meerut	Uttar Pradesh	31.03.2021		36.00	10.00	10.00		Under Implementation
<b>Total</b>							<b>646.47</b>	<b>216.19</b>	<b>202.00</b>	<b>143.44</b>	
<b>Uttarakhand Total 30, completed 22, ongoing 8</b>											
1	Bio Life Foods Pvt. Ltd.	F&V	Nainital	Uttarakhand	13.02.2009	2011	17.71	9.81	9.81	9.81	Commercial production started
2	Brar Frozen Foods	F&V	Udham Singh Nagar	Uttarakhand	25.05.2011	June, 2012	14.80	7.38	7.07	7.07	Commercial production started
3	Sharda Agri Foods (P) Ltd.	F&V	Udham Singh Nagar	Uttarakhand	26.07.2012	July, 2014	17.40	9.82	9.82	9.82	Commercial production started

4	Aalishan International Pvt Ltd	F&V	Udham Singh Nagar	Uttarakhand	20.09.2013	31.12.2015	16.83	10.00	10.00	10.00	Commercial production started
5	Bajpai Refrigerating and Bakers Co	F&V	Udham Singh Nagar	Uttarakhand	20.09.2013	30.06.2015	15.54	9.67	8.85	8.85	Commercial production started
6	Cheema Frozen Foods	F&V	Udham Singh Nagar	Uttarakhand	20.09.2013	23.09.2015	14.00	10.00	8.69	8.69	Commercial production started
7	Rajshree Milk Products	Dairy	Udham Singh Nagar	Uttarakhand	04.10.2013	09.05.2016	18.39	9.02	7.58	7.58	Commercial production started
8	Rana Frozen Foods	F&V	Haridwar	Uttarakhand	04.10.2013	15.10.2015	16.88	10.00	10.00	10.00	Commercial production started
9	Shri Ram Solvent Extraction Pvt. Ltd.	F&V	Udham Singh Nagar	Uttarakhand	07.10.2013	19.08.2015	12.38	7.56	7.56	7.56	Commercial production started
10	Konark Industries	F&V	Udham Singh Nagar	Uttarakhand	18.10.2013	17.11.2017	19.97	10.00	8.98	8.98	Commercial production started
11	Gupta Agro Products	F&V	Haridwar	Uttarakhand	22.05.2015	28.02.2018	26.42	10.00	10.00	10.00	Commercial production started
12	Aveena Milk Products	Dairy	Haridwar	Uttarakhand	22.05.2015	21.08.2017	21.98	10.00	7.50	7.50	Commercial production started
13	B.P. Frozen Foods	F&V	Udham Singh Nagar	Uttarakhand	22.05.2015	31.01.2018	17.25	10.00	10.00	10.00	Commercial production started
14	Neutrons Agri Produce	F&V	Udham Singh Nagar	Uttarakhand	22.05.2015	20.02.2018	16.26	9.78	9.71	9.71	Commercial production started
15	Powercon Industries Limited	F&V	Udham Singh Nagar	Uttarakhand	22.05.2015	16.08.2019	16.98	10.00	7.94	7.94	Commercial production started
16	Pal Frozen Foods	F&V	Nainital	Uttarakhand	05.09.2016	09.07.2018	16.12	10.00	10.00	10.00	Commercial production started
17	Mohyal Foods Private Limited	F&V	Haridwar	Uttarakhand	15.02.2018	06.03.2020	16.82	9.71	9.55	9.55	Commercial production started
18	S. K. Frozen Foods	F&V	Udham Singh Nagar	Uttarakhand	16.02.2018		15.6	9.23	9.49	6.17	65% progress
19	Shanti Frozen Foods	F&V	Udham Singh Nagar	Uttarakhand	16.02.2018		17.54	10.00	10.00	6.50	65% progress
20	Stellar Cold Chain Inc.	RTE	Kashipur	Uttarakhand	16.02.2018	13.03.2020	18.03	9.83	9.65	9.65	Commercial production started
21	Agarwal Frozen Foods	F&V	Udham Singh Nagar	Uttarakhand	09.03.2018	26.02.2021	16.75	6.96	6.96	4.29	Reported completion of project
22	Anand Foods	F&V	Udham Singh Nagar	Uttarakhand	26.10.2018	16.02.2021	23.14	10.00	10.00	6.50	Reported completion of project
23	Shri Ram Solvent Extractions Pvt. Ltd	RTE	Udham Singh Nagar	Uttarakhand	05.11.2018	30.01.2021	14.00	8.52	8.52	5.54	Reported completion of project
24	Jai Kissan Foods	F&V	Udham Singh Nagar	Uttarakhand	17.12.2018	22.01.2021	23.01	10.00	10.00	10.00	Commercial production started
25	RK Food Products	F&V	Udham Singh Nagar	Uttarakhand	23.11.2020		18.33	10.00	10.00		Under Implementation
26	Nature Frozen Foods	F&V	Udham Singh Nagar	Uttarakhand	23.11.2020		14.92	9.67	9.67		Under Implementation
27	Always Fresh Fruits CA Store	F&V	Nainital	Uttarakhand	23.11.2020		21.50	9.97	9.97		Under Implementation
28	Kiran Foods	F&V	Udham Singh Nagar	Uttarakhand	31.03.2021		17.60	10.00	10.00		Under Implementation
29	Zippy Edible Products Pvt. Ltd.	RTE	Udham Singh Nagar	Uttarakhand	31.03.2021		26.13	10.00	10.00		Under Implementation
30	Far N Beyond Sustainable LLP	Irradiation	Haridwar	Uttarakhand	31.03.2021		19.54	10.00	10.00		Under Implementation
<b>Total</b>							<b>541.82</b>	<b>286.93</b>	<b>277.32</b>	<b>201.71</b>	
<b>West Bengal Total 13, completed 8, ongoing 5</b>											
1	Ascon Agro Products Exporters & Builders Pvt. Ltd.	F&V	Hooghly	West Bengal	27.03.2009	2011	21.27	6.44	6.44	6.44	Commercial production started
2	Keventer Agro Ltd.	F&V	North 24 Paragnas	West Bengal	25.05.2011	July, 2013	31.11	10.00	7.30	7.30	Commercial production started
3	Prime Cold Stores Pvt. Ltd.	F&V	Howrah	West Bengal	24.05.2011	28.11.2013	20.02	7.31	4.44	4.44	Commercial production started
4	Basukinath Food Processors (P) Ltd	F&V	Paschim Medinipur	West Bengal	08.06.2011	08.01.2013	33.92	6.30	5.09	5.09	Commercial production started
5	Shimla Horticulture	F&V	Howrah	West Bengal	05.12.2011	May, 2014	14.80	5.71	4.27	4.27	Commercial production started

6	Amicus Healthcare Services and Solution Pvt. Ltd.	F&V	South 24 Paragnas	West Bengal	25.07.2012	21.07.2016	16.28	5.94	4.45	4.45	Commercial production started
7	Revati Commercial Pvt. Ltd	F&V	Hooghly	West Bengal	28.05.2015	02.02.2016	17.41	7.38	7.16	7.16	Commercial production started
8	Megaa Moda Pvt. Ltd.	Marine & Fishery	Howrah	West Bengal	20.04.2017	25.05.2018	35.28	7.31	8.27	8.27	Commercial production started
9	NDM Sea Food Processors and Exporters Private Limited	Marine & Fishery	Hooghly	West Bengal	29.10.2018		36.08	10.00	10.00	6.50	65% progress
10	Shalimar Hatcheries Limited	Meat	Bardhaman	West Bengal	05.11.2018		28.78	8.81	8.81	2.20	Reported 65% progress
11	Sagar Multipurpose Storage Pvt. Ltd.	Marine & Fishery	Howrah	West Bengal	19.07.2019		15.46	4.60	4.60		Reported 25% progress
12	Pasupati Aquatics Pvt Ltd	Marine & Fishery	Medinipur	West Bengal	22.07.2019		49.50	10.00	10.00	6.50	65% progress
13	Kushal Polysacks Private Limited	F&V	South 24 Paragnas	West Bengal	31.03.2021		38.60	8.82	8.82		Under Implementation
<b>Total</b>							<b>358.51</b>	<b>98.62</b>	<b>89.65</b>	<b>62.62</b>	
							<b>9655.39</b>	<b>2832.81</b>	<b>2682.45</b>	<b>1781.14</b>	